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o MR INTAKE AND PUMP STATION FACILITY
Vi R CONSTRUCTION CONTRACT
‘ - ' PRESTON PIPELINES
'WUTE SLIP

Report Date: Pﬂ/%' /W ( |6 ﬁl/}ﬁi

Notes/Comments: Q v ‘(/( ,"{

Name Date Reviewed Date Forwarded
/ Melissa Price 11-22-1] // 20 ”

Bond Req. No. g I 27 )

Comments.ygf/( —555}77//”1/21’1’} ﬁff}"f} [&Vb//[? 74‘ 4 kyﬁl}ﬂ //}Z”zf/[ 2 LM/7/~

/) Wil o Feviied Schudale. W/LU h S by ‘m #F// L/W/ [g 1ol
Jﬁl Mike Callahan [L

Comments:

/i Bob Granberg }*‘3 ] 2 | ! |/ A \(

i {f A gy (2T
L{ ;;" L \{ﬁommentgz
o Support Staff Invoice to BD & ;I_L ‘Cb lb D (;} / /,(

L Copy to Preston File Qz
PO Nao. Amount Pd This Invoice Pd Prev Invoice Balance
163445 $9,999.999  $0 $9,999.999 $0
163446 $6,171,809.07 $646,013.44 $3,144,699.33 $2,380,796.30
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Progress Payment

Delta Water Supply Project Intake and Pump Station Facility

Carollo Stockion

i“.}", “J i!},.!!e'[

Saplye P

Ok

Pay Estimate: 25 For Payment: 1110512011
Contract: M0g110 Pay Period From : 10/01/2011 To: 10/31/2011
Purchase Order: 163445 & 163446
Amount Recommended: 586,084.94

Contractor: Preston Pipelines, Inc.

12687 S. Manthey Road

Lathrop CA 95330
Approval: Approved
Date Approved: 11/10/2011
Approved By: Tim Karlstrand

Original Contract Amount

Approved Change Orders

Current Contract Amount

Total Work Completed and Materials Stored
Retainage Held

Retainage Released

Deductions

Total Earned Less Retainage

Less Previous Payment Certificates

Tax

Current Pavment Due

Balance Remaining, Including Retalnage

4 A B9 A O 5 40 8 0 B B W

16,156,000.00
15,808.07
16,171,808.07
13,836,853.86
1,383,685.39
0.00
45,842.09
12,407,326.38
11.821,231.44
0.00
686,084.94
3,764,481.69

“ept With holdf
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Summary

Delta Water Supply Project Intake and Pump Station Facility

Carollo Stockton

Page 1 of 7
Pay Estimate: 25 For Payment: 11/05/2011
Contract: M09110 Pay Period From : 10/01/2011 Teo: 1003172011
Purchase Order; 163445 & 163446
Amount Recommended: 586,004.94
Contractor: Preskon Pipelines, Inc.
12687 S. Manthey Road
Lathrop GA 95330
Approval: Approved
Date Approved: 11A10/2011
Approved By: Tim Karlstrand
Description Total Thru Last Month This Perlod te Date
%a Ameount Y Amount % Amount
Conltracted 16,156,000.00|  80.18%| 12,853,340.00 3.68% 594,400.00| 83.86%| 1354774000
Changes 15,808.07( 1,798.63 284,328.87 30.27% 4,784.99| 182890 280 .113.86
or '
Tolal 16,171,808.07| 81.86%| 13.237,668.87 371% 509,184.93| 85560 | 13,836,853.86 |
Retention Held
SoV Retention Held 1,295,334.00 58,440.00 1,354,774.00
CCR Relention Held 28,432.89 478.50 £8,911.39
Total 1,323,766.89 58,916.50 1,383.685.39
Relainage Released 0.00 0.00 0.00
Deductions 92,670.54 -46,828.45 45,842.09
Pay Estimate Total 11,821,231.44 586,094.94 | 12.407,326.38

Balance fo Finish Plus Retention

3,764,481.69

eatioc






Melissa Price - RE: Preston Pay App 25

SEUVL IS BRI LAV B R bR N AT 8 e e R LY e AT AT T JB T S T

Page 1 of'1

R ES: TALTNE FRRSTAL OISR BT, R W SR iy, O BTN SN

From:  Tim Karlstrand <TKarlstrand@carollo.com>

To: Melissa Price <Melissa.Price@stocktongov.com>
Date: 11/29/2011 2:09 PM

Subject RE: Preston Pay App 25

Melissa,

Here's the calculation for the Amount Certified:

Work Completed in Oct 2011= 5908,184.99

Retainage @ 10%= (25.88.80)

Deductions= 46,828.45 - Oct 2011 Withhold Reduction
Amount Certified= $586,094.94

Here's the sub-calculation for the Deductions:

Deductions= 82,670.54 -- Sept 2011 Withhold

oo

(+%,828.55) = Oct 2011 Withhold Reduction =
Release for Cooper Crane Stop Notice

for Add’l Carollo Inspection

$45,842.09 -- Deduction to-date

From: Melissa Price [mailto:Melissa.Price@stocktongov.com]
Sent: Tuesday, November 29, 2011 1:14 PM

To: Tim Karlstrand

Subject: Preston Pay App 25

5 OSE g

‘34—648“4“5 -- Partial

(7.

OK, maybe I'm missing something...can you walk me through how you got to the withholding amount on this

Pay App?

LA T A v nmdn amrd Gabtlomnbcn el a7 AT O A AT, A BT T e v e






Conditional Waiver and Release Upon Progress Payment « Civil
Code Section 3262(d){1) Octoher 2011, Payment ##25

( 7
Deita Water Supply Project Intake and Pump Station SN vy e
Facility oy, G OF
Carolle Stocklon A

foos T GYOUETON

Printed 11/10/2011, Page 1 of 2

Preston Pipelines Progress Submitted :

Payment 25 « October 2011 Revision Date:

Contract: MO9110 Status: Draft
Contractor: Preston Pipelines, Inc.

Purchase Order: 163445 & 163446

Created By: Preston Pipelinas, Inc., Chad Hutchinson

Created: 11/05/2011

Upon recelpt by the undersignad of a check from

{(MAKER OF CHECK): City of Stockton
in the sum of
{AMOUNT OF CHECK): 586,094.94

payable to
{PAYEE OR PAYEES QF CHECK): Cily of Stockton

and when the check has been properly endorsed and has been paid by the bank upon which it Is drawn, this

(;ocu?en[t shall become effective to release any mechanic's lien, stop notice, or bond right the undersigned has on
the job o

(OWNER): Cily of Stockton
located at
{JOB DESCRIPTION): Delta Intake Facility

to the following extent. This release covers a progress payment for labor, services, equipment, or material
furnished to

{(YOUR CUSTOMER): Cily of Stocklon
through
(DATE): 1013172011

only and does not cover any retonlions retained before or after the release date; extras furnished before the
release dale for which payment has nol been received; extras or ltems furnished after the release date. Righis
based upon work performed or items furnished under a wrilten change order which has been fully exacuted by the
parlies prior to the release date are covered by this release unless specifically reserved by the claimant in this
release. This release of any mechanic's lien, stop hotice, or bond right shall not otherwise affect the contract
rights, including rights between parties to the contract basad upon a rescission, abandonmant, or breach of the
contract, or the right of the undersigned fo recover compensation for furnished labor, services, equipment, or

materlal covered by this release if that furnished labar, services, equipment, or materiat was not compensated by
the progress payment.

Before any recipient of this document relies on ii, sald party should verify evidence of payment to the
undersigned.

Qg







b {c)(1) October
2011, Payment #£25

Delta Water Supply Project Intake and Pump Station Facility
Carollo Stockton

Printed 11/10/2011, Page 2 of 2

HOTE: This form complies with the requirements of Civil Gode Seclion 3262(d)(1). tis 1o be used by a parly who appliss lora p

Signed: , .

L j ' ; TN . L JUR ¢ v .
I LA AL T S SV IR Ay
N S ET B [ . e L i - . . gt
Sigralure Prinl Hams Tide

Date

rogeess paymenl when lhe
progress check has nol yel cleared the bank. This selease anly bacomes alfeclive when tha check, propsily endorsed, has cleared the bank,

gaiine

Condlitional Waiver and Release Upon Progress Payment - Civil Code Section 3962
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v Bebalin? PRESTON PIPELINES, INC
{(Principal)
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pevin Terelore, 1 as agreed et i considermion ol the premi direed, he sheied bossd sl
b amended as foljows

Increased from Sixtsen Millon One Hundred Filty Six Thousand and 004100
Dolars (516,156 000) B
to abdeen hMilkon Tw
[Mine o } Daottars (3

ga__ki;wiwi_i ity Theee Thousand Fwe Pundred Seventy
16,283,579 55)
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POWER
OF ATTORNEY

10947
KNOW ALL BY THESE PRESENTS: Ne.

That SAFECO INSURANGE COMPANY OF AMERICA and GEMERAL INSURANCE COMPANY OF AMERICA, each a
Washinglon corporailon, does each heraby appolnt

*¥E¥*GEOFFREY R. GREEN; JULIA GRIMES; MATTHEW KELLY; JEANETTE CONLEY; MICHAFL E, SHEAHAN;

JAMES W, UNTIEDT; Fremont, CAR s & s t e b R s btk ki e kb ke AR AR RS YN KL EE RSB LRI ER LR RN E L E R RS R daax

its rve and lawful aliorney{s)-in-facl, with fult autharity lo execule on its behalf fidefity and surety bands of undertakings and olher
documents of a similar character issued in the course of ils business, and to bind the respactive company fhereby,

IN WITHESS WHEREOF, SAFECO [NSURANGE COMPANY OF AMERICA and GENERAL INSURANCE COMPANY OF
AMERICA have each exeguled and atiested these presents

" 2010
mis 218t day of January ,
g t . .
—— A Y
Dexler R. Legg, Secretary Timathy A. Mikolajewskl, Vlce Prasident

CERTIFICATE

Exiract frorn the By-Laws of SAFECO INSURANCE COMPANY OF AMERICA
and of GENERAL INSURANCE COMPANY OF AMERICA:

"Aricle V, Seclion 13. - FIDELITY AND SURETY BONDS ... the Presidenl, any Vice Presidenl, the Secretary, snd any Assislant Vice
Prasident appointed for thal purpose by the officer in charge of surely operalions, shall each have authorily lo appoint individuals as
atlomeys-in-facl or under ofher appiopriate tiles with aulhority to exscule on behalf of the company fidelity and surely bonds and
other documents of similar characier Issued by [he company in the course of its business... On any instrument making or evidencing
such appointment, lhe signafures may be affixed by facsimile. On any inslrument conferring such authority or on any bond or
undertaking of the company, the seal, or a facsimile thereof, may be impressed or afflixed or In any olher manner reproduced;
provided, however, thal the seal shallnol be necessary lo the validity of any such insirument or underiaking.”

Extracl from a Resolulion of (he Board of Directors of SAFECO INSURANCE COMPANY OF AMERIC A

and of GENERAL INSURANCE COMPANY OF AMERICA adopled July 28, 1970,

“On any cerlilicate execuled by the Secretary or an assis(anl secrelary of Ihe Company seliing oul,
() The provisions of Arlicle V, Secfion 13 of the By-Laws, and
(i} A copy of Ihe power-of-allorney appainlment, exaculed pursuant thareto, and
{iil) Certifying that said pawer-of-aliorney appolntment Is in full force and effact,
the signalure of the cerlifying officer may be by facsimile, and Ihe seal of tha Company may be a facsimile thereof.”

I, DexerR. Legg |, Scerelary of SAFECO INSURANCE COMPANY OF AMERICA and of GENERAL INSURANCE COMPANY
OF AMERICA, do hereby ceflify hat the foragoing sxiracls of the By-Laws and of a Resclution of the Board of Directors of thesa

corporalions, and of a Powerof Allorney tssued pursuanl therelo, are true and correct, end that bath the By-Laws, the Resalution and the
Power of Altorney are slill in full force and effect, ;

(M WITNESS WHEREOF, | have hereunto set my hand end affixed the facsimite seal of sald cotporatlon

day of June T _2mo

Ditter &\L&n

Dexter R. Legg, Secretary

$-0974/05 3/09 WEB PDF






STATE OF CALFFORNIA

PR,

8%
COUNTY OF SANTA CLARA

-

Or: June 23, 2010, pefore me, €. Reynolds, Notary Public, personally
appeargd Jeapetle Conley, who proved 1o me on (he basis of satisfactory
avidence {o be 1he person whose nomea s subscribed 1o the within instrumen
and acknowlodgud o mi Inal she executed the same in her authorized capacity,
and Ihal by ker signature on [he instrument the person, or (he entity upon behs!

of which the person acled, gxeculad tha insirumaont.

b cortily under PENALTY OF PERJURY under the laws of the State of California
that tha foregaoing paragraph s frue and corract.

WITNESS my Band and officlal seal

T MENOLDS
Commurga ¥ 170033}

3 A
Moty Peblic - Colitornlo t; . S
amyrada Counly 0 X
1! : 3 i"‘; Cemm Lagwer Gri23, 2000 A TN
. g i g P P g g L Y 4 Loyt b treen
G ﬁﬁyr'%f" e, Notary Puble - Califoraia
{Seal)

Dosciotion of Bached Dacunent.

Preslon Fipelings, Ing,
CITY OF STOCKTON
Dedta Water Supply Project
increases Rider






Memo Response # 2 [ ]
Delta Water Supply Project Intake and Pump Station Facility l ' |
E

Carollo Stockton

Printed 11/10/2011, Page 1 of 1

Subject: Signed Conditional Release concerning Memo # 223
Submitted : 10/26/2011

Status: Pending

Created By: Carollo Engineers, Tim Karlstrand

Comment:

Mike,

See Link below for signed Conditional Release received by the City on October 25, 2011. As discussed, the City will release
$54,658.45 in the October 2011 progress payment.

Tim

Files
MUD@eci stockton ca 1.6M
us_20111026_142432 1.pdf

Qoo







PARTIAL RELEVASE OF STOP NOTICE

The Stop Motice filed on September 16, 2011 in the amount of $62,652.43 against CITVY
OF STOCKTON on the DELTA WATER, SAN JOAQUIN COUNTY project, located in
San Jeaquin County, California, is hereby partially released and discharged in the amount of
S54,638.45.

This release covers payment for all hours worked by COOPER CRANE & RIGGING,
INC. dba ASSOCIATED DOCK ENTERPRISES, INC., and dbe WESTERN BOCK
ENTERPRISES® employees on the DELTA WATER, SAN JOAQUIN COUNTY job only to
the undersigned for all labor, services, equipment or material furnished on the iob, except for

disputed claiins for additional work in the amount of $7,993.98 through September 30 2011,
I g D >

DATED: October 19, 2011 SALTZMAN & JOHNSON
LAW CORPORATION

By, - = '
Blake E. Williams
Attorneys for OPERATING ENGINEERS
LOCAL 3 TRUST FUNDS, et al.

ACENOWLEDGMENT

State of California )
County of San Francisco }

On Oclober 19, 2011, before me, Vanessa de Fabrega, Notary Public, personally appeared
BLAKE E. WILLIAMS, who proved to me on the basis of satisfactory evidénce to be the person
whose name is subscribed to the within instrument and acknowledged to imc that he executed the
same in his authorized capacity, and thal by his signature on the instrument the person, of the
entity upon behalf of which the person acted, executed the instrument,

1 certily under PENALTY OF PERJURY under the laws of the State of California that

the
foregoing paragraph is true and correct.

WITNESS my hand and official scal.

N
"*""i"sfé@é»‘-‘:"‘f~'i-’w?ﬁ:s?wf’wi b,

“eedbabohon o v
VANESS: -adfeRa " Vo b
fotaussior g 1925765 R PR e e
Oty ) . ¥ Vi IR SN I R I S
tg.myﬁpubg,‘_ Galitorais % | F,i"}-‘“!f;',; AL .{1 Gl Ay
=M Fraseiseg {,‘gm}z? B =+ T ——

4 Es o - ;
Uyt AR Foors ap &% ws o VS o i %
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o ey o
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CONDITIONAL WAIVER AND RELEASE

Upon receipt by the undersigned of a check from COUOPER CRANE & RIGGING,
INC. dba ASSOCIATED DOCK ENTERPRISES, INC., and dbs WESTERN DOCK
ENTERPRISES, or a joinl check that has been sufficiently endorsed in the sum of $7,993.98
made payable to the OPERATING ENGINEERS LOCAL 3 TRUST FUNDS, and when the
check has been paid by the bank upon which it is drawn, this document shall become effective to
release any mechanie’s lien, stop notice, levy, or bond right, the undersigned may have on the
DELTA WATER, SAN JOAQUIN COUNTY project, losated in San Joaquin County,
Califosnia, for hours wotked by COOFER CRANE & RIGGING, INC. dbe ASSGCIATED
DOCK ENTERPRISES, INC,, and dhz WESTERN DOCK ENTERPRISES? employees
through September 30, 2011,

Before any recipient of this document relies on it, the party should verify evidence of

payment to the undersigned.

DATED: October 19,2011 SALTZMAN & JOHNESON
LAW CORPORATION

44 Monigomery Street, Suite 2110
San Francisco, California 94104
Tel: (415) 8827900

By:

Blake E. Williams
Altorneys for OPERATING ENGINEERS
LOCAL 3 TRUST FUNDS

BAOLIENTS OE3CL Coeper Crane & Reygwing, =" 5tep Soteas'Delus Water - Oy of SlechanzCeedivonal Teleuse City al Stackion 19198 doc






November 04, 2011

City of Stockton PFOJ'F‘:Ct No: 08175A.31

Municipal Utilities Dept-AP Invoice No: <Draft>

2500 Navy Drive o -

Stockton, CA 95206 Prlr{qpal In Charge Kt?nneth Wllk‘ms
Project Manager Michzel Warriner

Delta Water Intake Facility Construction Management
Agreement Dated 8/25/09
PO No. 163154, Dated 9/14/09

Professional Services from October 031, 2011 to October 31, 2011

e Gk Bttt i s ik A et R g rr—— h‘-uo—.hﬁu——l—ar—.—-——-—h—-—al—l—-—-_.—a-_‘_.._..

Task 200 CM and Contract Management
Professional Personnel

Hours Rate Amount
Engineers/Scientist

REMIT TO: PO Box 526046 - Sacramento, CA 95852-6046 - 1.800.523.5822






- e . .
Project 08175A.31

PG P bt el b b o p— ——

Task 300 RE and Inspection
Professional Personnel

REMIT TO: PO Box 526046 - Sacramento, CA 95852-6046 - 1.800.523.5872







Project 08175A.31 Invoice <Drafi>

Technicians

Delling;: Mie
Support Staff

REMIE TO: PO Box 526046 - Sacramento, CA 95852-6046 - 1,800.523.5827 — Page 3






7.0

7.4

7.2

7.3

Access roads shall be maintained to all storage areas and other areas to which frequent access
is required. Similar roads shall be maintained to all existing facilifies on the site of the Work to
provide access for delivery of material and for maintenance and operation. Where such
temporary roads cross buried utilities that might be injured by the loads likely to be imposed, such

utilities shall be adequately protected by steel plates or wood planking, or bridges shall be
provided so that no loads shall discharge an such buried utilities.

SPECIAL CONTROLS

The Contractor shall take all reasonable means to minimize inconvenience and injury to the
public by dust, noise, diversion of storm water, or other operations under its control.

Dust Control

The Contractlor at its expense shall take whatever steps, procedures, or means as are required to
prevent abnormal dust conditions being caused by its operations in connection with the execution
of the Work; and on any unpaved road which the Contractor or eny of its subcontractors are
using, excavation or fill areas, demolition operations, or other activities. Control shall be by
sprinkling, use of dust palliatives, modification of operations, or any other means acceptable to

agencies having jurisdiction. Haul routes shall be kept visibly wet during excavation and hauling
operations.

Unless the construction dictates otherwise, and unless otherwise approved by the Construction
Manager, the Contractor shall furnish and operate a self-loading motor sweeper with spray nozzle

at least once each working day to keep paved areas acceptably clean whenever construction,
including restoration, is incomplete.

Noise Abatement

Operations at the Worksite shall be performed so as to minimize unnecessary noise. Special

measures shall be taken to suppress noise during night hours. Noise levels due to construction
activity shall not exceed the levels specified by local ordinance.

Internal combustion engines used on the Work shall be equipped with a muffler of a type

recommended by the manufacturer. No internal combustion engine shall be operated without
said muffier.

Working Hours

Construction shall be allowed only between the hours of seven (7:00) a.m. and six {6:00) p.m. on

weekdays and nine (9:00) a.m. to six (6:00) p.m. on weekends and holidays, unless otherwise
approved by the City.

The Contractor shall be responsible for any inspection and additional administration costs
incurred by the City, or its agents and representatives; for work by the Contractor outside the
hours defined above on weskdays, or any work on weekends or holidays recognized by the City.
Such costs shall be withheld from the succeeding menthly progress payment. Any work in

07018 52656.043 (Conformed) Construction Facilities and 08/26/09

Temporary Controls
01500-5






PRESTON PIPELINES Retention Escrows-North Co.13 REPORT #

11
COf#f 13 CN#21 BR# 7 DATE 10-14-11
ESCROW STATUS PAGE # 1
ESCROW NO 100210007 TOTAL ESCROW BALANCE 1,231,371.89
OPEN 02-05-10 CLOSE -------- STATUS  OPEN OFFICER TRUST 1,231,371.89
CONSIDERATION SOURCE SAVINGS .00
Owner CIty of Stockton
Jobi M0%110 (§#09-099) ({(Delta HELD FUNDS .00
PROC DTE T/C  SERIAL NO DESCRIPTION DEBITS CREDITS BALANCE
01-26-10 R 1076904 Deposit 2,125.00 2,125.00
03-03-10 TI 1074423 TRANSFER IN 28,725.00 30,850.00
TRANSFER FR BRi#t 1 ESCROW NO 100210007
03-03-10 TI 1075286 TRANSFER IN 11,625.00 42,475.00
TRANSFER FR BR# 1 ESCROW NO 100210007
03-03-10 CM Deposit 2,125.00 44,600.00
03-01-10 CM Interest 2/28/10 .40 44,600.40
03-10-10 R/CM Interest 2/28B/10 -.40 44,600.00
04-08-10 CM Deposit (ACH) 4,250.00 48,850.00
04-21-10 CM Deposit (ACH) 19,650.00 68,500.00
05-19-10 CM Depasit (ACH) 18,825.00 87,325.00
06-24-10 CM Deposit (ACH) 53,050.00 140,375.00
08-12-10 CM Deposit (ACH) 90,926.54 231,301.54
08-26-10 CM Deposit (ACH) 73,650.00 304,951.54
10-07-10 CM Deposit (ACH) 140,635.00 445,586,54
11-10-10 CM Deposit (ACH) 167,440.00 613,026.54
12-03-10 CM Deposit (ACH) 57,400.00 670,426 .54
12-09-10 CM Deposit 57,410.00 727,836.54
12-27-10 R/CM Deposgit (ACH) -57,400.00 670,436 .54
12-23-10 CM ACH Dep City 11,839.00 682,275,564
Stockto
02-01-11 CM Pepoist {ACH) 36,720.00 718,995.54
03-04-11 CM Deposit {ACH) 74,153,211 793,148.75
03-24-11 CM Deposgit {ACH) 76,787.62 869,936.37
05-13-11 CM Deposit 60,319.70 930,256.07
06-10-11 CM Deposit {(ACH) 58,540.00 988,796.07
07-07-11 CM Deposit {ACH) 86,041.00 1,074,837.07
08-16-11 CM Deposit {ACH) 42,589.82 1,117,426.89
09-01-11 CM Deposit (ACH) 38,665.00 1,156,091.89
10-13-11 CM Deposit (ACH) 75,280.00 1,231,371.89
SAVINGS INST 2 - INTEREST ACCTH#1 OPEN -------- CLOSE 03-25-10
PROC DTE T/C  SERIAL NO DESCRIPTION DEBITS CREDITS BALANCE
03-03-10 8C Interest 2/28/10 .40 .40
03-10-10 R/SC Interest 2/28/10 - .40 .00
03-03-10 SC Interest 2/28/10 5.73 5.73
Add
03-25-10 R/SC Interest 2/28/10 -5.73 .00
Add
*ITAL ESCROWS ON THIS REPORT: 1 SAVINGS: .00  TRUST: 1,231,371.89

OPERATOR NLCB66 DATE:10/14/2011  3:05:55 PM + /21% JAF%O DJL{

I, 323706 . 99






I
Two Payments from

ATTN: ALAN

PO 163446: _‘ﬁ g{;”f ‘f f — (Accounts Payable)
f
Preston: S% - 38 3 PROCESS AS EFT
—_ Delta Water
*Comerica: § “ X f 345 Supply Project
S.C'ﬂ'l' OF STOCKTON
*Vendor # 1108145
Remittance advice must [NTAKE AND PUMP STATION FACILITY \3 QQ?\{
reference CONSTRUCTION CONTRACT \
Escrow # 10021-0007RET PRESTON PIPELINES
ROUTE SLIP

Report Date: DM /“?P . DF)L}L -

Notes/Comments: ROU {d ’ﬁ/D\/V\ [WWHO Ny =1y
Uised [ conwzeted Version revid f)-jo-

Name Date Reviewed Date Forwarded
Melissa Price M—-‘H k1Al 'H"‘i‘("l H—1Y4 — {(
S
W“/W/I{ BondRe‘q. No. -7 J1-2~1 ' - b‘“ ;Vlab S
Comments: VA LT R ia bl =4 -
m Mike Callaban N//Sj/” [////6’/1 {

Comments

Bob Granberg 46{ 2@1 22 ///? &/ S/

Comments: 7D Jéy gl et sed /o pef e </ L 005 S Chpp/to 1225 /‘“/

fi as € howm o Progress fagntodd coyedsheef 74.3 4
Support Staff Invoice to BD & ' —*T’f‘; ,QD

Copy to Preston File //(.? / //

S /7
PO No. Amount Pd This Invoice Pd Prev Invoice Balance
163445 $0,999,000  $0 $9,999,999 $0
163446 $6,171,809.07 $923-956:066- $2,313,719.87 $2;9341439.20~
§31,274.40 3{ b2l 0% ’75(

SODMAVGRPWISE\COS MUD.MUD_Library:136472.1



Progress Payment
Delta Water Supply Project Intake and Pump Station Facility

Carollo Stockton

v
- Df:-'ita?‘f'a ler

Supply Project

Pay Estimate:
Contract:
Purchase QOrder:

24.3
M09110
163445 & 163446

For Payinent:
Pay Period From :

Amount Recommended:

10/14/2011
09/01/2011

738,884.46

To: 09/30/2011

Confractor:

Preston Pipelines, Inc.
12687 S. Manthey Road
Lathrop CA 95330

Original Contract Amount
Approved Change Orders
Current Contract Amount
Total Work Completed and Materials Stored

Retainage Held

Retainage Released

Deductions

Total Earned Less Refainage
Less Previous Payment Certificates

Tax

Current Payment Due

Balance Remaining, Including Retainage

16,156,000.00
15,808.07
16,171,808.07
13,237,668.87
1,323,766.89
2.00
92,670.54
11,821,231.44
11,082,346.98
0.00
738,884.46
4,350,576.63

\

= [25%/p of Stop Notrce
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Carollo Slockion, Delta Water Supply Projeet Intake and Pump Station Facility

Page fof |

Unconditional Waiver and Release Upon
Proyress Payment - Civil Code Section
3262{d)(2) # 20

Carcile Stocklos
Deka Waler Supply

Fagilly

[nlage and Pump Stalion 1} Dajia') Wm,
z‘iupp'lc B ro Wn

e
N7
t S

Peclscl

Unconditional Waiver and Release Upon

Payment

Contract: P8G540

Gonlractor: Presion Pipaines. Inc.
Purchzeaa Order: 162445 £ 153448

Submltted ;
Submitted
To:

Staltus:
Priority:
Pending On
degan
Pending On
Crg:

Ponding
Low
Tim Karislrand

Garcllo Engineors

Croatad By:
Craatad:

Pr.as\vn Figeings, nc., Mike Ballzy
/042011

The undarsigred has been pald and kas recaived a ptogross

(AMOUNT OF PAYMENT):

for |abor, services, equipment or
(YOUR CUSTOMER)

onthe|ob i

(OWNER):

locatad ot

(JOB DESCRIPTION);

ant
refarenced fob 1o the lollowing exlant.
matesia fumu hod o

{(YOUR CUSTOMER):

theotgh

(DATE;.'

enly and doss nel cover any ralentions

daie for which paymaen! has hol baon recaived; oxtees of Hams fl.ﬂ‘ﬂl had

paymant I the stim of
677,520.0Q

orad anrndshod fo

Cily of Glocklon

City of Slacklon

™

[alta Intake Facliy

ees [oraby relosse any mechanic’s Ban, sloz notloo orbond fght Lha) the wrders
a progress paymoit for laba

This "*Iama GGYo's
Cliy of Elocklon

(a3 12')‘1 i
relaincd Bofore or afler the

s
l
r 5o

h!ss o

tha zboue '

arvizes, squdpmont, or

rlcasa date; oxiras luinlshed bofore the release
afler the reloase dale, Righls based upon

work per;onnﬂd o7 Jleras furnishad undar o willles change ordar which hes bean fully srecutad b}- the padies pricr to

o ralease

any machrnu *s Ty, stop hotize, or band righi shall not clhenwise affact

data sre covered by Uie refease untass speclliceily reserved by the clalmant In ilnv retease, Thls release of
$ha cantract rights, Insluding righls bedveen

parties Lo dhe confract bosed upon 4 resclssien, abandonmant, of breach of lhe cenlract, ¢ Ihe right of tite undersigned

toracovar ce;“pensalm for furnishad fabor, sarvizes, equipmant,

ar material cove

Izhar, secvices, squlpmant, of malefial was not compansaiad by (e progress paymo
NOTIGE: T 418 DOCdmcﬂT WAIVES RIGHTS UNCOMDITIONALLY AND STATES TH AT YOU HAVE BEEM PAID

FOR GiVIHG UP THOSE RIGHTS, THIS

ROCUMERNT |5 ENFORCEABLE AGAINGT

=
i

QUF YOU

YOL HAVE HOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A FONJETIDI‘«AL nI:LPA

Relzranies

rid by this raleasc if Ihal Tuirished

SIGRIT, EVENIF
EFORM,

Pray Estmale #£22

Condilicnal Walver and Relzase Upan

Presion Fipelines Progress
2041, Applicalion 23

Proslon Pipctines Progross

Payraanl Augusl

Fayrmanl #23

Clased Approved

Pending

Fiogress Paymen! - Civis Coga Saclion 3262

(e)(%) Augusi 2014

:fiﬂ f\f\Lfi A

Bind }‘J'lﬂ

NG Qf\’i\f‘ 0, w«kwﬂ%am%’ ?\f“flh

'_r

| pregrass pegpnuenl ko nolually een lecsived b dia poitasing pary.

: |hls farm ramp"r.s vim Las n:.,.rr\,ncnt < Crpl “5ia Goriorn S02{55 i in L.! U359 1 100 2r clair s e Ine eala frata

nlipafisteck om.cadocseitware.colfexporlresult bunfrepartiy pe=documentddocumensiype. .

1342011

o,

s'gm?




Condltional Waiver and Release Upon Progress Payment - Clvil
Code Section 32682(d)(1) September 2011, Payment # 24

Delta Water Supply Project Intake and Pump Station
Facility

Carollo Stockton

Printed 11/10/2011, Page 1 of 2

CITY OF
STOCKTON

S e

Preston Pipelines Progress Submitted : 11/10/2011
Payment 24 Submiited To: Tim Karlstrand
Contrack: M0O9110 Revision Date:
Contractor: Preston Pipelines, Inc. Status: Pending
Purchase Order: 163445 & 163446 Priority: Low

Pending On User: Tim Karlstrand

Pending On Org: Carollo Enginears
Created By: Preston Pipelines, Inc., Mike Bailey
Created: 10/04/2011

Upen receipt by the undersigned of a check from

{MAKER OF CHECK): City of Stockion
in the sum of

(AMOUNT OF CHEGK): 738,844 .46
payable lo

{PAYEE OR PAYEES OF GHECK): Preston Pipalines

o S

and when the check has been properly endorsad and has been paid by the bank upen which it is drawn, this
document shall become effeclive to release any mechanic's lien, stop notice, or bond right the undersigned has on

the job of

{OWNER}): City of Stockion
located at

(JOB DESCRIPTION): Deita Intake Facility

lo the following extenl. This release covers a prograss payment for labor, services, equipment, or materia}

furnished to

{(YOUR CUSTOMER): City of Stockion
through
{DATE): 09/30/2011

only and does not cover any retentions retained hefore or after the release date; extras furnished before the
release date for which payment has not been received; extras or items furnished after the release date., Righis
based upon work performed or items furnished under a writlen change order which has baen fully executed by the
parties prior to the release date are covered by this refease unless specifically reservatl by the claimant in this
release. This release of any mechanic's lien, stop notice, or band right shall not otherwise affect the contract
rights, including rights between parties o the contract basad upon a resclssion, abandonment, or breach of the
contract, or the right of the undersigned to recover compensation for furnished tabor, services, equipment, or
material covered by this release if that furnished labor, services, equipment, or material was not campensated by

the progress payment.

Before any recipient of this document relies on it, said party should verlfy evidence of payment to the

undersigned.

eatdae



Comhtlonal Waiver and Release Upon Progress Payment - Civil Code Section 3262({d){1) September
[2011 Payment #f 24

'Delta Water Supply Project Intake and Pump Station Facility

i | Carollo Stockton
i

Printed 11/10/2011, Page20f2 o o

ngned

masdy,

NOTE: This form complies with the requirements of Civil Code Seclion 3262{d)(3). ILis lo bs used by a parly who applies for a progress paymenl when the
: pragress check has not yel cleared lhe bank. This release only becemes effective when the check, properly endorsed, has cleared the bank

i
t

Tk @L PJ MNirite Hinty Wy O wecJ%LHthmcej_j///O [z,__ |
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WILLIAMS MASONRY
Connnercial & Residential
CA License 1824503/HIC

£.0. Box 6301
Stockton, CA 95206

INVOICE # 003

__Date )
/E~10 0 S

BilTo R
DEVCON CONSTRUCTION, INC.
690 Gibraltar Drive
Milpitas, CA. 95035
i e
| Terms
Due Upon Receipt
1 [Jn ‘ T - A ] Descriptioé e | Amount ___
Masonry MATERIAL FOR THIS PROJECT 592526
CITY OF STOCKTON DELTA WATER SUPPLY PROJECT INTAKT:
AND PUMP.
ﬁscx,am 69
[ PR e e e e —
| Total Die: 5-92452:65 1
Lo e e e —

Please make check payable tor WILLIAMS MASONRY
THANK YOI

Office: (2093451-0577  # Celk: (510) 754-1606 ¥ Fax: (209) 594-1582 *  mwmasonryi@sheglobal net



oy,

DEVCON CONSTRUCTION, INC.
Subcontractor Payment Application
From: W[ I ( E A & m A OV~ . Project Name: C/‘.i\ﬁ\'/ 019 S‘\_OC’-K}’DV\ Dﬂké\_&
. 3 -~ 5 ;
Marews Wi iams '\Mafrner bwprﬂ\;{ i?‘;i)ec,k
Subcontractor Job No.: MDA || G DNelia WG‘:{:@\( 1?"\'3(0;&& o ’ ‘/Y'IY’)

To:
DEVCON CONSTRUCTION, INC. Deveon Job &
690 (iibraltar Drive Is Tnvoice

Milpitas, CA 95035 Jovoice No.: i&@g Arached?  [Fves [Jno

I *Na" enter your telcphane no.

Date: §=25-2011 &m0 I5Y- 1604

e

Conltract Summary:

I, Orginal Subconiract orPurchase Order Amour gj / // ; 5 2. o0
4

2. Approved Subcontractor Chanpes (Adach List)
C/O 1.
Cc/O0 2,
C/o 3.
c/io4d
C/o s, _
3. “Total Revised Sabconiract Amount (Line 1+ 2

TPaymenl Application Jummary . P
Type of Work éé 4 g[/}} 7[«{&//"/’;;./74;' o ,/Jd't?//w" &71 '
The payment request which follows covers the time period from ,?" 3 / "‘2()/(/ tg ?F,BC}’%//

- . PO KOT WRITE TN TINS COLu N -
4, Ciross Amount of Work Completed 1o Date [2’7/2’# %2'7/@"/4’_/ [ _

5. Deduct Gross Previous Billings to Daife "6—“

6. Giross Amount This Billing {ﬁ ?ﬂq 4‘\5;?, _6?
7
7. 10% Reteation of Line 6 —~
8. Current Paymenmt Due ’2 ,52 i 24 9‘59?/ 6{/‘

Total Value of Unapproved Extras or Claims Ior which Subcentract Changes have NOT Leen issued. (Altach Detail $/\5; ‘\/s{‘;}gg

DG ROT WRITE B 700 COLEMY

S,

[£200 NOT WRITE SELOR THIS LINE}
TEMINDER CHECKLIST 143 NOT WHIEL ¢ 73108 SO0, LAen

Ta prevent deluys in pracassiog this application, make sure that Vendor Wo ©

D Subeonlensl is signed snd rentroed. Job Ryt
D [nsurince cartificate 1 sybrmcted snd is correal. Conn Conke.
3 At is complered. {Sec other sids of Torm).

G Supptier and Sub-Subcontracior lien walvers ate submitted. {

a Paymiert Applicatien it <ubmincd No Later (lan the 25th @&
&:80a.m,




Alamillo Rebar, Inc Original Invoice:
1101 Nimitz Avenue Invoice No.:12550
Vallejo, CA 94592 Invoice Date: 09/29/2011

Ph: 707-551-7007
Fax: 707-643-1435

Invoice
SOLD TO: SHIP TO:
-Williams Masonry DELTA PUMP STATION - CMU FOR
PO Box 630t Empire Tract Rd (end)
Interstate 5
Stockton, CA 95206 Stockton, CA 95219
Customer ID Customer PQ Payment Terms
WIADO1 Net 30
Contract # Shipping Methed Ship Date
$A100282 . L
Destription ~ T oo cmAmbunt - Prégious . . Current - . Amgunt 87
Contract Base- Lump Sum £$25,958.00 0.00% 100.00% $26,058.00
Change Orders- Lump Sum
Revised Lump Sutn Totak $29,958.00 0.00% [00.00% £29,058.00
Confract Basc Unit Price $0.00 £0.00 £0.00
Change Qrders- Unit Price
£0.00
Material Escalmion fo.00 $0.00 $0.00 $0.00
Freight Penalties _ 30.00 . $0.00 $0.00 $0.00
Total: $29,958.00 $29,958.00
Previous Billing 30.00
Current Billing £29.958.00
Less Retention None $0.00
Current Invoice Amount - $29,958.00
Amount Retention Amount |
Total Amount Invoiced $29,858.00 $0.00 $29.958.00
Total Amount Received $0.00
Credils 30.00
Total Due Now o $29,958.00

TRTAMLUD Moy



Alanuto Robaf, ird.

1101 N Avenua e
Vallefo, CA 54392 s
REVIZED
INVOICE
Phanm 707-581-7007 DATE: Sevismber 28, 2011
Fay T0T.643-1415 INVOICEH 928
Bl To: Witams Masonry 4hip To: Steehien Detla Wtake & Purs Staon - CMU FOB
PO Qo= 5341 Steckion, CA
Slecklan, GA 4206
CUSTCGMER A THRU DATE PRESARED BY JOB X
W01 R0 Soaky Duran CAIDDZAZ
ORIQINAL COHTRACT CHANGE ORDERS MEW CORNTRACT
2395600 %9.956,00
THIS INVOICE JOB TO OATE
[ (2] DESCRIPTION AMOUNT PREVIOUS BULLED | UNTSOR M| AVOUNT UHITS OR % AMOUNT
1 REINF QRCING STEEL 128,958.00 30,20 H 29,958,00 103 00%| & 29858 ¢C0
!
! !
_ :
]
| |
: ]
i :
i
_@mqo«»r 423.958.00 s0.0¢! _ $22,858.00 329.958 00
JOH STATEMENT CURAENT INVOICE
BILLED YO DATE §29,508.00 INVEICE AMOUNT 525,956.00
RETENTION 10.00 RETENTION 0.00
TOTAL 129.558.00
PAYMENTS 30.00 TOTAL DUE NOW 328 ,958.00
TOTAL DUE NOW 320.958.00 e




//CEITIEX

Acknowledgement Q040852397

Customer PO # DELTA WATER

Prepared for:
WILLIAMS MASONRY
+ i
nveice,
10 120 EA 1423720 8818,BROWN,101,C0LOR PRECISION 2.48 1 EA 299.80
20 20 EA 1524691 AHLX:12818,5TANDARD,CE,OUTSIDE. 101 3.37 1 EA 67.40
o 3,300 £ 1524692 ABLK:1 2816, STANDARD, OE.OUTSIOE, 101 3.32 1 EA i0,624.00
40 3,200 EA 1624693 ABLK-12816,80ND_BEAM,OE,QUTSIOE, 101 3.32 I EA 10.624.00
50 467 EA 1524594 ABLK: 1288, HALF.OUTSIDE, 1 (1 2.87 I €A 1.397.89
60 200 ¢C 413183 B810.NW,.SEB,1FI1E 101 BROWN 4,66 1 PE 932.00
70 2,000 CA 1624776 ABLX:12816,5F.18.0F, 5 TANDARD, 101 4.39 L EA £,730.00
80 2,000 EA 1824727 ABLK:12816,3F-18,0F,BOND_BEAM. 107 4.3% ¥ EA 8,780.00
80 290 EA 1624778 ABLK: 288,818, MALF, 10| 2.74 t EA 1,084,680
100 30 EA 1624779 ABLK.1288,5F.18, 1E,0F,CORNER, 101 7.10 1 BA 215,00
110 75 EA 124780 ABLK:1268,5¢-18F,TE,CORNER.HALF, 101 6.89 1 £A 172,35
120 25.000 BAG 1524783 CEM.MOATM.YYPE §.OUIX,MASON MIX.804. 8.27 ' BAG 231.7%
13D 400.000 BAG 1524784 CEM.MORTM,TYPE $.QUIK,MASON MIX.B0%, 9.27 ) BAG 3,708.00
140 180 P 1003030 PALLET,48K48 15.00 1 PC 4,%00.00
180 250.000 FT 1508275 DUROWAL PYC CONTROL JOINT Din 2002 0.94 VR 235.00
160 130 CA 1623785 ABLK:12016,BRICKYARD,QF, STANDARD,GLA 13.50 | EA 1,880.00
170 140 £A 1524796 ASBLK:12816,BRICKYARD, OF,6R,GLAZED 13.50 b EA 1,890.00
180 20 EA 1524747 ABLK:12818,8RICKY AR CE.STANDARD,GLA 15.64 b EA 312.90
190 80 €A 1524798 ABLK:1 288, BRICKYARD, HALF, GLAZED 12,03 1 EA 962,40
Acknowledgement 'Lota) 54,003.69
SALES TAX NOT INCLUDED

Eaterggt Dy DDODD
Docament duwe: DA )

it

(T O

AL‘CE]J(ed eh:s . {;‘J da) ur 2 201

Firm:

Signatice: LS YT g pid / //; I/ ‘--,a“‘v-
// 7.
Print Nante, / ,:’fL e £ L/ //éd.f}—/,s

Tile: __Li__é"‘?/' Yl
TAX EXEMPT YES NO

—————— -



Material is not available for
inspection.

B o 600 Fosi Luchessa Avepae

ARCHITES? Fero_y. CA 95020

felephone: 408-849 S350
FACABDEY Fax: A08-816-393
ORILINGITELRR, TG :
Thvoiee

(INTAKEYnd PUMP STATION FACILTY-STOCKTON
september 10, 201 ]

Hie Tollowing Is Arehitectura Facudus Ntimited propesal fur Will Caps for Intake and Pump Sttion Faciliey

in Stockton, We propose o furnish the pragast units per drawings fxed Lo us Aated Avg. 222011
inciusions:
s Wall Caps -125 pes. 475 {2 20" Long. Straight only.
o Dlouse quality BSSUTANCe program

23R diameter 3 1Y plastie insert per phgel.

a  Finish

«  Dyofiing

Eaxviusions:

o Instaliation

e Freightihiiveny

o Lngmecring

e Testing, inspection ansd related fevs. .

o {pane and unjoading eyipment suppligdh by ouers.

o Ciuulking and grouling o [ joints.

o toose hardware o instaltation.

o Amti-gralfit conting and veerpraot seater

+ AFLT ssusles Do responsibilify for the applicuion andor acyuisiiton B building peits wd approvad Fom
ppraptiats govermEnt agEItics.

«  Hond Premium

Qualifications:

«  This bid proposalis linitedd to only the ems specifically listed herein,

« AT staodard ingrasce onky § any swlded insurance wifl he art additional cost.

o Payment Wome 509 Deposit and 0% at time of pick-up.

@

P

Taal Amount pcludiag Tax $8,091.00
Briscount : 500,00
#ina] Contract Amount : $ 7.591.00

v o hetve amy uestiuns regarding this bid proposi please dicect them 1 Renez Y. Sanaliti ot A0§-Ee- 330

Smeershy, Architeetoral Facades Unlimited
t-pfaik: rcn-.:r.munaii]iff_i:aruhiscclura!t'acattes.cmn

(



ACEIRES
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CERTIFICATE OF LIABILITY INSURANCE

DATE(IMM/DONYYYY)
orn/201¢

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO
GERTIFICATE DOES HOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER

BELOW. THIS CERTIFICATE OF INSURANGE DOES NOUT GONSTITUTE A CONTRAGT BETWEEN THE 1SSUING INSUR
REPRESENTATIVE OR PRQDUCER, AND THE GERTIFICATE HOLDER,

RIGHTS UPON THE GERTIFICATE HOLDER. THIS
THE COVERAGE AFFORDED BY THE POLICIES

ER(S}, AUTHORIZED

IMPORTANT: If the certlflcate holder is an ADDITIONAL INSUREQG, the

palicy{les} must be endorsed, [ SUBROGATION IS WAIVED, subjact to -
the terms and conditlons of the polley, certaln policles may requira an andorsement, A statement on ths certlcats does not confar rights to the &
cartlftcate holder In lleu of such endorsement(s). £
PRODUCER GoRTACT ki
aon Risk Services southwest, Inc. "FADNE v
Houston TX Office {AC. Ho Exy. (866) 283-7122 [ yoy. €347) 953-5380 %
5555 5an Felipe E-MAIL =
suite 1500 ADDRESS: 2
Houstan TX 77056 USA
. INSURER([S) AFFORDING COVERAGE NALC #
INSURED INSURER A: Commerce & Industry Ins Co 19410
Ceme¥, Inc. - 7
320 Mémon‘a] city way INSURER B: nst‘rrance Ct:_lmpany of the state ?F PA 19429
Houston TX 77024 Wsa mgurenc;  Matiomal Umlon Fire Ins Co of pittsburgh[19445
IH&URER D: ¥11inois Hational Insurance Co 23817
|HSURER £: New Hampshire Ins Co 23341
{HSURER F: AXA Insurance Company 33022
COVERAGES CERTIFICATE NUMBER: 570044195575 REVISION NUMBER:
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANGCE LISTED BELOW HAVE BEEN ISSUED TC THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED, NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFCATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TEAMS
EXCLUSIONS AND GONDITIONS OF SUCH POLIGIES. LIMITS SHOWN MAY HAVE BEEN REOUCED BY PAID CLAIMS. Limits shown ara as requasiled
s TYPE OF INSURANCE ASpUelER] POLICY HUNBER haenere | Ty LTS
B | GENERAL LABILITY GLZ704015 10, 1 2012| EAGH GECURRERGE %3.300,000
DAFAGE TO RENTED
X | COMMERGIAL GEHERALLIABILITY PREMISES (Ea pecurrence) $4, 500,000
CLAIMS-MADE OCCUR MED EXP {Asy ana person} Excluded
% | $s00,000 8IR PERSORAL & ADY INJURY §4,500,000, @
| GENERAL AGGREGATE | $19,500,000| &
GEHL AGGREGATE LIKIT APPLIES PER: PRODUCTS - COMPIOH AGG $4,500,000 g
| Frouer [X]5R0 [x]Loe 2
B | AUTOMOBILE UIARILIEY CA4309618 16/3572011(1071572012 COXBINED SINGLE LINIT R
ADS 1 [Ea acesfant) 35,200,000
A [ X | any Auto cA4309616 10/15/2011|10/15/2012 BODILY MIURY { Per gerson) o
|| ALL O\YHED SCHEDULED MA -
mEC Y T e <
[ JHREDAUTOS 23{%?3"‘\50 (Per acchdent) &
A | Phys.Dmg. - Beil I —
F o % | umBRELLA Liap ¥ | oects );;.201?0?[@1) : 10/15/2011[10/45/2012 [ £ACH OCCURRENGE $5,000,000 8
| | | a i
ExCESS LiAD CLANS LADE pplies per policy terfss & conditions NOGREGATE $5.000,000
p=n| X Jrerenmion 5,000,008
D | WORKERS COMPENSATION AND WC015884262 10/15/201% 1071572017 |wc STATU. |01’H-
ENPLOYERS*LIABILITY VI FL TORY LIKITS ER
B | e oy | EXECUTIVE HIA WHCOL5884258 10/15/2011|10/15/2012 | E-- EAGH AGGIDENT $2,500,000)
[Mandatory In KH} A0S EL. DISEASE-EA EMPLOYEE $2,500,000
Il;es, desedbs under 3 1
DESCRIPTIOH OF OPERATIONS belosr EL. DISEASE-POLICY LIKGT 12,500,000
DESCRIPTIOH OF OPERATIONS f LOCATIONS I VEHICLES (Altach ACORD 101, Addilanal HemaiXs Schedulo, I mora space |s requlred) g
N3 Employers tiability Limits are $2,000,000 Bodily Injury by Accident - gach Accident; $2,000,000 Each Employee modi Inj "'
by pisease; 32 OOO.QOE Policy Limit E'!o:hh.r In;'ur'y gy DJ}seaseL WA Employers Liabilit Limits are: ,Sl.SOO.BOUyBodi.':I‘ H;u?ﬂ"ﬂi’: it
Accident - gach Accident; $1,500,000 Each £aplayee 8odily Injury by Disease; $1,500,000 policy Limit Badily Injury by biseasa, ﬁ
Cancellation Provision shown herein is subject to shorter or loager time periods depending on the jurisdiction of, and reason |==
for, the cancellarion, et
-k
(]
=
L
CERTIFICATE HOLDER CANCELLATION iy
SHOULD AHY OF THE ABOVE DESCRIBEG POLICIES BE CAMGELLED BEFORE THE "F..:'?;
EXPIRATION DATE THEREQF, NOTICE WILL BE DELIVERED IN ACCORDANCE ViTll THE =y
EOLICY PROVISIONS. =
City of Stockton / misk Management AUTHORI o
425 N. E1 Dorado Street HIZED REPRESEHTATIVE ﬂ'-_.*:
stockton, CA 95202 UsA = n
s Gt S v it P e

ACORD 25 (2040/05)

©1988-2010 ACARD CORPORATION. Al righls reserved.

The ACORD name and loge are ragistered marks of ACORD



Attachment to ACORD Certificate for cemex, 1nc.

The ferms, condiiious and provisions noted below are hiereby aitachcd to the captioned ceitificate as additivial description of the coverage

aflerded by the insurer(s), This altaehment does nol eonlain all ters, condilions, eoverages or exclusions contained in the policy.

EXSURED

Cemex, INC.
920 memorial City Way
Housten TX 77024 USA

ADDITIONAL POLICIES

INSURER

INSURER

[MSURER

[NSURER

INSURTER

ifa policy below does nol include limil informalion, refer lo the corresponding policy on the ACORD
certificate form for policy limilts.

INSR . . Anpw|susr POLICY NUMDER POLACY EFF POLICY EXP
ETR TYPE UF INSUTANCE s | wyvp POLICY DESCRIFTION EMDBATYY)]  (MMDDAYYY) LIMETS
WORKERS COMPENSATEON
C /A Wc015884259 10/15/72011) 1071572012
WV WY, RD, OH , WA
SIR applies par policy tesfns & conditjons
E H/A 1C015884261 i0/15/2011] 10/15/2012
cA
D N/A WC015884260 10/15/2011| 10/15/2012
HI )
SIR applies per policy tegms & conditfons
C N/A wWC1192456 16/35/2011] 10/15/2012
viorkers Comp - WA
5IR applies per policy tefms & candit{ons

Certilicnte No §

570044195575



RIDER

To e wttiched to znd torm pait o

Bord Numbsr R UERHRD
daled
ssued by the CSAFRECOINSURANCE COMPANY OF AMERICA

in the gnoum of

o bebnif of PRESTOM PILELINES, INC,
tPrincipal}

arwd 10 Lavor of CIIY OF STOCKTON
{Obliges)

Nuw therefore, iUis agreed that in considetation of the prentim charged, the altached bond shall
be amended as follows:

Increased from Sixleen Million One Hundred Filly St Thousand and 00/100
Pollars (515,156,000)

o Sixteen Wilion Tw Huh" el
Nine and 55/100 Dolars {516 2835795

Eighty Three Thousand Five Hundroed G Sovanly
55

\ venty

518 Nunther vdderstood amd agreed that all other torms and comditions of this band shall rem ain
unchanged

I his Rider s to be Fffectve tus 23d dey of June, 2010,

Signesd, Beeled & Duwed this 2%rd day of lune, 2010,

Lrestem Pipelines, e

.(i’uuxl[‘”l) |
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POWER
OF ATTORNEY

No. 10947

KNOW ALL BY THESE PRESENTS;

That SAFECO INSURANCE COMPANY OF AMERICA snd GENERAL INSURANCE COMPANY OF AMERICA, each a
Washinglon corporalion, does each hereby appuint

seeexsCEOPFREY R, GREEN; JULIA GRIMES, MATTHEW KELLY; JEANETTE CONLEY; MICHAEL E. SHEAHAN;

JAMESW UNTIEDT. F{emonl CA}llE‘!t—illI!li!ili}{iillt—l—llt—l!x-lE}t*!lillll!**ill*l&il*l*l**“ii‘*lill‘lll*lii
. f r

its lrue and lawful allorney{s)-in-facl, with full authorily fo execule on ifs behall fidelity and surely bonds or underlakings and olher
docernents of a similar characler issued in \he course of ils business, and to bind the respeclive company thareby,

iH WITNESS WHEREOF, SAFECO INSURANCE COMPANY OF AMERICA and GENERAL INSURANCE COMPANY OF
AMERICA have gach execufed and attested these presenis

0 .
his 218 day of January , 2010
- Ly
Dexier R, Leqg, Secrelary Timothy A, Mikolajewskl, ¥lce President
CERTIFICATE

Exiract [rom the By-Laws of SAFECO INSURANCE COMPANY OF AMERICA
and of GENERAL INSURANCE COMPANY OF AMERICA:

Adicle V, Seclion 13. - FIDELITY AND SURETY BONDS ... the Piesidenl, any Vice Presidenl, the Secretary, and any Assislant Vice
Presidenl appointed for thal purpose by the officer in charge of surely operalions, shail each have authorily to appoint individuals as
aliomeys-in-fact or under olher appropriate liles with authority lo execule on behalf of the company [idelity and surety bonds and
other documents of similar characler issued by the company in the course of its business... On any insirument making or evidencing
stich appaintment, the signalures may be affixed by facsimlle. On any inslument confering such authorify or an any bond or
underlaking of lhe company, lhe seal, or a facsimile lhereof, may be impressed or afflixed or in any elher manner reproduced;
provided, however, 1hat lhe seal shall nol be necessary lo Lhe validity of any sucl) instrument or underlaking.™

Extracl from a Resolulion of (he Board of Direclors ol SAFECO INSURAHCE COMPANY OF AMERICA
and of GENERAL [NSURANCE COMPANY OF AMERICA adopled July 28, 1970.

“0n any celificate executed by the Secretary or an assislant secretary of the Company selting oul,
() The provisions of Arlicle ¥, Seclion 13 of the By-Laws, and
{i) A copy of the powsr-of-allorney appoiniment, execuled pursuan! theralo, and
() Certifyling thal said power-ol-atlorney appolntment tsin full larce and effect,
the signalure of the cerifying officer may be by facsimile, and the seal of the Company may be a facsimile thereof.”

I, Dexter R.leqg  , Secrelary of SAFECO INSURANCE COMPANY OF AMERICA and of GEHERAL INSURANCE COMPANY
OF AMERICA, do hereby cerlify Ihat the foregoing exlracls of the By-Laws and of a Resolution ol the Board of Direclors of these
corporalions, and of a Power of Altorney issued pursuant Thereto, are tue and cotrect, end that both the By-Laws, the Resolution and the
Power of Allorney are siill in fuit force and effecl.

1N WITNESS WHEREQF, | have hereunlo set my hand and affixed the facsimlle seal of said corporallon

day of June 2010

Tistter & ‘Lam

Dexter R. Legg, Secretary

5-0974/DS 3/09 WEB PDF
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STATE QF CALIFORNIA }

—

S5,
COUNTY OF SANTA CLARA

e

—

On June 23, 2010, before me, C, Reynolds, Notary Public, parsonally
appeared Jeanelle Conley, who proved o me on lhe basis of satisfactory
evidence 1o be the person whose name s subscribed to the within instrumen!
and ackrowlodged o me hal she executed the same in her authorized capacity,
and thal by her signature on the instrument the person, or the enlity upon bahaif
of which the person acled, oxecuted the Instrumant.

[ certify under PENALTY OF PERJURY under the laws of the State of California
that the foregoing paragraph is true and correct.

WITNESS my hand and official seal

o _‘“{)\f T REOLDS
‘éz‘aﬁ?ém_: \ Commyrons & 1700313
ft’:fé.&::‘? tiatary Public - Colforsin
(,:,&;;..;?}g, aramada Counly

R My Coonen Dagire Ot 32,2010
el o Ton, o Taies - oa - o Yo L0t o

%
%

o A
\é’(}i’)"fs 1 0n .-‘-E}s’/ A

C. Réyr‘i'?feis, Motary Public - Califarnia

At X

it P14 |
/V

(Seal)

Descriplion of Attached Document:

Freslon Pipelines, Inc.
CITY OF STOCKTON
Delta Water Supply Project
Increass Rider



Carollo Sept '11 Additional Inspection
99 hrs * $145/hr = $14,355

October 03, 2011

City of Stockton ;’FO]F?‘C': r:lo:l
Municipal Utilities Dept-AP nvoice No:
2500 Navy Drive o

Principal In Ch
Stockton, CA 95206 Clpa: In Lharge

Project Manager

Delta Water Intake Facility Construction Management
Agreement Dated 8/25/09
PO No. 163154, Dated 9/14/09

Professional Services fram September 01, 2011 to September 30, 2011

08175A.31
<Draft>

Kenreth Wilkins
Michael Warriner

e e — e A — R —————————————e sy s g ee g B E IR el R

Task 200 CM and Contract Management
Profassional Personnel

Hours Rate Amount

Engineers/Scientists

REMIT TO: PO Box 526046 - Sacramento, CA 95852-6046 - 1.800.523.5822



Project 08175A.31 Invoice ~ <Draft>

Task 300
Professional Personnel

“RE and Inspection

Hours Rate ' . Amount

Engineers/Sciéhtists

/2712011

' Q/'zs}z:’ﬁj__i
9/25/2011
9/30/2011

REMIT TO: PO Box 526046 - Sacramentn, CA 95852-6046 - 1.800.523.5822 Page 2



Project 08175A.31 Invoice <Draft>

Techicdans . .. . . . R

lunia
Support Staff

e~

REMIT TO: PO Box 526046 - Sacramento, CA 95852-6046 - 1.800.523,5822 Page 3



7.0

7.1

7.2

7.3

Access roads shall be maintained to ail storage areas and other areas to which frequent access
is required. Similar roads shall be maintained to all existing facilities on the site of the Work to
provide access for delivery of material and for maintenance and operation. Where such
temporary roads cross burled utilities that might be injured by the loads likely to be imposed, such

utilities shall be adequately protected by steel plates or wood planking, or bridges shall be
provided so that no loads shall discharge on such buried utilities.

SPECIAL CONTROLS

The Contractor shall take all reasonable means to minimize inconvenience and injury to the
public by dust, noise, diversion of storm water, or other operations under its control.

Dust Control

The Contractor at its expense shall take whatever steps, procedures, or means as are required to
prevent abnormal dust conditions being caused by its operations in connection with the execution
of the Work; and on any unpaved road which the Contractor or any of its subcontractors are
using, excavation or fill areas, demalition operations, or other activities. Controf shall be by
sprinkling, use of dust palliatives, modification of operations, or any other means acceptable to

agencies having jurisdiction. Haul routes shall be kept visibly wet during excavation and hauling
operations.

Unless the construction dictates otherwise, and unless otherwise approved by the Construction
Manager, the Contractor shall furnish and operate a self-loading motor sweeper with spray nozzle

at least once each working day to keep paved areas acceptably clean whenever construction,
including restoration, is incomplete.

Noise Abatement

Operations at the Worksite shall be performed so as to minimize unnecessary noise. Special

measures shall be taken to suppress noise during night hours. Noise levels due to construction
activity shail not exceed the levels specified by Jocal ordinance.

Internal combustion engines used on the Work shall be equipped with a muffler of a type

recommended by the manufacturer. No internal combustion engine shall be operated without
said muffler.

Working Hours

Construction shall be allowed only between the hours of seven (7:00) a.m. and six (6:00) p.m. on

weekdays and nine (9:00) a.m. to six {6:00) p.m. on weekends and holidays, unless otherwise
approved by the City.

The Contractor shall be responsible for any inspection and additional administration costs
incurred by the City, or its agents and representatives, for work by the Contractor outside the
hours defined above on weekdays, or any work on weekends or holidays recognized by the City.
Such costs shall be withheld from the succeeding monthly progress payment.  Any work in

(7018 52656.043 (Conformed) Construction Facilities and 08/28/09

Temporary Controls
01500-5



Memo # 213

Delta Water Supply Project Intake and Pump Station Facility L)cltvﬁ;mr f
Carollo Stockion 5“}35}1}' Project

&

e
el

U8 v scoceron |
Printed 11/10/2011, Page 1 of 1 '
Stop Notice - Cooper Crane Submitted : 09/29/2011 |
Type: Public Correspondence Submitted To: Chad Huichinson,Dan
Condon, Mike Bailey

Revision Date:

Status: Pending

Priority: High

Pending On User: Mike Bailey

Pending On Ory: Preston Pipelines, nc.
Created By: Carollo Engineers, Mike Warrinar
Created: 08/21/2011
Memeo:

The City has received an Stop Notice for missing trust fund payments from the Operating Engineers Trust fFunds (Claimant).
The missing funds are for related to Work petformed by Cooper Crane as a subcontractor to Preston Pipelines on the Delta
Water Supply Intake and Pump Station Project (Project).

The June 2311 Monthly Labor Compliance Report from Kate Kurey & Associates, the Project labor compliance reviewer,
shows missing proof of training fund contributions and missing fringe benefit statement.

The City wilt withhold 125% of the Amount Claimed on the Stop Notice from September 2011 Progress Payment to cover
the Amount Claimead, interest, and incidentals.

Please resolve this matter with your subcontractor as quickly as possible. The withheld amount will released for inclusion in
a progress payment once the Claimant provides an unconditional release on the Stop Notice.

Michael Warriner
Carollo Engineers

Files
cooper crane stop notice.pdf 95.29K Operating Engineers Trust Funds Stop

Notice .
June 2011 Monthly_Stackton Intake.pdf 31.02K Certified Payroll report for June 2011 é

eadoc



KUREY ASSOCIATES

Labor Compliance Management

Monthly Labor Compliance Report
Provided for Corolla Engineers/ City of Stockton

June 2011
August 5, 2011
PROJECT:
Stockton Intake Project General Contractor: Preston Pipeline
Project Start: 5/2010 Estimate Completion Date: 6/2011
Task #1 Labor Compliance Monitoring:
Pre-construction Mtg Status: Completed June 2, 2010 @10 an
Certified Payroll Status: Certified payroll reports received have been reviewed for
compliance,
Site Inspection Status: June Site inspections have been completed

Pending Issues:

AM Stephens: Missing certified payroll for week ending 1/23/11 and updated payroll.
Issue Pending,

Big B;: Underpayment of employees and updated payroll, Issue Pending,

Bockinon & Woody : Underpayment of overtime hour and updated payroll, Issue
Pending.

Cogper & Crane: Missing proof of training fund contributions, missing fringe benefit
statement, and updated payroll, Issue Pending,

Hillside Drilling: Missing DAS 140 form completely filled out. Issue Pending,
Kleinfelder: Missing fiinge benefit statement, DAS 140 form, proper work
classifications, and updated payroll. Issue Pending.

Northsiar Engineerina: Missing proof of training fiind contributions, fringe benefit
stalement, and updated payroll,

Payment Status: No withholding at this time. Subject to change if the paperwork
is not received within the requested time period.

Task #2 Local Labor Goal Moniterino:

Percentage of Local Hiring: Contractor has hired 26.6% of workers living within the County
of San Joaquin

Project Hours: Total Project Hours- 18148.56 hours
June 2011 Hours- 2580.83 hours
May 2011 Hours- 2364.50 hours
April 2011 Hours- [730.50 hours
March 2011 Hours- 2194.76 hours
February 2011 Hours- 2035.75 hours
January 2011 Hows- 1723.25 hours
December 2010 Hours- 777.50 hours
Movember 2010 Hours- 750 hours
October 201{ Hours- 834.75 hours
September 2010 Hours- 1571.25 hours
August 2010 Hours- 1870.5 hours
July 2010 Hours- 640.25 howurs
June 2010 Hours- [(74.25 hours
vlay 2010 Hours- 266.25 hours
April 2010 Hours- 117.25 hours
March 2010 Hours- 172 hours

Report Compleled By: Kate Kurey

DIR Third Party Labor Compliance Finn
Kurey & Associates

1094 Trisity Parkway, Suite © #247. Stockion, CA 95214
Pl 209-26-9601 Fx 209-%16-9631



STOP NOTICE

TO: City of Stockton
425 N, El Dorado Street
Stockion, California 95202

Nane of Claimant:  Operating Engineers Trust Funds'

Address: c/o Blake E, Williawms, Esq.
*Saltzman & Johnson Law Corporation
44 Montgomery Street, Suite 2110
San Francisco, CA 94104

Apainst: Cily of Stockton
425 N. El Dorado Street
Stockton, California 95202

Amount Clajmed:  $62,652.43 plus interest

Project Name: Delta Water, San Joaquin County, California
Contract No.: Unknown : (

Prime Contractor: Unknown

Subcontractor: Cooper Crane & Rigging, Inc. dba Associated Dock
Enterprises, Inc., and dba Western Dock Enterprises
P.0O. Box 2540
Novato, California 94948

YOU ARE HEREBY NOfIFIED that the undersigned claimanis, the OPERATING
[ENGINEERS TRUST FUNDS, et al., are express trust funds established pursuant to a Collective
Bargaining Agreement. Payments are required to be made to these funds on account of fringe
benefits supplemental to a wage agreement, as described in California Civil Code § 3110
regarding labor performed by COOPER CRANE & RIGGING, INC. dba ASSOCIATED DOCK
ENTERPRISES, INC., and dba WESTERN DOCK ENTERPRISES (collectively “COOPER
CRANE"), pursuant to a contract made between the CITY OF STOCKTON, owner / developer,
and an unknown contractor, for contract work on that certain work of improvement consisting of

the construction / improvement of Delta Water, San Joaquin County, California.

! Operating Engineers® Health and Welfare Trust Fund for Northern California; Pensioned Operaling Engineers’ {,h .?
Heallh and Wellare Trust Fund; Operating Engineers Pension Trust Fund; Operating Engineers and Participating -
Employers Pre-Apprentice, Apprentice, and Jowrneyman Affirmative Action Training Fund; Heavy and Highway

Cowmiflee; Operating Engineers® Vacalion and Holiday Pay Plan; Operating Engincers Local 3.

FACLIGHTSOEIGLACobper Crane & Rigging, lic\Siep Matleeal Stop Notice « Cily of Stoskton (Trelta Water} 09141 1 doc



The amount of delinquent payments for hours worked by COOPER CRANE's employees
is estimated to be the sum of approximalely $62,652.43, plus interest. Nothing has been paid ar
credited on satd amount and there is now due and owing to clalmants, for and on account thereof,
the sum of approximately $62,652.43, plus interest in lawful money of the United States, after

deducting all just credits; the same has not been paid.

The owner or reputed owner of said property is CITY OF STOCKTON,

WHEREFORE, the undersigned claims the benefit of the law given to laboters,
materialmen and others under and by virtue of the provisions of Division 3, Title 15, Section
3103 and Sections 3i81 to 3214 of the Civil Code of the State of California, and pray that you
withhold from said subcontractor, COOPER CRANE, sufficient money that may be due it or that

may become due it for said work to answer and pay the amount of this claim,

DATED: September 16, 2011 SALTZMAN & JOHNSON
. LAW CORPORATION

/éﬁ;? > -\

By: T

Blake E. Williams, Esq,

44 Montgomery Street, Suite 2110

San Francisco, California 94104

(415) 882-7900 _

Attorneys for OPERATING ENGINEERS

TRUST FUNDS, et al,

FACLIENTSVOEYCLM oupzi Crene & Rigping, Me\Stop MoticeAS1p Malice - £iey of Siackion (Delia Warery 691611.doe



YERIFICATION

I, BLAKE E. WILLIAMS, declare:

I am an attorney for the OPERATING ENGINEERS TRUST FUNDS, et al, the
claimants named in the foregoing claims, and am authorized to make this verification for and on
behalf of said claimants, and I make this verification for that reason. I have read said claim and
know the contents thereof, and the same is true and contains among other things, a correct
slatement of claimants’ demands after deducting all just credits. ’

1 declare under penalty of perjury under the laws of the State of California that the
foregoing is true,

EXECUTED on September 16, 201 1, at San Francisce, California.

%%‘Tm

Bhl\eE Williams, Esq.

PACLIENTSIOEICLACenper Crane & Rigying, Inofiop MaricesiSiap Kalice » City of Scuckion (3cha Water) 091611 das
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SALTZMAN & JOIINSON

Loavi® ORI I T

<4 MONTGOMERY STREET, SUITE 2110
SAN FRANCISCO., CA 84104
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PRESTON PI

PELINES Retention Escrows-North Co.13
COo# 13 CN#21 BR# 7

ESCROW STATUS

REPORT # 11
DATE 10-14-1i1
PAGE % e

1,231,371.89
1,231,371.89
.00

.00

BALANCE
2,125.00
30,850.00
42,475.00
44,600.
44,600,
44 ,600.
48,850.
68,500.00
87,325.00
140,.375.00
231,301.54
304,951.54
445,586.54

00
40
00
ac

613,026.
670,426,
727,836.
670,436,
682,275,

54
54
54
54
54

718,995
793,148
869,936
930,256.07
988,796.07

1,074,837.

1,117,426,

1,156,091.

1,231,371.

.54
.75
.37

CLOSE 03-25-10
BALANCE

.40

.00

5.73

.00

1,231,371.8¢% i, -

ESCROW NO 100210007 TOTAL ESCROW BALANCE
OPEN 02-05-10 CLOSE -------- STATUS  OPEN OFFICER TRUST
CONSIDERATION SOURCE SAVINGS
Owner CIty of Stockton
Job#  M09110 (#09-099) (Delta EELD FUNDS
PROC DTE T/C  SERIAL NO DESCRIFTION DEBITS CREDITS
01-26-10 R 1076904 Deposit 2,125.00
03-02-10 TI 1.074423 TRAWSFER IN 28,725.00
TRANSFER FR BR# 1 ESCROW NO 100210007
03-03-10 TI 1075286 TRANSFER IN 11,625.00
TRANSFER FR BR# 1 ESCROW NO 100210007
03-03-10 CM Deposit 2,125.00
02-01-10 CM Interest 2/28/10 .40
03-10-10 R/CM Interest 2/28/10 -.40
04-08-10 CM Deposit (ACH) 4,250,00
04-21-10 CM Deposit (ACH) 19,650.00
05-19-10 CM Deposit (ACH) 18,825.00
06-24-10 CM Deposit (ACH) 53,050.00
08-12-10 CM Deposit (ACH) 90,926.54
08-26-10 CM Deposit (ACH) 73,650.00
10-07-10 CM Deposit (ACH) 140,635.00
11-10-10¢ CM Deposit (ACH) 167,440, 00
12-09-10 CM Deposit (ACH) 57,400.00
12-09-10 CM Deposit 57,410.60
12-27-10 R/CM Deposit {ACH) -57,400.00
12-23-10 CM ACH Dep City 11,839.00
Stockto
0D2-01-11 CM Depoist (ACH) 36,720.00
03-04-11 CM Deposit (ACH) 74,153.21
03-24-11 CM Deposit (ACH) 76,787.62
05-13-11 CM Deposgit 60,319.70
06-10-11 CM Deposit (ACH) 58,540.00
07-07-11 CM Deposit (ACH) 86, 041,00
0B-16-11 CM Deposit (ACH) 42,589.82
09-01-11 CM Depecsit (ACH) 38,665.00
10-13-11 CM Deposit (ACH) 75,280.00
SAVINGS INST 2 - INTEREST ACCTH#1 OPEN --------
PROC DTE T/C  SERIAL NO DESCRIPTION DEBITS CREDITS
03-03-10 SC Interest 2/28/10 .40
03-10-10 R/SC Interest 2/28/10 -.40
03-03-10 8C Interest 2/28/10 5.73
Add
03-25-10 R/SC Interest 2/28/10 -5.73
Add
TOTAL ESCROWS ON THIS REPORT: 1 SAVINGS: .00  TRUST
OPERATOR NLC866 DATE:10/14/2011 3:05:55 BM
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COR Proposal # 1 v

Delta Water Supply Project Intake and Pump Station Facility t Qﬁ?‘ [;Ehzelﬁfatﬁr
Carollo Stockton %‘\\, [0 FF‘J}’ Froject

[,,_5 £IE7 (1F STOCETON

Printed 11/28/2011, Page 1 of 1

Subject: Carollo Engineers Response to COR # 82
Submitted : 11/28/2011

Status: Pending

Created By: Carollo Engineers, Tim Karlstrand
Compensable Days: 0

Non Compensable Days: 0

Amount: G.

Comment:

Contractor is correct in stating that "the approved payment amount for the September 2011 Pay Estimate is $738,884.46".
This amount was submitted by Contractor on November 10, 2011.

Per Section 00700, Part 8.2, "the City shall pay the Contractor within thirty (30) days after receipt of undisputed and properly
submitted requests for payment from the Contractor.”

The City is projecting to pay this amount on or around December 1, 2011. This payment date is twenty-one (21) days after
the receipt of the approved payment amount.

eadoc







COR # 82

Delta Water Supply Project Intake and Pump Station Facility

Carollo Stockton

Dielta Water

supply Project

Printed 11/28/2011, Page 1 of 2

CE 82 /! Notice of Potential CO for Submitted :

Prompt Payment

Contract: M08110
Contractor: Preston Pipelines, Inc.
163445 & 163446

Purchase Order:

Submitted To:

Revision Date:
Status:

Priority:

Pending On Uset:
Pending On Crg:

11/21/2011

Chad Hutchinson,Dan
Condon,Matt Fuhrman,R.
Bianchini, Tim Karistrand

Pending

Low

Tim Karlstrand
Carollo Engineers

Created By: Preston Pipelines, Inc., Chad Hutchinson

Created: 1142112011

Change Date:
Schedule ID:
Not fo Exceed $:

o
=]
S

Approved Thru Last:
Amount Added:

New Approved Amount:
Current Contract Duration:
Days Added:

New Contract Duration:

Budget :
Funding:
Cost item:

Proposed Desigh Change Summary:

320,414.88
0.00
320,414.88
601

o

601

Preston submitted and received approval on Pay Estimate #24.1, for September 2011 on Qctober 14, 2011.

Per the Contract General Conditions (Section 700, Part 8.2) the City is required to forward payment within 30 days after
receipt of the undisputed and properly submitted payment request. Meaning, payment should have been forwarded by
November 13. The September Payment was delayed because the City miscalculated the deductions deemed necessary by
the City. This error was at no fault of Preston and the September payment has yet to be received,

California Public Contract Gode Section 20104.50 and Code of Civil Procedure Section 685.010 cites a penalty of ten

eadoc







COR # 82

Delta Water Supply Project Intake and Pump Station Facility

Carollo Stockton

Printed 11/28/2011, Page 2 of 2

percent per year for late payment.

The approved payment amount for the September 2011 Pay Estimate is $738,884.46. The daily penalty is .0274% of the
outstanding balance. To calculated the interest charge, Preston has attached a table showing that additional monies owed.
For instance, based on a twenty day delay to receive payment, the total amount owed Preston would be $4,059.84.

Preston will forward a revised COR once payment has been received.

Thanks,
CH

Files

Interest.pdf 116.20K

eadoc
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ATTN: ALAN
(Accounts Pavable)

. (/;715 o o PROCESS AS EFT

J.jL!LJ L\'ﬁ ey i

\7 5‘1;90 uph ili}IL EE:E'LE z g}y

INTAKE AND PUMP STATION FACILITY
CONSTRUCTION CONTRACT
PRESTON PIPELINES

ROUTE SLIP
Report Date: Pﬂ‘\‘l A’F}O 23 +—0 ,5”} 3'//”
Notes/Comments: R (v 7[/ ﬁ- 221l

Name Date Reviewed Date Forwarded
/UW) Melissa Price q"M-—H d-29-1\
i Bond Req. No. (o q -39~
i
' Comments:
/" T s S
/- /, / f‘-..) Mike Callahan Youl S e
- Comments:
W;{\/ Bob Granberg -3 r>-~3

Comments: \,ﬂ)“ﬂ‘vﬂ/ 4{\»&»4 4. ?70\9 dﬁ\\

Support Staff Invmce toBD & (P j{\ 0/4"

Copy to Preston File
PO No. Amount Pd This Invoice Pd Prev Invoice Balance
163445 $9,999,099  $0 $9,999 999 $0
163446 $6,171,809.07 $752,800 $1,560,919.87 $3,858,089.20

=ODMAGRPWISEACOS. MUD.MUD_Library: 1364721
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@A LA pocument 702" - 1992

Application and Certificate for Payment

TO OWNER: City of Stockion PROJECT: Delia Water Supply APPLICATION NO: 23 Distributed To:
2500 Navy Drive Project Intake and Pump PERIOD TO: 08/31/2011 OWNER [
Sockion, CA US Stalion Facility CONTRALT FOR: ARCHTTECT [

FROM Preston Pipelines, Inc. VIA T CONTRACT DATE:09/2242000 CON :f/_uﬂ_mmw

CONTRACTOR: 12687 S. Manthey Road . ARCHMITECT: T PROJECT NGS: / ! OTHER

Lathrop, CA 93330 US

CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contracter's knowledge, information and

belief the Work covered by this Application for Payment has been completed in zecordance wilh the

Application is made for payment, as shown below. in connection with the Conlract. Contract Doemmnents, that all amounls have been paid by the Cantracler for Werk for whieh previous
Continnatien Sheet, ALA Document G703, is attached. Cerlilicates for Payment were issued and payments received from the Owner, and that eurrent

1. ORIGINAL CONTRACT SUM oot sssnss s s mssesssessssnnsasens & 16.156,000.00 payment shewn herein is now dug.

2. HET CHANGE BY GRANGE ORDERS ......oevvee s imsrsmssressssssssssasessans 5 15.508.07  CONTRACTOR: . =~ & )

3. CONTRACT SUN TO DATE (Line 1 £2). 3 16,171,808.07  B¥ - , - Date:

State of:
County of:
Subscribed and sworn belore

4. TOTAL COMPLETED & STORED TO DATE (Colutan (& nn (3703) i3 12,313.718.87
5. RETAINAGE:

a. 10,00 % of Compleled Wark me Lhis day of
(Column D+ 7 on G703) $ 1.231371.89
b, 0.00 % ol Stored Material \/\IJ\\/\.’/\\IJ\JI
{(Column F on G703) 5 1.00

/
2,59 vﬁo% L 156, 091. 89 qﬂme@M
VYT T

Tota! Relainage {Lines 32+ 3b or Total in Celumn § of G703) % 1231,571.80 \ ARCHITECT'S CERTICATE FOR PA

6. ,F.O,_..\.F EARNED —.,_mmm RETAINAGE ......cocu.. £ 11.082,346.98 In accerdances with the Conlracl ocuments, based on on-site ebservations and the dara comprising
(Lines 4 Less Line 5 Total) this application. the Architeci cerlifies to the Owner that to the best of the Archileel's knowledge.
7. LESS PREVICUS CERTICATES FOR PAYMENT ............ & 10.404,826.98 informalion and helief the Worl bas progressed as indicated. the quality of the Work is in

accordance with the Conlract Docuiments, and the Centractor is entitled to payment of the
AMOUNT CERTIFIED.

(Line 6 from Prior Certificate)

P Yo
8. CURRENT PAYMENT DUE ..o cccvcvrrsmermmmenssmmsssrcssnsssnssesssmnmnssnes 8 ( 577.520.00]

9. BALANCE TO FINISH, INCLUDING RETAINAGE WVMOUNT CERTIFIED cooevevitsiemmeereeerninsisssssssssrssissisensnnns 5 077,520.00
({Line 3 less Linc 6) i 5,089,461.09 (A iach explanation I emeount certified cdiffers fiom the amount applied. Initial alf figures on this
CHANGE CRDIER SUMMARY ADDITIONS DEDUCTIONS Application and o the C o._.uw.‘._;ﬂmim:,._.w\_ai. that are chenged (o confornt swith Sﬁ amoint certiffed. )
Total changes approved in previpus months by Owner 5 15.808.07] § 0.00 w_ao_.:._.mo._.._ ) m_; ’ ﬁ i ol : . Bt . .
pivy ' Er ater .
Total approved this manth s 0000 % 0.00 ¥ ~ . - . - ,_l — :
] pir SN . e : .
TOTALS] $ 15,808.07) 3 0.00[  This Cerlifieate is not negetinble. The AMOUNT CERTIFIED is payable only (o the Cenlraclor
NET CHANGIE by Change Order $ 15,808.07 named hereir. Tssuance. payment and acceptance of payment are _U.E:SE prejudice to any rights of the

Owner or Contractor under this Contract.

Docwnankt GTO2™ - 19502, Copyrighe

- Tao oumd ot ., Bt

Hubs. Ad) rights roesaxvad. v Foowhova athe
; ,» P f Bt Ty A N R B

TP, from The Amerigan institute OoF Azehitcots &

rranle. Onm.nmnm “D ..sl_.m ”‘..,

Lo,
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Continuation Sheet

b@ \w, Document G703 — 1992

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached

In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Centracts where variable retainage for ling items may apply.

APPLICATION NO: 23
APPLICATION DATE:
PERIOD TD:08/31/2011
ARCHITECT'S PROJECT HO:

09/12/2011

AL® Document

Archicects to

G708% ~ 19692, Copyright & 1563,

136%,

LJLC and is not for resale.

19866,

V-

1582 w:& 1992 U< The American H:unpn:nn oH Avghitects.

I This document was proc

:amn Pknmzmn 29001, which sxpires on m\Nm\moup‘ mhoa The American Institute Oh

A B C D E F G Fl I
WORK COMPLETED TOTAL
MATERIALS COMPLETED
ITEM DESCRIPTION OF WORK SCHEDULED FROM i PRESENTLY | AND STORED % BALANCE TO | RETAINAGE
NO. VALUE PREVIOUS THIS PERIOD | STORED (NOT |  TQ DATE (G=C) FINISH (IF YARTABLE
APPLICATION IND QR E) (D+E+F) (C-G) RATE}
(D +E)
1 Bords 121,000.00 121,000.0¢ 0.00 0.00 121,000.00 100.00 % 0.00 0.00
10 Buy/Rent Shoring Materials 25,000.00 25.,000.00 0.00 0.00 25,000.0C 100.00 % 0.00 0.00
100 Instruction - Generator 5.000.00 0.00 0.00 0.00 0.00 0.00 % 5,000.00 0.00
101 {nstruction - Mechanical 3,000.00 0.00 0.00 0.00 0.00 0.009% 5,000.00 0.00
102 Instruction - Conveying 5,600.00 0.00 0.c0 0.00 0.00 0.00 % 5,000.00 0.00
103 Insteuction - Site Work 4,000.00 0.0 0.00 0.00 0.00 0.00 % 4,000.00 0.00
104 Instruction - Building 4,000.00 0.00 0.00 0.00 0.00 0.00 % 4,000.00 0.00
105 0 & M Manuals - Draft 8,000.00 0.00 0.00 0.00 0.00 0.00 % 8,000.00 0.00
Preparation
106 0 & M Manuals - Review & 2,0600.00 0.00 0.00 0.00 0.00 0.00 % 2.000.00 0.00
Revisions
107 O & M Manuals - Final Copies 1,000.00 0.00 0.00 0.00 0.00 0.00 %% 1,0060.00 0.00
108 Contractor Record Drawings 10,000.00 5,000.00 0.00 0.00 5,000.00 50.00 % 5,000.00 0.00
1] Install/Remove Shoring Materials 25,000.00 25,000.00 0.00 0.00 25,000.00 100.00 % 0.00 0.00
12 Submittals/Engineering Front 5,000.00 5.000.00 0.00 0.00 5,000.00 100.00 % 0.00 0.00
Cofferdam
13 Mabilization Cofferdam 5,000.00 5,000.00 .00 0.00 5,000.00 100.00 % 0.00 0.00
14 Install Cofferdam - Front 55,000.00 55.000.00 0.00 0.00 55,000.00 100.00 % 0.00 0.00
1867,1970, quw. All mights resarved. 1







39 Aggregate Base 70,000.00 0.00 0.00 0.00 0.00 G.00 % 70.000.00 0.00
4 Permits 15.000.00 15,000.00 0.00 .00 15,000.00 100.0C % 0.00 0.00
40 Asphalt Paving 70,000.00 0.00 0.00 0.00 0.00 0.00 % 70,000.00 0.00
41 Submittals Intake Facility 50,000.00 47,500.00 0.00 0.00 47,500.00 95.00 % 2,500.00 0.00
42 Przject Management 425,000.00 425,000.00 0.00 0.00 425,000.00 100.00 % 0.00 0.00
43 Qffice Trailer & Yard Set Up 75,000.00 75,000.00 0.00 0.0G 75,000.00 100.00 % 0.00 .00
44 Oflice Trailer & Yard Services 50,000.0¢ 32,500.00 2,500.00 0.00 35,000.00 70.00 % 15,000.00 6.00
45 QOffice Trailer & Yard Removal 25,000.00 0.00 ¢.00 0.00 0.00 0.00 % 25.000.00 0.00
46 Iniake - Mobilization 50.,000.00 50.000.00 0.00 0.00 50,000.00 100.00 % 0.00 0.00
47 Inlake - Structure Excavaiion 400,000.00 400.000.00 0.00 0.00 400,000.00 100.00 % 0.00 0.00
48 Intake - Sacraficial Concrete 50,000.00 50.000.00 0.00 0.00 50,000.00 100.00 % 0.0C 0.00
49 [ntake - Structural Concrete 960,000.00 342.252.00 198,000.00 0.00 540,252.00 60.03 % 359,748.00 0.00
5 Prepare SWPPP Plan 11,000.60 11,000.00 0.00 0.00 11,600.00 100.00 %% 0.00 0.00
30 Intake - Sloped Concrete 50,000.00 20,000.00 27.500.00 0.00 47,500.00 95.00 % 2,500.00 0.00
51 Iniake - Rebar & Misc Metals 400,000.00 120,000.00 88,000.0¢ 0.00 208,000.00 52.00 % 192,000.00 0.00
32 Intake - Structural Steel 250,000.00 §2,500.00 0.00 0.00 82,500.00 33.00% 167,500.00 0.00
33 Inlake - Dewatering 130,000.00 150,000.00 0.00 0.00 156,000.00 100.00 % 0.00 0.00
34 Ietake - Vertical Turbine Pump 280,000.00 235.200.00 0.00 0.00 235,200.00 84.00 % 44.800.00 0.00
35 Irteke - Submersible Non Clog 25,000.00 0.00 0.00 0.00 0.00 0.00 % 25,000.00 0.00
Purnp
56 Inteke - Chemical Metering Pump 10,000.00 0.00 0.00 0.00 0.00 0.00% 10,000.00 0.00
57 Intske - Vertical Turbine 10,000.00 0.00 0.00 0.00 0.co0 0.00 % 10,000.00 0.00
Submersible Pump
38 Inteke - Log Booms 40,000.00 0.00 0.00 0.00 0.00 0.00% 40,000.00 0.00
59 Intzke - Fish Sereen 100,000.00 99,000.00 0.00 0.00 £9,000.00 99.00 % 1,600.00 0.00
6 SWPPP Mebilization 5,000.00 5,000.00 0.00 0.00 5,000.00 100.00 % 0.00 0.00
50 Intake - Fish Screen Cleaner 235,000.00 230,300.00 0.00 0.00 230,300.00 98.00 % 4.700.00 0.00
61 Intake - Sodium Hypochlorite 25,000.00 0.00 0.00 0.00 0.00 0.00 % 25,000.00 0.00
System
62 Intake - Monorail, Trolley's & 60,000.00 0.00 0.00 0.00 0.00 0.00% 60,000.00 0.00

AIA Document

Architegrs to

G703™ = 1892, Cepyright o 1

' ' r

LLS and is not for resale.

363, 195685, 1966,

This document was prr

indey License Z9001,

1%67,1970, 1978, 1%83 and 1992 by The Amevican Institute of Arch

itects. All zights xesexved.

which explres on 5/23/2011, frem The American Institute of
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Hoist
63 Tniake - Install Coatings 50.000.00 0.00 0.00 0.00 0.00 0.00 % 50.000.00 0.00
64 Sitz - Mobilization 25,000.00 12,500.00 12,500.00 0.00 25,000.60 100.00 % 0.00 0.00
63 Site -~ Siorm Water Treatment 25,000.00 0.00 22,500.00 0.00 22,500.00 90.00 % 2,500.00 0.00
System
66 Site - Storm Drain 300,000.00 75,000.00 165,000.00 0.00 240,000.00 30,00 % 60,000.00 0.00
67 Site - Sewer 25,000.00 0.00 0.00 0.00 0.00 0.00 % 25,000.00 0.00
63 Site - Raw Water 1,000,000.00 310,0030.00 0.00 0.00 310,000.00 51.00 % 690,000.00 0.00
69 Site - Domestic Water 50,000.00 0.00 0.00 0.00 0.00 0.00 % 50,000.00 0.00
7 Buy & Install SWPPP Matcerials 35,000.00 33,250.00 ¢.00 0.00 33,250.00 95.00 % 1,750.00 0.00
70 Sile - Cathodic Protection 10,000.00 0.00 0.00 0.00 ¢.00 0.00 % 10.000.00 0.00
71 Site - Rip Rap 50,000.00 50,000.00 0.0¢ 0.00 50,000.00 100.00 % 0.00 0.00
72 Site - Electrical PGE Primary & 35,000.00 0.60 0.00 0.00 0.00 0.00 % 35,000.¢0 0.00
Secondary
73 Site - Electrical Duct Bank, 145,000.00 0.00 36,250.00 0.00 36,250.00 2500 % 108,750.00 0.00
Cenduit & Boxes
74 Site - Electrical Light Bases, Poles 65,000.00 0.00 0.00 0.00 0.00 (.00 % 65,000.00 0.00
& Fixtures
75 Site - Electrical Control Panels 145,600.00 0.00 44,950.00 0.00 44.950.00 31.00 % 100,050.00 0.00
76 Site - Electrical Switchgear, MCC 225,000.00 0.00 139,950.00 0.00 139,95C.00 62.20 % 85,050.00 0.00
& Transformer
77 Site - Electrical Wire 10,000.00 .00 0.00 0.00 0.c0 0.00 % 10,000.00 0.00
78 Site - Fence 50,000.00 0.00 0.00 0.00 0.00 0.00 % 50,000.00 0.00
79 Stte - Well 50,000.60 0.00 0.00 0.co 0.00 0.00 % 50,000.00 0.00
8 Maintain SWPPP Materials 13,000.00 9,100.00 650.00 0.00 9,750.00 75.00 % 3,250.00 0.00
80 Site - Concrete Roadway 200,000.00 0.00 0.00 0.00 0.c0 0.00 % 200,000.00 0.00
81 Site - Conerete Flatwork 200,000.0¢ 0.00 0.00 0.00 0.00 0.00 % 200.000.60 0.00
82 Building - Mobilization 25,000.00 0.00 0.00 0.00 0.0 0.00 % 25.000.00 0.00
83 Building - CMU Wall 265,000.00 0.00 0.00 0.00 0.00 0.00 % 263,000.00 0.00
84 Building - Steel Trusses & Deck 75,000.00 0.00 0.00 0.00 0.00 0.00 % 75,000.00 0.00

Alx Document G78I™ = 1352. Copyright v 1963, 1985, 1866, 1967,1970, 1978, 1983 and 19802 by The Amesican Ingtitute of Archirtects. ALl rights ressrved. =71

: f BT P

- [ - . .
wnder license 29001, which expires on 5/23/2011, from The American Institute of

i : Co- Con ot This dosument was pir
Ar¢hitests to LLC and is not for resale.
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85 Building - Roofing & Gutters 30,000.00 0.Go 0.00 0.00 0.0c0 0.00 % 30,000.00 0.00
86 Building - Doors, Painting & Gates 185,000.00 0.00 0.00 0.60 Q.00 0.00 % 185,000.00 0.00
87 Building - Plumbing 50,000.0¢ 6.00 0.00 0.00 0.00 0.00 % 50,000.00 0.00
88 Building - HVAC & Mechanical 200,600.00 55,288.00 0.00 ¢.00 55,288.00 27.64 % 144,712.00 0.00
89 Building - Concrete 100,000.C0 0.0% 0.00 0.00 0.60 0.00 % 100,000.00 0.00
9 Remove SWPPP Materials 3,000.00 0.00 0.00 0.00 0.00 0.00 % 3,000.00 0.00
90 Building - Electrical Under Slab 30,000.00 (.00 0.00 .00 0.00 0.00 % 30,000.00 0.00
Reugh Tn
91 Building - Electrical Rough In 25,000.00 0.00 0.00 0.08 0.00 0.00 % 25,000.00 0.00
Walls
92 Building - Electrical Wire 5.000.00 0.00 0.00 0.00 0.04 0.00% 5,000.0C o.oo..
93 Building - Electrical Fire Alarm 30,000.00 0.00 0.00 0.00 0.00 0.00 % 30,000.00 0.00
94 Building - Electrical Finish 5,000.00 0.00 0.00 0.00 0.00 0.00 % 5,000.00 0.00
85 Building - Generator & Fuel Tank 300,000.00 192,000.00 0.00 (.co 192,000.00 G4.00 % 108,000.00 o.o‘o
26 Start Up & Testing 10,000.00 0.00 0.00 0.00 0.00 0.00 % 10,000.00 0.00
97 Instruction ~ Pumps 5,000.00 0.00 0.00 0.00 0.0¢ 0.00 % 5,000.00 0.00
98 Instruction - Fish Screen 5,000.00 0.00 0.00 0.00 0.00 0.00 % 5,000.00 0.00
g9 Instruction - Electrical 5,060.00 0.00 ¢.00 0.00 .00 0.00 % 5,000.00 0.00
COR # Biclogical Menitor and Aquatic -28,152.G0 -28,152.00 0.00 0.00 -28,152.00 100.00 % 0.00 0.00
1 Salvage (CCO#4)
COR # VECP: Driven Steel Pile Wall -145,028.25 ~-149,028.25 0.00 0.00 -142,028.25 100.00 % 0.0G 0,00
2 Thickness (CCO#G)
MOW # Stop Logs (CCO#2) -46,755.56 0.00 0.00 0.00 0.00 0.00 % -46,755.56 0.60
MOW # Groundwater Testing{CCO#1} 11,744.30 11,744.30 6.00 0.00 11,744.30 100.00 % 0.00 0.00
COR # DC #1 Geo-Technical 70,001.24 70,001.24 0.00 0.60 70,001.24 100.00 % 0.00 0.00
g Instrumentation Changes (CCO#3)
COR # DC #1 - Crackstopper Sheet 269,769.82 269,769.82 0.00 0.00 269,769.82 100.00 % 0.00 0.00
g Additional Cost (CCO#S)
COR # DC#1 - CE #05D Sewer & Storm 27,356.53 27,356.53 0.00 0.00 27,356.53 100,00 % (.00 0.00
10 Drain Pipe Changes (CCO#%)

ALR Pocument
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COR # DC #1 - Earthwark (CCO#9) 150,645.31 150,645.31 0.00 0.00 150,645.31 100.00 % 0.00 0.00
13
COR £ DC #3 Electrical Conduit Costs 4,784.99 0.00 0.00 0.00 0.00 0.00% 4,784.99 0.00
16 {(CCOH#8)
COR # VECP: Driven Steel Pile Top -71,339.55 -71,339.55 0.00 0.00 ~71,339.55 100.00 % 0.00 0.00
y) (CCO#7)
COR# | VECP: Concrete Roadway -226,550.23 0.00 0.00 0.00 0.00 0.00 % -226,550.23 0.00
23 (CZO#7)
COR # Replacement Inclinometers 25,733.98 25,733.98 0.00 0.00 25,733.98 100.00 % 0.00 0.00
24 (CICO#8)
COR # RIDZ02% Keyway Backfill 15,208.06 15,208.06 0.00 0.00 15,208.06 100.00 % 0.00 0.00
25 (CCOB)
COR# Tes Berm Crack Repair 5,581.64 5.581.64 0.00 0.00 5,581.64 1060.00 % 0.00 0.c0
25 (CCCHY)
COR # VECP: Delete CDF Fill from LP -43,192.21 -43,192.21 0.00 £.00 -43,192.21 100.00 % 0.00 0.00
36 and UP Piles (CCO#2)

GRAND TOTAL $1 $11,560,918.87 £ 752,800.00 $000| $12,313,718.87 76.14 % § 3,858,089.20 $0.00

16,171,808.07
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Carollo Stockton,Delta Water Supply Project Tutake and Pump Station Facility Page 1 of 1

Unconditional Waiver and Release Upon Garollo Stockton RV
Progress Payment - Civil Code Section l‘?‘f;‘fe\ffiffpﬁgg’gif&gffct ! *a
4 N * Polta Wat
326 2((*)(2) #19 Facllity Ei}l}';-pli;' Pr-:)j[gct
S
Unconditional Waiver and Release Upon g“:’*”me‘} ; g?’?f{”—?"l“‘ )
. ubmittec n Karlslran
July 2011 Progress Payment o me
Contrach: 109110 Status: Pending
Conlractor: Preston Fipelings, Inc. Priority: Low
Purchase Order; 163445 & 163440
Craated By: Preston Pipelines, Inc., Mike Balley
Greatadl: 09/08/2011
The undersigned has heen pald and has recelved a progress paymant in the sum of
(AMOUNT OF PAYMENT): 347,985.00
for labor, servicas, equipment or material furnished {o
(YOUR CUSTOMER): City of Stackton
on the job of
{OWNER): City of Stackion
located at
{JOB DESCRIPTION): Della Waler Intake Pump Stalion

and does hereby release any mechanic's ien, stop notice or bond right that the undersigned has on the abave
relsrenced job o the following extent. This release covers a progress paymant for labor, services, equipment, or
material furnished lo

{YOUR CUSTOMER): Cily of Slockion
through
(DATE) 0713172011

only and does not cover any retentions relained before or after lhe releasa dale; exlras furnished before the release
date for which payment has not been received; extras or items furnished after the release date. Rights based upon
work performed or llems furnished under a wiillen change order which has been fully executed by the pariies prior fo
tie release date are covered by [his reiease unless specifically reserved by the efaimant In Ihis release. This releass of
any mechanic's lien, stop nofice, or bond right shall not otherwise affect the contract rights, including rights between
parties lo the coniracl based upon a resclssion, abandenment, or breach of the canlract, or the right of {he undersigned
to recover compensation for furnished labor, services, equipmenl, or material covered hy this relsase if that furnished
labor, services, equipment, or material was not compensaled by {he progress payment.

NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE BEEN PAID
FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU SIGN IT, EVEN IF
YOU HAVE NOT BEEN PAID. 1F YOU HAVE NQT BEEN PAID, USE A CONDITIONAL RELEASE FORM.

References

Pay Eslimate 4222 July 2011 Progress Payment Closed Void
Conditional Waiver and Release Upon Preston Pipelines Progress Paymant ft 22 Draft
Prograss Payment - Civil Code Section 3262

(){1) Juty 2011

Signed:  of

Signalurd -y Pyol Hame Tille Dala

HOTE: This form complfzs vilh the requiremeits of Civil Code Section 3262(d}{2). itis 1o be used lo refease claims o [he extent ala
progress payment has sclually been recelvec by Lha releasing parly.

hitpsi//stockion,eadocsoftware.com/exportresult.htm?repority pe=document&documentiype....  9/8/2011
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Carollo Stockton,Delia Water Supply Praject Infake and Pump Station Facility age 1 of 1

Gonditional Waiver and Release Carollo Stocklon o
Upon Progiress Payment - Givil Gode | Deita Waler Supply & CITY OF
o . - ’ - Project inlake and : \ )
section 3262(d)(1) August 2011 Pump Slation Facltil £ STOCKTON
B Yy
Preston Pipelines Progress Payment 123 Submitted ; - 09/12/2011
Contract: 109110 Submitted To:  Tim Karlstrand
Conlractor: Preslon Pipelines, Inc, the“;lSi?n Date: Pendi
Purchase Order: 163445 & 163446 vtatls: ending
Priority: Low
Created By: Preston Plpelines, Inc., Mike Bailey
Creafed: 08/08/2011
Upon receipt by the underslgned of a chack from
(MAKER OF GHECK): Gily of Stockion
in the sum of
(AMOUNT OF CHECK): i 677,520.00
payable to
(PAYEE OR PAYEES OF CHEGK): Preston Pipelines

and when the check has been propey endorsed and has been pald by the bank upon which 1l is drawn, this document
shall become effective to release any mechanic's lien, stop notice, or bond right the undersigned has on the job of

(OWNERY): City of Stockfon

located at

(JOB DESCRIPTION): Della Intake Facility

to the following extenl. This release covers a progress payment for tabor, services, equipment, or snaterial furnlshed Lo
{YOUR CUSTOMER}): City of Stocklon

through

(DATE); 08/31/2011

oniy and does not cover any relentions relained before or afler the release data; exlras furnished before ihe release
dale for which payment has not been recelved; extias or items furnished after the release date. Rights based upon
work performed or items furnished under a wiilten change order which has been fully executed by the parfies prior to
the release date are covered by this release unless specifically reservad by the claimant n (his release. This release of
any mechanic's lien, stop nolice, or bond right shali not othenwise affect the contract rights, including rights between
paries to the contract based upon a rescission, abandonment, or breach of the contract, or the right of the undersigned
to r&Gover coimpeiisation for furnished labor, services, equipment, or malerial covered by this release if that furnished
tabor, services, equipmenl, or malerial was not compensaled by the progress payment.

Before any recipient of this document relias on it, sald parly should verify evidence of payment o the unclersignead.

8i : R
gned: gL - .
l" f.’.} T BT s LT e v SRR S

. -Giznatuid ) [Pant Hare Tills Dale

NOTE: This form complies with lhe mqu‘uen}wnis of Givil Gede Section 3262{d)(1). itis to be used by & parly wha applies for a pragrass

payment when the progress chieck has netyel cloared Lhe bank. This releass only becomes offectiva when o check, proparly endorsed, has
cloared The bank. Lt

hitps:/istockton.eadocsoftware.com/exportresull.htm?reportly pe=cocument&doe menttype... 9/12/2011
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FEL CTO0 1O TOIMCOTE 1 ﬁ
3 Y F AN Uﬁ@”ﬂ\fi@ﬂﬂﬁﬁﬂﬁﬁﬂmﬂ Tihi,
1717 SOLANO WAY, UNIT 34 '

CONCORD, CA 94520 ; CUSTOMER #: BOCWO
(925) 671-2888 Fax (925) 671-9507 INVOICE #: 67166

INVOI[CE DATE: 08/15/11
DUE DATE: 09/14/11

<o)

BILL TO: JOB: 19626
BOCKMON & WOODY ELEC CO, INC BOCKMON & WOODY/STOCKTON/DELTA
ATTN: ACCOUNTS PAYABLE W 8 MILE RD NEXT TO WARD CUT

P OBOX 1018 STOCKTON, CA
STOCKTON, CA 95201-1018 '

YOUR P.O.# 20090208-026103

( DESCRIPTION QUANTITY PRICE AMOUNT J
ELECTRICAL EQPT (85%)
MCC _ 1.00EA 28119.000/ EA 28,119.00
VFDS - 100 AND 200 2.00EA 21000.000/ EA 42,0060.00
RVSS - 300 AND 400 2.00EA 35000.000/ EA 70,000.00

CUPS e e} OBEA- - - 10100000/ TA - - ---16:106-00 -

REFERENCE:  PROGRESS PAYMENT REQUEST 2
AUGUST 2011

PROJECT: STOCKTON WATER
PRESTON - DELTA WATER PROJECT

TELSTAR JOB 19626
A NETDUE:  -156-219-09-

Thank you for your business! e
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CERTIFICATE OF PROPERTY INSURANCE

DATE (MMODFNYY)

4/8/2011

THIS GERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE GERTIFICATE HOLDER. THIS
CERTIFIGATE DOES NOT AFFIRMATIVELY CR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLIGIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFIGATE HOLDER,

If this certificale is being prepared for a parly wha has an insurable interest in the property, do not use this form. Use ACORD 27 or ACORD 28.

PRODUCER .
10A Tnsurance Services

COHTACT NAME:

2180 Haivard Street £450 PHONE 877-857-6942 T 9164731797
Sacramento, CA 95815 EMAIL ADDRESS:
PROPUCER CUSTOUMER 1D
vt foausa.com CA License #OE67768 INSURER{S) AFFORDING COVERAGE NAC A
ISURED Bockmon & Woody Electric Co, Inc INSURER 4 : Peerless Insurance Company
s .
P.O. Box 1018 INSURER B :
Stockion CA INSURER Gt
INSURER D :
INSURER E ¢
INSURER F :
COVERAGES CERTIFICATE NUMBER: 9943012 REVISION NUMBER:

LOCATION OF PREMISES | DESCRIPTION OF PROPERTY [Atlach ACORD 101, Additional Remarks Schedule, if more space is required)

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TQ THE INSURED NAMED ABOVE FOR THE POLICY PERICD
INDICATED, NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION QF ANY CONTRACT OR QTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR TYPE OF IHSURANCE

POLICY EFFECTIVE | POLICY EXPIRATION

BOILER & MACHINERY {
EQUIP MENT BEREAKDOWN

TR POLICY HUMBER DATE {MM/DDAYYY) | DATE (MMDEYYYY) COVYERED PROPERTY LIMITS
A | /] ProperyY CBPa43308 1 5/1/2010 51/2011 || Buiome 5
CAUSES OF LOSS DEDUCTIBLES /| PERSONAL PROPERTY | § 300,000
BASIC BUILDING || susmEss mcome [
BROAD CONTENTS : EXTRA EXPENSE $
| SPECIAL 2500 RENTAL VALUE 3
EARTHOUAKE BLANKETBUILOING | ¢
WaND || BLaeT PERS PROP [
FLODD : BLANKETBLOGS PP | 5
L 5
§
| ¢ [ manD marine mgtzg;tr:nul%;éater | ¥ |At Any J_obsite 3 220,000
FOLCY SUVBER | ¥ |Io Transit 5 220,000
A CBP 8433081 5/21/2010 5f21/2011 _L Temporary Storage |5 220,000
CAUSES OF LOSS | / |Disaster 3 220,000
NAMED PERILS .
v | Special Form 5
CRINE <
TYPE OF POLIGY 5 |
3
5
3
5
s
1%

Days/ 00

SPECIAL CONDITIONS | OTHER COVERAGES {Attach ACORD 101, Additiona] Remarks Schadule,. I mose spaca is required)
Jab #02-099 Dslta Water Supply Project & Pump Station Facility - San Joaquin River

Non-Payment of premium jn accorgdance with the policy provisions

CERTIFICATE HOLDER

CANCELLATION

City of Stockton

Municipal Utilities Department
2500 Navy Drlve

Stockton CA 95206

SHOUED ANY OF THE ABQYE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED 1N
ACCORDANCE WITH THE PDLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

(SBC) John Marshall @Y\

CERT WO : 3642012 (SAC) Judhy Yakes 9/3/Z911 2:37:42 BM Page 1 of 1

ACORD 24 (2009/09)

©19895-2009 ACORD CORPORATION. Allrights reserved.

The ACORD name and logo are reqgistarad marks of ACORD '
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Invoice

TESCO-CONTROLS, INC
An Employee-Owned Company

Invoice Number: 0046866-1N
P.O. Box 2995007 - .
Invoice Date:  7/15/201%
Sacramento, CA. 95829-9007 ]
(916) 395-8800 ..r\gi) Customer Number: BOCK
%) § e Job Number: 0037884
b L Order Date  9/24/2009
Balesparson: ST
Sold To: Ship To:
BOCKMON & WOODY ELECTRIC WILL ADVISE
PO.BOX 1018
STOCKTON, CA 95201-1018
37884/DELTA WTR SUP INTAKE PS GARY WOODY/209-464-4378
Customer P.0. Ship VIA Ship Date Terms
20090208-026102 NET 30 DAYS
ltem Number Unit Ordered Shipped Back Crderad Price Amount
TESCO QUOTE# 09G144Q02
RESALE # SRKHE 28-869196
CONTRACT EACH 1.00 0.00 1.00 29,700.00 0.00
LUMP SUM
50CP EACH 1.00 1.00 0.00 §9,100.00 89,100.00
PROGRESS BILLING NO. 2
PER ATTACHED PAY ESTIMATE NO. 02
e
[
THANK YOU
’ Invoice Totat: £9,100.00
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Stockton, City of " SYSTEM SUPPLIER: TESCO CONTROLS, INC.

T-37884: Delta Water Supply Project - Intake Pump Station . . CONTRACT DATE: 11/19/09
PAY ESTIMATE: NO. 02 e TODAY'S DATE: 07/15/11
EeRAETION | o ymne L © 1 maTERIALS | TOTAL COMPLETE | - TOTAL % | “BALANCE 7O,
DESCRIFTION | VALYE I pREvious | Tis: STORED |  7oDATE | commere |  EmiSH .
1 jEngineered Submittals $ 13200001 % 13,200.00| % - $ - 3 13,200.00 100%! § -
2 |Instrumentation $ 3500000:% - § 26,250.00 | % - $ 28,250.00 75%!| 3 8,750.00

lasertion Mag Meter, 54" (FE/FIT-500) . L
Flow Switchas (FSL-112, 212, 312, 412, 800) i ]
otameter (FI-520) :
Fressure Indicating Transmitters (PIT-510, 810) i
Fressure Gauges (P-111, 211, 311, 411) :
Liitrasonic Level Transducers {(LE/UT-710, 711, 720,
750,
Level Switches (LSL-610, LSH-811, 851, LSH-852) T
BH Analyzer (AlIT-521), Turbidity Analyzer (AIT-522), e
Conducivity Analyzer (AlIT-523) _

8 _[Main PLC Gontrol Panel! (CP-1) $ 58750.00]§ B EE: 44,062.50 75%| %  14,687.50
. s W ——
4 |Water Quality Panel [§ 25050.00 % - [$ 187875015 - [% 18,787.50 75% §  5,262.50

!
§ |Change Orders:
_

$ N - R E - 0% % -
5 - 3 - - $ - 5 - 0% $ -
§ L - K K - 0% $ -
¥ - $ - - $__ - $ - 0% -
$ - 'S - R - 1% - D% -
TOTAL $ 132,000,001 % 13,200.00 % 8318508 4 F - $ 102,300.00 78%| $ 29,700.00
System Supplier's Certification 1. ORIGINAL CONTRACT AMOUNT $ 132,000.00
The undersigned System Supplisr certifies that to the best of the their knowledge, information and belief, the work 2. CHANGE ORDERS % -
covered by this application for payment has been completed in accordance with the Contract documents, that all m. CONTRACT SUM TO DATE (LINE 1 + 2) $  132,000.00
ameunis have been paid by the Supplier for work which fous certifi i i t . e
ol Y ep ich previous ificates for payment were issued and payments 4. TOTAL COMPLETE AND STORED TO DATE $  102.300.00

received from the Contractor or Owner (as applicable), and that current payment shown harein Is now due.

File: 37884_Pay Estimate No. 02 xis . Page 1 of 2






Stockton, City of
T-37884: Delta Water Supply Project - Intake Pump Stafion
PAY ESTIMATE:

NO, 02

DESCRIPTION

PREVIOUS

WORK COMPLETE|

SYSTEM SUPPLIER:
CONTRAGCT DATE:
TODAY'S DATE:

" MATERIALS

TESCO CONTROLS, INC.
11/19/08
0771511

TOTAL COMPLETE | - TOTAL %

.nogurmq_mu__ L UH

THISPERIOD |  STORED. TODATE
TOTAL AMOUNT EARNED TO DATE
TESCO CONTROLS, INC., BY: DATE:
6. AMOUNT ELIGIBLE TO DATE 5 ._ON,wDD.OQ
, 7. LESS PREVIOUS PAYMENTS 3 13,200.00
RECOMMENDED/APPROVED BY: 8. AMOUNT DUE THIS APPLICATION $  89,100.00
Bockmon & Woody Electric Co., Ine. 9. BALANCE TO EiNISH $ 28 700.00
BY: DATE:
File: 37884 _Pay Estimate No, 02.xls Page 2 of 2

-~
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AECRP CERTIFICATE OF LIABILITY INSURANGE o

8/30/2011

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPQM THE CERTIFICATE HOLDER, THIS

EUI R g 0=

CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES

BELOW. THIS CERTIFICATE OF INSURANCE DOQES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the cerifficate holder is an ADRITIONAL INSURED, the policy{ies) must be endorsed. If SUBROGATION IS WAIVED, subject fo

the terms and cenditions of the policy, certaln policies may require an endorsement. A statement on this cerfificate does not confer rights to the
cerificate holder in lisu of such endorsement(s). :

CONTAGT . f s
ng?:ueug‘:&!ae st Insurance Services (TESCO-1} ﬁ,‘}g‘f; tarol Duchnowski/Certif lcat?f;(
License E0ROL0%4 g!rEA‘in Extl: 31 6-609-8392 (AC, Mo): 91 R-—979_7947
3636 American River Dr, 2nd Floor paress: cduchnowskiliwins.com
Sacramento CA 95864 Eﬁg%gﬁg“a D #:
INSURER(S] AFFORDING COVERAGE NAIC
LNSURED INSURER A:Hartford Fire Insurance Co 19682
é?gfosgingggéifnc : INSURERRB: Torus Specialty Insurance Co 447176
Sacramento CA 95823 INSURERC: Twip Citv Firs Ins. Co. 29459
INSURERB: The Hartford 22357
INSURER E;
INSURERF :
COVERAGES GERTIFICATE NUMBER: 461529600 REVISION NUMBER:

THIS [S TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAKMED ABOVE FOR THE FOLICY
PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRAGT OR DTHER DOCUMENT WITH RESPECT TO
WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANGE AFFORDED BY THE POLICIES DESCRISED HEREIN IS SUBJECT

TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES, LIMITS SHOWN MAY HAVE BEEN REDUCED BY CAID CLAIMS,

SR ADDLISUBH] FOLICY EFF | POLIGY EXP
lih.lm TYPE OF INSURANCE INSR | ¥vD POLICY KUMBER {MMDDAYYY] rMI\D‘!lDDlY‘!’YY) LIMITS
& | GENERAL LIABILITY STOZNOHI08A 3/1/2011  [3/3/2012 | paonoenuRRENCE s1, 000,000
- DAMAGE FO RENTED
X | COMMERCGIAL GENERAL LIABILITY PREMISES IFa scenmrence) $300,4000
[ CLAMS-MADE |% | OCCUR MED EXP {Any one persan} | $10, 090
PERSONAL & ADV INJURY | §1,D00,000
P GEMERAL AGGREGATE 52,000, 000
GENL AGGREGATE LIMIT APFLIES PER: PRODUSTS - COMPIOP AGG | §2. 098, aoo
X l poLICY I ' _Fﬁ?% | Loc s
A AUTOMOBILE LIABILITY SIUENQI008] 3/1/2011 37172012 COMBINED SINGLE LIMIT $1,000,000
— {Ea accident} ! 4
x
|2 ANTAUTO BODILY IMJURY (Per persar) | 5
M
| § ALL OWNED AUTOS BODILY INJURY {Per zccidant)| 5
SCHEQULED AUTOS PROFERTY DAMAGE s
HIRED AUTOS {Per accident)
NON-OWNED AUTOS 5 1
S
B UMBRELLALWAE X | peour 14D95A4111AL1 /172011 |3/1/2012 EACH OCCLIRRENCE $%,000, 000
X | EXCESS LIAB CLAMS-MADE AGEREGATE £9,000, 000
DEDUGTIBLE s
RETENTION 5 S
WORKERS COMPENSATION STWECHDQS T 3/1/2011  |3/2 VIC STATL- QTH-
¢ AND EMPLOYERS' LIABILITY YIN n ’,_fzurz X TORY [IMI33 I ER
ANY PROPRIETOR/PARTNER/EXECUTIVE E.L. EACH ACCIDENT $1,000, 000
OFFICERMEMBER EXCLUDED? NIA
(Mardakory frs NF) E.L. DISEASE - EAEMPLAYER §1,000, 000
If ves, desciibe under
DESCRIPTION OF OPERATIONS halow EL. DISEASE - POLIGY LIMIT | 51, 004, 000
D {Business Propertiy 57UTMNED290 9/30/2010 [9/30/2011 |limit 359000
Prop of others Ded 50,000

DESCRIFTION OF OPERATIONS fLOGATIONS / VEHICLES [Alach ACORD 101, Additional Remarks Schadule, if more space is required)

City of Stockten - Delta Water Supply Project

CERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE AROVE BESCRIBED POLIGIES RE CANCELLED
BEFORE THE EXPIRATION DATE THEREGF, NOTICE WILL BE DELIVERED
IN ACCORDANCE WITH THE POLICY PROVISIONS,

City of Stockton
2500 Navy Drive

Stockton CA 95206 AUTHORIZED REPRESENTATIVE

i leoh)

®1988-2009 ACOHD CORPORATION. All rights vescrved.
ACORD 25 (2009/09) The ACORD name and lago are registered marks of ACORD
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To e allached w aad form pait of)

Bonrd Nunher 683535

daet

1ssued by the _SAFECOINSURAMCE COMPANY OF AMERICA
in the ammount of

on behalf of PRESTON IIPELINES, INC

{(Principal)

and in favor of CHY OF STOCKTON

{Oblipee)

Now therefore, il is agreed that i consideration of the premium charged, the attached bond shall
be amended as follows:

Increased from Sixtean Million One Hundred Fifty Six_Thousand and 00/100
ollars ($16,156,000)
to Sixteen Million Two Hundred Eighty Three Thousand Five Hundred Seventy
Nine_and 55/100 Dollars ($16,283,579.55)

i {Q ﬁl I]“.l Uﬂ\i\,l'ﬂn{}u dn i _t: (:C H }‘[ :1 1 (_ﬂh(f erms ,1'“{ k(lllui'iU["% f_‘l [h ‘(}I}({ Sha” %'Uinili.!\
unchanged.

s Rideris to be Effective this 23rd day of June, 2010.

Signed, Seated & Dated this 20d day of June, 2010,

_IPreston Pipelings, Ing,

v
g 2t [ o
By:. f;,,cf e

(Priv€ipal) "
(o
SAFECO INSURANCE COMPANY OF AMERICA
(_bi“bt“j)
_—: _f"fj_i . (
}t {! L T
LS S S | [P

. Attorney-m-tact
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POWER
OF ATTORMNEY

No. 10947

KNOW ALL BY THESE PRESENTS:

Thal SAFECO INSURANCE COMPANY OF AMERICA and GENERAL INSURANCE COMPANY OF AMERICA, each a
Washinglon corporation, does each herehy appoint

FRFRFRGEQFFREY R, GREEN; JULIA GRIMES; MATTHEW KELLY; JEANETTE CONLEY; MICHAELE, SHEARAN;

JAMESW UN'IEEDT; Fremonl CAIE*‘}}EI*IEl}}li?!l!*l‘iilii‘iﬂilEllilll}!‘l***l’l‘!!ll*ll!***iﬁii!*l!lllli*l!li
. s T

s lrue and lawful allorney(s)-in-fact, with {ull authority to execule on its behalf fidelity and surely bands oy underlakings and olher
dacumenls of a similar characler Issued in the course of i1s business, and to bind Ihe respeclive company thereby.

IN WITNESS WHEREOF, SAFECO INSURANCE COMPANY OF AMERICA and GENERAL INSURANCE COMPANY OF
AMERICA have each execuled and atlested lhese presents

: 2010
his 218t day of January \
Dsther & | ‘
— L3
i & ey TAN O lgarnllc
Dexier R. Legyg, Secrelary Timothy A. Mlkolajewskl, Vice President
CERTIFICATE

Exiract from the By-Laws of SAFECQ INSURANCE COMPANY OF AMERICA
and of GENERAL INSURANGE COMPANY OF AMERICA!

"Article V, Seclion 13. - FIDELITY AND SURETY BONDS .. fha President, any Vice Presldenl, the Secretary, and any Assislanl Vice
President appointed for thal purpose by the afficer in chacge of surely operalions, shall each have aulhonty to appoint individuals as
aflormeys-in-facl or under olher appropriale fles with authority to execule on hehalf of Ihe company fidelity and surety bonds and
alher documents of simllar characler Issuad by Ihe company in the course of its business... On any insirument making or evidencing
such appoiniment, the signalures may be affixed by facsimile, On any Inslrument conferring such aulhority or on any baond or
underlaking of the company, lhe seal, or a facsimile thereof, may be Impressed or affixed or in any alher manner reproduced:
provided, however, thal the seal shall nol be nacessary to the validity of any such inslrument or underlaking.”

Exfract from a Resolulion of the Board of Direclars of SAFEGD INSURANCE COMPANY OF AMERICA
and of GENERAL INSURANGE COMPANY OF AMERICA adopted July 28, 1970.

"On any ceililicate execuled by the Secrelary or an assfslant secrelary of the Company setling oul,
() The provisions of Aricle V, Section 13 of the Hy-Laws, and
{it A copy of the power-of-atlorney appointment, execuled pursuant theralo, and
(iii) Cerlifying thal satd power-ol-atlorney appolntment Is in full force and effect,
the sigaature of the cerlifylng officer may be by facsimile, and the seal of ths Gompany may be a facsinile lhereaf .

| DexterR. Legg |, Secretary of SAFECO INSURANCE COMPANY OF AMERICA and of GENERAL INSURANCE COMPANY
OF AMERICA, do hereby cerlify Ihat the faregoing exiracls of the By-Laws and of a Resclution of the Board of Direclors of these
corparalions, and of a Power of Allorney Issued pursuanl therslo, are liuz and correct, end that bolh the By-Laws, the Resolulion and the
Power of Atlorey are slill in tull force and effecl.

IH WITNESS WHEREOF, | have hereunto sef my hand and aHixed {he facsimile seal of sald corporatlen

day of June t2aln

Distter &, ‘Laj?

Dexter R. Legg, Secretary

S-0974/D5 3/p0 WED POF






STATE OF GALIFORNIA }

COUNTY OF SANTA GLARA }

On June 23, 2010, before me, C. Reynolds, Notary Pubtic, parsonally
appeared Jeanelte Conlay, who proved lo me on the basis of satisfactory
evidence {o be the person whose name is subscribed lo the within instrumen:
and acknowledged {o ma (hat she execuled the same in her authorized capacity,
and thal by her signature on the instrument the person, or the entily upon behaif

of which the porson acled, execuled the instrument.

| certify under PENALTY OF PERJURY under the laws of the Slate of California
ihat the foregoing paragraph is true and correcl.

WITNESS my hand and official seal.

L REYNOLDS
Conumiision # 17003313

.y L
% .FG ;‘D Hotary Putilic - Califotnin i‘ . \‘\.'*.
& \‘{”k‘“}'*/ Aramada Counly o ) )‘a
{ tro Ky Comm Tapites Go122, 2010 Lows F\},-;r'—\?\
L i i ,,, T . T N Y e | ro]

k4 1 )
C. Reynglds, Notary Public - California
{Seal)

Description of Altached Document:

Preslon Pipelines, Inc.
CITY OF STOCKTON
Delta Waler Supply Project
Increase Rider






Vendor Number:
1108145

Name / Address:

COMERICA BANK

SPECIAL CORPORATE FINANCIAL SERVICE
TWO EMBARCADERO CENTER # 300
ATTN: NIKKI CHARLES BRANCH 80947
SAN FRANCISCO CA 94111

Email Address fo send remittance notice to:
NLCHARLES@COMERICA.COM

Payment Date:
Aung 30,2011

Payment Number:
0000084

Payment Amount:
38,665.00

Bank Code (for City's purposes)
00

Please apply the payment of the items noted below to our account.

The total amount noted above will be processed by the bank electronically.
Bank processing time varies please allow 2 — 3 business days for the following
amount(s) to be posted to your account.

Invoice Invoice Retainage Discount PO
Information Amount Amount Amount Numbey Project

3RET 163446 M0S110
38,665.00 0.00 0.00







PRESTON PIPELINES

Retention Escrows-North Co.l3

Co#t 13 CHff21 BRI

ESCROW STATUS

=
{

REPORT # 11
DATE 03-02-11
PAGE # 1

ISCROW NO 100210007

TOTAL ESCROW BALANCE

1,156,091.89
1,156,091.89
.00

.00

BATANCE
2,125.00
30,850.00

42,475.00

44,600.00
44,600.40
44,600.00
48,850.00
68,500,00
87,325.00
140,3%5.00
231,30k.54
304,951.54
445,586 .54
613,026.54
670,426.54
727,836.54
670,436.54
682,275,544
718,995 ,54
793,148.75
865,936.37
930,256.07
588,796.07
1,074,837.07
1,117,426.89
1,156,091.89

-~ CLOSE 03-25-10
BALANCE

.40

.00

1,156,081.88

OPEN 02-05-10 CLOSE ----meu- STATUS  OPEN OFFICER TRUST
CONSTIDERATION SOURCE SAVINGS
Owner CIty of Stockton
Jobf  #09110 (#09-099} (Delta HELD FUNDS
PROC DTE T/C  SERIAL NO DESCRIPTION DEBITS CREDITS
01-26-10 R 1076204 Deposit 2,125.00
03-03-10 TI 1074423 TRANSFER IN 28,725,600
TRANSFER FR BRI 1 ESCROW NO 100210007
03-03-10 TI 1075286 'TRANSFER IN 11,625,00
TRANSFER FR BRY# 1 ESCROW NO 100210007
03-03-10 CM Deposit 2,125.00
03-01-10 CM Interxest 2/28/i0 .40
03-10~10 R/CM Inkerest 2/28/10 . 40
04-08-10 CM Deposit (ACH) 4,250.00
04-21-10 CM Deposit {ACH) 19,650.00
05-19-10 CM Deposit: {ACH) 18,825.00
06-24-10 CM Deposit (ACH) 53,050,00
08-12-10 CM Depogit ({ACH) 90,926.54
08-26-10 CM Deposit (ACH) 73,650.00
10-07-10 CH . Deposgit (ACH) 140,635.00
11-10-10 CM Deposit (ACH) 167,440.00
12-05-10 CM Deposit (ACH) 57,400.00
12-09-10 CM Deposit 57,410.00
12-27-10 R/CH Deposit {ACH} -57,400,00
12-23-10 CM ACH Dep ity Stock 11,839.00
02-01-11 CM Depolst (ACH) 36,720.00
03-04-11 N Deposit {ACH) 74,153,231
03-24-11 CM Deposit (ACH) 76,787.62
05-13-11 Ci Depogit 60,319.70
06-10-11 Cti Deposit (ACH) 58,540.00
07-07-11 CM Deposit (ACH} 86,041.00
08-16-11 M Deposit {ACH) 42,589.82
09-01-11 OM Deposit {ACH) 38,665.00
SAVINGS INST 2 - INTEREST ACCT#1 OPEN ------
PROC DTE T/C  SERIAL NO DESCRIPTION DEBITS CREDITS
03-03-10 8C Interest 2/28710 .40
03-10-10 R/SC Interest 2/28/10 -, 40
03-03-10 sC Interest 2/28/10 A 5.73
03-25-10 R/SC Interest 2/28/10 A -5,73
TOTAL ESCROWS ON THIS REPORT: 1 SAVINGS: .00 TRUST;
OPERATOR NLC866 DATE: 09/02/2011  12:51:50 PM







PRESTON PIPELINES

Retention Escrows-North Co.13

CO# 13 CNf21 BR# 7

ESCROW STATUS

REPORT #
DATE
PAGE #

11

08-02-11

S

.40
.01
.01
.01

.89

06

.10
.50
.82
.82
.82
.31
.70
.87

.05

W71
.05
.33

.33
.03

.58
.53
.74
.97

81

.E5
.08

.08

02

2,047,

54

2,047.54

00

.00

BALANCE

25,

25.

34,
45,
61.
81.

111

141.
111.
157,
219.
308.

308.

424 .
424 .

564

424 .

564

709
846
1,017
1,196

1,389.

1,588

1,588.

1,588,
1,813,

.40
41
.40
41

30
36
46
96
.78
60
78
03
79
66

75

46
37
.70

37
.40

.38
.91
.65
.62
43
.08
15

ESCROW NO 999 TOTAL ESCROW BALANCE
OPEN 03-10-10 CLOSE ~------- STATUS QPEN OFFICER TRUST
CONSIDERATION SOURCE SAVINGS
Customer #10021
File #999 (Interest) HELD FUNDS
PROC DTE T/C SERIAL NO DESCRIPTION DEBITS CREDIT
03-01-10 CM Interest 2/28/10
03-03-10 CM Interest 2/28/10 25
04-01-10 R/CM Interest 2/28/10 -25
03-03-10 TI TRANSFER IN 25
TRANSFER FR BR# 1 ESCROW NO 999
03-31-10 CM Interest 3/31/10 8
05-03-10 CM Interest 4/30/10 11.
06-02-10 CM Interest 5/31/10 16
06-30-10 CM Interest 6/30/10 20
08-03-10 CM Interest 7/31/10 29
07-31-10 CM Interest 7/31/10 29
08-26-10 R/CM Interest 7/31/10 -29
09-01-10 CM Interest 9/1/10 45
09-30-10 CM Interest 2/3G/10 62
10-31-10 CM Interest 10/31/10 88
REPOSTED FR BR$# 1 ESCROW NO 999
31-10 CM Interest 10/31/10
REPOSTED FR BR# 1 ESCROW NO 999
REPOSTED TO BR# 1 ESCROW NO 999
12-01-10 CM 11-30-10 Interest 115
12-27-10 R/CM Interest 10/31/10 -
01-07-11 CM Interest 12-31-10 140
REPOSTED 01-10-11
01-10-11 R/CM Interest 12-31-10 -140
12-31-10 CM Interest 12-31-10 140
REPOSTED ITEM
01-31-11 CM Interest 1/31/11 144
02-28-11 CM Interest 2/28/11 137
03-31-11 M Interest 3/31/11 170
04-30-11 CM Interest 4/30/11 178
06-03-11 €M Interest 5/31/11 192,
07-05-11 CM Interest 6/30/11 198
08-01-11 CM Interest 7/31/11
REPOSTED 08-01-11
08-01-11 R/CM Interest 7/31/11 -
08-01-11 CM Interest 7/31/11 225,
REPOSTED ITEM
09-01-11 CM Interest 8/31/11 234,
“ "al, ESCROWS ON THIS REPORT: 1 SAVINGS: .00 TRUST :
O. .ATOR NILLCB8&6 DATE:09/02/2011 1:11:19 PM
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PovEeRate ER {Aaceounts Pavibie)
TN 3 '7/ 9855 f ' PROCESS ASELT
—_— Du]taiﬁﬂ w |
i« 38) G4 Supply Projec
}’ mm
A Cdor i s S
N c\;‘a‘;itia:‘u‘c alvioe [NTAKE AND PUMP STATION FACHLITY
z-%':k‘f-('llcfi ST, CONSTRUCTION CONTRACT
Eevrow @ HO0IT-HERZRLE PRESTON PIPELINES
ROUTE SLIP
‘) ~
Report Date: ’/[)/ APP o? o I d —7/31/”
| / g
5 Notes/Comments: /Qé l/(/]' g 17— /
|
Name Date Reviewed Date Forwarded

. ./ : K~ [§ §-1&
Melissa Pric
M 'rﬂ

Bond Req. No. 5 -1 S/
Comments:
Mike Callahan @/ v/ 12 615
Comments: '
M Bob Granberg 07,/ /9 5:7/ 74
Comments:
Support Staff Invoice to BD & %\ IG\\H Ql ’6[ ‘ | {
Copy to Preston File b { !
PO No. Amount Pd This Invoice Pd Prev Invoice Balance
163445 $9,990999  $0 $9,999,999 $0
163446 $6,171,809.07 $386,650 $1,174,269.87 $4,610,889.20

20DMA\GRPWISEACOS.MUD.MUD Library:136472.1
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Carollo Stockton,Delta Wa. supply Project Intake and Pump Station Fu..ity Page § of 1

Unconditional Waiver and Release Upon Carollo Stockion M
Progtess Payment - Civil Code Section Rf;';‘ewﬁge;ﬁ‘;","g["J""“‘ o
. ; a mp Slalion Dolla Wale
3262(d)(2) # 18 Facilty Suipply Drojeet
S
Unconditional Waiver and Release Upon fll{lmmefi : 2{3/0'1{2?1[1 ;
\ ) . Submltted To: im Karlslrand

Progress Payment Revision Date:

Contract: M09110 . Status: Pending
Cornitractor: Preston Pipetines, Inc. Priorty: Low

Purchase Order: 163445 & 163446 Nue Dats: 08/01/2014
Created By: Preston Pipelines, Inc,, Mike Bailey

Created: 068/01/2011

The undersigned has been paid and has raceived a progress payment In the sum of

{AMOUNT OF PAYMENT): 383,308.42

for labor, services, equipment or material [urnished fo

(YOUR CUSTOMERY): Cily of Slockion

on he job of

{OWNER}: Cily of Slockion

localed at

(JOB DESCRIPTION): Della Water Intake Pump Stalion

and does hereby release any mechanic's lien, stop notice or bond right that the undarsigned has on the above
referenced Job to Ihe following extent. This release covers a progress payment for [abor, sarvices, equlpment, or
material furnished to

{YOUR CUSTOMER): Glty of Slocklon
through
(DATE): (8/30/2011

only and does hot cover any retentions relained before or after the release dale: exlras furnished before the release
dale for which paymenl has not been received; exlras or iflems furnlshed afler the release data. Righls based upon
work performad or items furnished under a wiilten change order which has been fully executed by the parlies prior to
the release dale are covered by this retease unless specifically reserved by the claimant in this releass. This release of
any mechanic’s lien, slop notlce, or bond rghl shall nof othenvise afféct the contract rights, Including rights betwean
parlies to the conlract based upon a rescission, abandonmend, or breach of tha contract, or the right of the undersigned
te recover compensalion for furnished labor, services, equipment, or material coverad by this release If that fumished
labor, services, equipment, or materlal was not campensated by the progress payment.

NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE BEEN PAID
FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU SIGN IT, EVEN IF
YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A CONDITIONAL RELEASE FORM.

References -
Pay Eslimate # 21 Preslon Pipelines Progress Payment #21 June Pending Approved
: 2011
Conditional Waiver and Release Upon Preston Plpelines Progress Payment 21 Pending
Progress Payment - Civif Code Seclion 3262
{d){1) June 2011
Tt
(St o el ,
kS “'t .I" A i’ f,‘u";’r\i\l. ';' §/{ At A AL e S ew Sl dn £ -‘;.7.""
Signatura i Hint Hame Tilla Data
MOTE: This lorm complias vith 1ha:requireni'nts of Civil Coda Segtion 3262{d)(2). Il is lo bo used lo release clalms to the cxlent fhat a T
progiess payment has aclually beeit rgceived by the releasing parly.

hitps://stockton.eadocsoflware.com/ cxportresull.him?reportlype=docunent&documentiype...  8/1/2011




Carollo Stockton,Delta Wa  Supply Project Intake and Pump Station b ity Page 1 of 1

Gonditional Waiver and Release Carollo Stockton
Upon Progress Payment « Givil Code| Della Water Supply W\ ciry or
Projacl Intake and

Section 3262(d)(1) July 2011 Pump Slation Facility z=s STOCKTON
Preston Pipelines Progress Payment i 22 Submilled:
Contract: MOg110 gf"'s"_’“ Date:
Gontractor: Preston Pipelines, Inc. alus: Drafl
Purchase Order: 163445 & 163448

Groatad By: Preslon Pipelines, Inc., Mike Balley

Croated: 08/01/2011
Upon recalpt hy lhe undersigned of a check from
(MAKER OF CHECK): Cily of Sltockton
in the sum of .
(ANMOUNT OF CHECK): 347,985.00
payable to
{(PAYEE OR PAYEES OF CHECK): Preston Pipelines, inc

and when the check has kean properly endorsed and has been paid by the bhank upon which Itis drawn, this document
shall became effeclive to release any machanic's lien, stop nalice, or bond right the undersigned has on the job of

{OWNER}): Cily of Stockion

localed at

{JOB DESCRIFTION): Delta Waler Intake Pump Stalion

to the following exlent. This release covers a progress payment for labor, services, equipmeant, or material furnished lo
{YOUR CUSTOMERY): City of Stockton

through

{DATE): 07/31/2011

only and does not cover any ratentions retained before o after ihe release date; extras furnished before the release
date for which payment has not heen received; exiras or lters furnished after the relaase date, Rights based upon
work performed or Iltams {urnishad under a written change order which has baen fully executed by the partles prior to
the release date are covered by this release unless specifically reserved by the claimant In this release. Tiils release of
any mecianic’s lien, slop nofice, or bond right shall not othenvise affect the conlract rights, including rights hetween
parties to the contract based upon a rescission, abandonment, or breach of {he contract, er the right of the undersigned
to recover compensation for furnished labor, services, equipment, or material covered by this release if that fumished
labor, services, equipment, or maferial was not compensatad by the progress payment.

Before any recipient of this doctiment relles on [, sald parly should verify evidence of payment to the undersigned,

ned - a . )
. i t y £ 3 e A
- ﬁ\, {f( }}l{'.i]/*' :'(u',l‘ 4 LRI ar g ) i i- e, A e e S
Sh{ndro Pint Hama i Tills Dala

HOTE: This formt complies wilh the)) r:.qunremants of Civil Codo Secilon 3262{d)(1). Ris to La used by a paily who applies for a progress
payment when Lhe pragress :heci.lh'ts nol yol cieared 1hs bank, This release only bacomes elfzetiva when the chack, propeily endarsed, has
clenred the bank,

hitps://stockton.cadocsoliware com/exportresuit.ilm?reporttype=document&cdocumenttype... 8/16/2011

apn




RIDER

To e atached to and form il of)

Bord Number __BB35035
dated
issucd by the CARRCOINSURANCE COMPANY OF AMERICA

t the sinount of

on behalf of

{ ali of PRESFON PIPELINES, INC,
(Principal)

and in favor of _CITY OF STOCKTON
{Oblige)

Now lherefore, itis agreed that in consideration of the premivm churged, the aitached bosd shofl
be amended 2s fo ch 52

Inuedsed from Sixtgen Million One Hundred Fifty Six Thousand and _00/100
0 S]?éen Million Two _Hundred Eighty Three Thousand Five Hundred Soventy
Nine and 557100 Dollars ($16,283,579 .55) T

s fuwther understood and agrecd tha all atbier s and conditions of this tond shall vemain
unchopged.

tlective this 2nd d Y af June, 2010

Signed, Sealed & Dated this 23d day of June, 20110,

Presten Pipelines, fnc.

(1yind] ipal)

_SAFECO INSURANCE COMPANY OF AMEFRICA
(Sure L‘, ;
; '{: ) .(
By . f%i_____’“ ,,. -

|L1|1L{[f_z§ 0n L“a ,.»“ OPACY 20 - Bt



POWER
OF ATTORNEY

Na, 10947

KNOW ALL BY THESE PRESENTS:

That SAFECO INSURANCE COMPANY OF AMERICA and GENERAL INSURANCE COMPANY OF AMERICA, each a
Washinglan corporalian, does each hereby appoint

=xxkkxGEQFFREY R, GREEN; JULIA GRIMES; MATTHEW KELLY; JEANETTE CONLEY; MICHAEL E. SHEAHAN;

JAMESW UN'I'IEDT- Fremon[ CA{-&*‘Ki'f*lIli‘EEP[—EFII"II*‘E""l‘l‘*i‘i*lili*ﬁﬁ*ill‘*}*f{fllI****‘I***i‘lli[liifl‘
r 7 2z

its leve and lawful allorney{s)-In-facl, with full atthority lo execute an its behall fidelity and surely bends or underlakings and clher
dacumenils of a simitar character issued In lhe courge of ils business, and ko bind the respeciive company (hereby.

IN WITNESS WHEREOF, SAFECO INSURANCE COMPANY OF AMERICA and GEMERAL INSURANCE COMPANY OF
AMERICA have sach execuled and atfested these presents

: Janua 2010 .
mis | 218t day of nuary .
——— +
Dexler R. Legyq, Secrelary Timothy A, Mikolajewskl, Vice Presidenl
CERTIFICATE

Exiract from the By-Laws of SAFECO INSURANGE COMPANY OF AMERICA
and of GENERAL INSURANCE COMPANY OF AMERICA:

Asticle V, Seclion 13. - FIDELITY AND S8URETY BONDS ... the President, any Vica Presidenl, lhe Sacrefary, and any Assislanl Vice
President appainted for thal purpose by the officer in charge of surely operalions, shall each have authorily to appoint individuals as
allomeys-in-facl ar under olher apprepriale fiftes wilh aulharity to execute on behalf of the company fdelity and surety bonds and
olher documenls of similar characler issuad by lhe company in the course of ils business... On any instrumant making or evidencing
such appeinimenl, the signalures may be affixed by facsimile. On any Instrument conferriing such aulherity or on any bond or
underiaking of lhe company, the seal, or a facsimile \hereof, may be Impressed or afflixed or in any olher manaer reproduced;
pravided, however, thal (he seal shall not be necessary Lo lhe validily of any such Inslrument or underiaking.”

Extracl from a Resoiulicn of the Board of Dlreclors of SARECO INSURANCE COMPANY OF AMERICA
and of GENERAL INSURANCE COMPANY OF AMERICA adopled July 28, 1970.

*On any cetlificale executed by lhe Secretary or an assislant secrelary of lhe Company selling oul,
() The provislons of Arlicle V, Saction 13 of the By-Laws, and
i A copy of the power-ol-allorney appoiniment, exe culed pursuant therelo, and
{iif) Cerifying thal said power-ol-aticrney appolniment s in full force and effect,
Ihe signature of the cerlifying officer may be by facsimile, and Lhe seal of lhe Company may be a facsimile thereaf."

1, Dexter R. Lagg |, Secrelary of SAFECO INSURANCE COMPANY OF AMERICA and of GENERAL INSURANCE COMPANY
OF AMERICA, do hereby cerlify [hat the foregoing exiracls of the By-Laws and of a Resolution ol the Board of Directors of thess
corporalions, and of a Power of Altorney issued pursuanl therelo, are lrue and correc), and that both the By-Laws, the Resolullon and the
Power of Allorney are slill in Iull lorce and effect,

(N WITHESS WHEREOF, | have hereunto sel my hand end affixed {he facsImile seal of sald corporallon

day ol June o_20m0

Dot &, [,a’?

Dexler R. Legg, Secretary

5-0974/D5 3/02 WEB POF



STATE OF CALIFORNIA b

w
P2l

COUNTY OF SANTA CLARA '

On June 23, 2010, before me, C. Reynolds, Nolary Pubilic, personally
appeared Jeaneile Conley, who proved lo me on the basis of salisfactory
evidence {0 ba the person whose name is subscribed to the within instrument
and acknowlodged te me that she execuled the same in her authorizes capacity,
and that by her signature on the instrument the person, or the entity upon behalf
of which the porson acled, executed the instrument,

[ certify under PENALTY OF PERJURY under the laws of the State of California
that the foregoing paragraph is true and correcl.

WITWESS my hand and official seal,

L, REYHOLDS

1 Conunition #£ 1700333 1 t
g ’%ﬁlf, Hatory Puble - Colilarmia §’_, . \{5
3 ‘R"i-*l“‘-';* Alamada Courdy r \ f\:} \

L A £ | i _ft_
11( i tay Come Expans Ol 22,2010 t st %

C. Reyriofds, Nolary Public - Cafifornia
(Seal) !

Descriplion of Atached Document:

Pieston Pipelines, Inc.
CITY OF STOCKTOM
Deta Water Supply Project
Increase Rider



PRESTON PIPELINES

Retention Escrows-North Co.13

co#

13 CN#21 BR# 7

ESCROW STATUS

REPCORT # 1t
DATE 08-16-11
PAGE # i

1,117,426.89
1,117,426.89
.00

.00

BALANCE
2,125.00
30,850.00

42,475,00

44,600, 60
44,600.40
44,600. 00
48,850.00
68,500.00
87,325.00

140,375.00
231,301.54
304,951.54
445,586.54
6132,026.54
670,426.54
727,836.54
670,436.54
682,275.54
718,995 .54
793,148.75
B69,936.37
930,256.07
988,796.07
1,074,837,07
1,117,426.89

CLOSE 03-25-10

BALANCE
.40
.00

ESCROW NO 100210007 TOTAL ESCROW BALANCE

OPEN 02-05-10 CLOSE -------- STATUS  OPEN OFFICER TRUST
CONSIDERATION SOURCE SAVINGS
Owner CIty of Stockton
Job#  M09110 (#09-099) ({Delta HELD FUNDS
PROC DTE T/C  SERIAL NO DESCRIPTTON DEBRITS CREDITS
01-26-10 R 1076904 Deposit 2,125.00
03-02-10 TI 1074423 TRANSFER IN 28,725.00
TRANSFER FR BR# 1 ESCROW NO 100210007
03-03~10 TI 1075286 TRANSFER IN 11,625.00
TRANSFER FE BR#¥ 1 ESCROW NO 100210007

03-02-10 CM Deposit 2,125.00
03-01-10 CM Interest 2/28/10 .40
03-~10-10 R/CM Interest 2/28/10 - .40
04-08-10 CM Depogit (ACH) 4,250.00
04-21-10 CM Deposit (ACH) 19,650.00
05-19-10 CM Deposit (ACH) 18,825.00
06-24-10 CM Deposit (ACH) 53,050.00
08-12-10 CM Depogit (ACH) 90, 926 .54
08-26-10 CM Deposit (ACH) 73,650.00
10-07-10 CM Deposit (ACH) 140,635.00
11-10-10 CM Deposit (ACH) 167,440.00
12-09-10 CM Deposit (ACH) 57,400.00
12-09-10 CM Deposit 57,410.00
12-27-10 R/CM Depogit (ACH) -57,400.00
12-23-10 CM ACH Pep City Stock 11,829.00
02-01-11 ¢CM Depoist (ACH) 36,720.00
03-04-11 CM Deposit (ACH) 74,153.,21
03-24-11 CM Deposit (ACH) 76,787.62
05-13-11 CM Deposit 60,319.70
06-10-11 CM Depogit (ACH) 58,540.00
07-07-11 CM Deposit {ACH) 86,041.00
08-16-11 CM Deposit (ACH) 42,589.82
SAVINGS INST 2 - INTEREST ACCTH#1 OPEN ~-------
PROC DTE T/C  SERIAL NO DESCRIPTION DEBITS CREDITS
03-03-10 sC Interest 2/28/10 .40
03-10-10 R/SC Interest 2/28/10 - .40
03-03-10 8C Interest 2/28/10 A 5.73
03-25-10 R/SC Interest 2/28/10 A ~-5.73

TOTAL ESCROWS ON THIS REPORT: 1 SAVINGS: 00  TRUST

OPERATOR NLCB866

DATE:08/16/2011

10:43:36 MM

1,117,426.89

N,



T Pay lm;‘;h Foon ATTEN: ATLLAN

PO 634 e (Accounts Pavable)
s, ?)? 30 Sr L_}[ o s 1 PROCESS AS Y
HODH M o = j
Duu \"r ate
“Comertea: \’7[2’557628 A ?SU 1913, Pl'C'J }

1l

fars o8 srockron

EfLE gy

=Vendor 2 1108145

Remittanee advice must INTAKE AND PUMP STATION FACILITY
telerepee CONSTRUCTION CONTRACT
Escrow = 1002 1-0007RE PRESTON PIPELINES

ROUTE SLIP

Report Date: PA‘/ APP g( _h) b 50/ [
Notes/Comments: Iic\/‘&{ ’7/ 01@/ { f

Name Date Reviewed Date Forwarded
@ Melissa Price §- 21 G2t
Bond Req. Nq. l}L Y’”}—" l{
Comments: Xhedile M1S5114

-/ )
Mike Callahan ‘4/ 2/ L/ %) 2/ (

i

7 A ‘ p )
@/ Comments: D¢ “cv'c ( I ~.C’,€£u'-1}~t’(_y , A"ff‘ézlngcl/

2
Bob Granberg ‘?S/// Z// /4 ff / 2-//’/
/ Comments: gi g :

Support Staff Invoice to BD & ’ 3/ ‘ \ é/! I

Copy to Preston File ! t
PO No. Amount Pd This Invoice Pd Prev Invoice Balance
163445 $9,999,999  $0 $9,999,999 $0
163446 $6,171,809.07 $425,898.24 $748,371.63 $4,997,539.20

ODMAVGRPWISEACOS MUD.MUD_Library:136472.1
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City of Stocicion FROJECT:
2300 Navey Drive

Stockion. CA US

TO OWHNER:

VIA IR

Dl Warer Supply
Project Intake and Fump
Station Facility

Gl o CONTRACT DATE:09222G09

APPLICATION NO: 22
PERIOD TQ: 06/30/2071
CONTRACT FOR:

Distribazied To:

OWRER [}
ARCHITECT |
CONTRACTOR

FROE Prosion omwnmuom. Lxc. . ; , SIELD
CONTRACTOR: 12687 5. Munthey Road ARCHITECT: - O ENE R PROJECT NOS: ! ! oriEr 7]
Lathrop, CA 3330 US ; o
o o g o g, T o undorsiens cror carrifics that (o the best of the Conwaster's knowledge. inlbrrnatioa ead
COMNMTRACTOR? i N % L The undersizned Convracror serrifics that (o the best of fit
COMI Rt 8 APPLICATION ng PAYMENT belief the Work covered by this Application for Humué 20 g been aouﬁrn?a 12 accordonss with 4
b,_uu:nmmo.u 15 mzde for payment, as skown below, in connection vt the Conlmet. Contract Docurnents, Wt all amouns Bave boen ”u,,.: i by the Contracror for Werle for which previons
Costinuation Sheer, ATA Docuwear G703, is stached. Cenilicates for Paymont were-ssued aznd payinents reseived fom Fﬁ Craner, and Bt carrent
1. ORIGINAL CONTRAGT SUN o s vermas i seavasssnsens seessasssnrssssvssases 5 1613600060 paymont shows: fierein is new due,
2. MET CHANGE BY CHANGE ORDERS ... 5 15.8G8.107 COMTRACYCR: .\.. »\ﬂf el e o I \
e e— ] - " 4 Py zpe ]
3. CONTRACT SUM TO DATE [LI0 1 5 2] e omreessssemessssesesoseneeeeereeemee s 1617180807 R =) Bty Baze: S w&\ I
4 TOTAL COMPLETED & STORED TO DATE (Colwna G on G703) $ 11.)74.263.87 JM.MM%
Subserthed and sworn befors
a. 10400 % of Complelzd Work me this Gay of
{Coluinn D + E on G763) 3 LAIT 42688 .
- . Notary Public:
k900 % of Srored Matertal My Commission expires:
{Colwrrn ¥ on GT03) 5 €.00 > ¢ 5 .N.
. — ; - _
\p55 PTD %1, 074,37 P 42,59 2. 82 42 Corvericp
Torel Reminege (Lines Sa - 5% or Tetal in Column 1 of GT03) s 1,117.526.80 upﬁﬁ T._ iT mlf..l_,mw ﬁ_. ;H:_f ATE LT e T
8. ..9.”9_- EARNED rmwmu RETAINAGE , S 10056.841.98  Inaccordance with the Contract Documents, based on anesite observazions end the datz ComprISing
{Lines 3 Lass Line § Total) this applicaten, the Architect certifies to the Owner that o the best of the Aschiteot's wﬂo,,..“na%n,‘

7. LEST PREVIOUS CERTICATES FOR PAYMENT .veeee v e b neaas 5 9,673,533 informztion and belief the Work has pregrassed as india e.r.n_. ke quality of the Wozl iz fn

{Line 6 from Prior Certificatc)
8. CURRENT PAYMENT DUE .,

8. BALANGE TO FINISH, INCLUDING RETAINAGE
Line 3 less Line 6) 5
{CHANGE ORDER SUMMARY

ADDITIONS DEDUCTIONS

iTotal chan zes approved in previous moznths by Owner 15,808.07] 3 0.00
Toral approved this month 006 8 0.00

15,808.07| 3 0.90
3.808.07

3
S
TOTALS| S
3

{NET CHANGE by Change Order

61106600 Prestovay,

meeoranes with the Comirac: Dacunenis, and the Conmeactor is entitied o0 payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED . w3 38330842

{Artach explaration il amount certified differs from tiz mmount op .:eu.. Initial all fignres o tiiy

Appitection and o the 2 ﬁba:&z&. eres @31.,.99. qau;ﬁﬁhi% 3 coiform Wil the amonst certifiad )

ARCHITECT _,ffi Ve L

By: o A N A D 7 =7
T TR el APST AT ,b_

This Certificate is not nn...o:.rgc. The AMOUNT CERTIMIED

aamod hersin. Issuance, peyment and nocepiatce of pRymaent a1e wi

Cwner or Contractor undar s Contract,

ATk Deeumont 702 « L5FY. Copymisrt & 153
Toprmlode Law szd DatozDaliomal uuouwl.u.”
e presecorsd TS RO makiism axthet poeboll

LR ens Lo ongw I -

3, LPEF, LPRE, LIS ond 1982 by o
Tnauchesized deticn o

ohtia wRes e Law. TRIS qoaustst Yo beoduooes unles

W o Ameriecn Inanisuty of Archibeess H
= ofs rsﬁ‘au ef This IR Documast, OF LY DONTLSE Of Ak, mmy masale da savere cdvil and eximiaal sesaimioz, hnd will \\\
i = SIREIEDLL, Teem The Remerican Insnitute af Rechitagts T3 BANOC,

Raganan ZEINL, which oarizes on SARESEOL

» ALD mighuo rescsved.  WRREDIS: DhIix AZAD Diqohhot Lé pretomtod By ¥



_ _ ® -
SA G703 —1992 -
ZWEr s
e Document G703 -
Continuation Sheet
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, APPLICATION NO: 21
containing Contractor's signed certification is attachied APPLICATION DATE: 07/05/2011
In tabulations below, amounts are stated to the nearest dolfar. PERIOD TO:06/30/2011
Use Columnn I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
A B C D E F G H i
WORK COMPLETED TOTAL
MATERIALS COMPLETED
ITEM | DESCRIPTION OF WORK | SCHEDULED FROM PRESENTLY | AND STORED % BALANCETO | RETAINAGE
NO. VALUE PREVIOUS | THISPERIOD | sTORED (NOT TO DATE (G=C) FINISH (IF VARIABLE
APPLICATIO IN D OR E) (D+E+F) (C-G) RATE)
N (D +E)
1 Bonds 121.000.00 121.000.00 0.00 0.00 121,000.00 160.00 % 0.00 0.00
10 Buy/Rent Shoring Materials 25,000.00 22,500.00 0.00 0.00 22,500.00 90.00% 2,500.00 0.00
100 Instruction - Generator 5,000.00 0.00 0.00 0.00 0.00 0.00 % 5,000.00 0.00
101 Instruction ~ Mechanical 5,000.00 0.00 0.00 0.00 0.00 0.00 % 5,000.00 0.00
102 Instruction - Conveying 5,000.00 0.00 .00 0.00 0.00 0.00 % 5,000.00 0.00
103 Instruction - Site Work 4,600.00 0.00 0.00 0.00 0.00 0.00 % 4,000.00 0.00
104 Instruction - Building 4,000.00 0.00 0.00 0.00 0.00 0.00 % 4,000.00 0.00
105 QO & M Manuals - Draft 8.000.00 0.00 0.00 0.00 0.00 0.00 % 8.,000.00 0.00
Preparation
106 O & M Manuals - Review & 2,000.00 0.00 0.00 0.00 0.00 0.00 %% 2.,000.00 0.00
Revisions
107 | O & M Manuals - Final 1,000.00 0.00 0.00 0.00 0.00 0.00 % 1,000.00 0.00
Copies
108 Contractor Record Drawings 10,000.00 2,500.00 2.500.00 0.00 5,000.00 50.00 % 5,000.00 0.00
11 Install/Remove Shoring 25,000.00 22,500.00 0.00 0.00 22.500.00 90.00 % 2.500.00 0.00
Materials
12 Submittals/Engineering Front 5,000.00 5,000.00 0.00 0.00 5.000.00 100.00 % 0.060 0.00
Cofferdam
13 Mobilization Cofferdam 5,000.00 5,000.00 0.00 0.00 5,000.00 100.00 % 0.00 0.00
AIA Document G703 « *"92. Copyright ¢ 1963, 1965, 1966, 1967,1970, 1878, 1983 and 1982 by The American T “itute of Architects. All zrights reserved. LML SIS PO )
ponterdand ey 3 i Tk i ™ zed reprodociion ar distroibulion o KIAw Pocument, or any portion of i, may resule an vere caraloand
e [T e . Y haxd nal fer Lhe law. This document was prody .nder license 29001, which expires on 5/23/2011, from The American Institute of

Architects to EADOC, wul and is not for resale.




14 Install Cofferdam - m._,.m_: 55,000.00 55.000.00 0.00 0.00 55.000.00 100.00 % 0.00 0.00
15 Cut/Remove Cofferdam Front 10,000.00 0.00 0.00 0.00 0.00 0.00 % 10,000.00 0.00
16 Submittals/Engineering Sheet 25,000.00 25,000.00 0.00 0.00 25,000.00 100.00 % 0.00 0.00
Piling
17 Mobilization Sheet Piling 25.000.00 25,000.00 0.00 0.00, 25,000.00 100.00 % 0.00 0.00
18 Install Crackstopper Wall 500,000.00 500,000.00 0.00 0.00 500,000.00 100.00 % 0.00 0.00
Sheets
19 Install Cotferdam Sheets - 1,000,000.00 1,000,000.00 0.60 0.00 1,000,000.00 100.00 % 0.00 0.00
Permanent Sides
2 Builders Risk Insurance 33,000.00 33,000.00 0.00 0.00 33,000.00 100.00 % 0.00 0.00
20 Install Interior Sheets 950,000.00 950,000.00 0.00 0.00 950,000.00 100.00 % 0.00 0.00
21 Submittals/Engineering Steel 25,000.00 25,000.60 0.60 0.00 25,000.00 160.00 % 0.00 0.00
Piies
22 Mobilization Steel Piles 25,000.00 25,000.00 0.00 0.00 25,000.00 100.00 % 0.00 .00
23 Steel Test Pile Program 200,000.00 200.000.00 0.00 0.00 200,000.00 100.00 % 0.00 0.00
24 Drive Steel Piles Interior 1,425,000.00 1,425,000.00 0.00 0.00 1,425,000.00 100.00 % 0.00 0.00
25 Drive Steel Piles Exterior 1,000,000.00 1,000,000.00 0.00 0.00 1,000,000.00 100.00 % 0.00 0.00
26 Place Seal Course Concrete in 25,000.00 0.00 22.500.00 0.00 22,500.00 90.00 % 2,500.00 0.00
Piles
27 Place Rebar in Piles 200,000.00 76,000.00 124000060 0.00 200,000.00 100.00 % 0.00 0.00
28 Place Structure in Piles 100,000.00 0.00 - 80.000.00 0.00 30.000.00 80.00 % 20.000.00 0.00
29 Submittals Grading 5,000.00 5,000.00 0.00 0.00 5,000.00 1060.00 % 0.00 0.00
3 General Liability Insurance 81,000.00 81,000.00 0.00 0.00 81,000.00 100.00 %% 0.00 0.00
30 Mobilization Grading 10,000.00 10,000.00 0.00 0.00 10,000.00 100.00 % 0.00 .00
31 Clean Up Misc Debris 35,600.00 35,000.00 0.00 0.00 35,000.00 100.00 % 0.00 0.00
32 Strip & Prep Site for Grading 70,000.00 70,000.00 0.00 0.00 70,000.00 100.00 % 0.00 0.00
33 Survey 40,000.00 39,200.00 0.00 0.00 39,200.00 98.00 % 800.00 0.00
34 Grading Phase 1 $50,000.00 950,000.00 0.00 0.00 950.000.00 100.00 % 0.00 0.00
35 Grading Phase 2 300,000.00 300,000.00 0.00 0.00 800,000.00 100.00 % 0.060 0.00
36 Grading Phase 3 300,000.00 180,000.00 60,000.00 0.00 240,000.00 80.00 % 60,000.00 0.00
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37 Qoma "nical Instrumentation 100,000.00 100.000.00 0-77 0.00 100.000.00 100.00 % 0.00 0.00

38 F EWJN%QEQEW Concrete/AC 50,000.00 0.00 ofq&.\ 0.00 0.00 0.00 % 50,000.00 s 0.00
Areas

39 Aggregate Base 70,600.00 0.00 0.00 0.00 0.00 0.00 % 70,000.00 0.0C

4 Permits 15.,000.00 15,000.00 0.00 0.00 15,000.00 100.00 % 0.00 0.00

40 Asphalt Paving 76,000.00 0.00 0.00 0.00 0.00 0.00 % 70,000.00 0.00

41 Submittals Intake Facility 50,000.60 47.500.00 0.00 0.00 47,500.00 95.00 % 2,500.00 0.00

42 Project Management 425,000.60 425,000.00 0.60 0.00 425,000.00 | 100.00% 0.00 0.00

43 Office Trailer & Yard Set Up 75,000.00 75,000.00 0.00 0.00 75,000.00 100.00 % 0.00 0.00

44 Office Trailer & Yard 50.,000.00 27.500.00 2.500.00 0.60 30,000.00 60.00 % 20.000.00 0.00
Services

43 Office Trailer & Yard 25,000.00 0.00 0.00 0.00 0.00 0.00 % 25.000.00 0.00
Removal

46 Intake - Mobilization 50,000.00 50,000.00 0.00 0.00 50,000.00 100.00 % 0.00 0.00

47 Intake - Structure Excavation 400,000.00 400,000.00 0.00 0.60 400,000.00 100.00 % 0.00 0.00

48 Intake - Sacraficial Concrete 30,000.00 50,000.00 0.00 0.00 50,000.00 100.00 % 0.00 0.00

49 Intake - Structural Concrete 90:0,000.00 46,260.00 124,992.00 0.00 171,252.00 19.03 % 728,748.00 0.00

5 Prepare SWPPP Plan 11,000.00 11.000.00 0.00 0.00 11.000.00 100.00 % 0.00 0.00

50 Intake - Sloped Concrete 50,000.00 0.00 0.00 0.00 0.00 0.00 % 50,000.00 0.00

51 Intake - Rebar & Misc Metals 400.000.00 0.00 0.00 0.00 0.00 0.00 % 400,000.00 0.00

52 Intake - Structural Steel 250.000.00 82,500.00 0.00 0.00 82,500.00 33.00% 167,500.00 0.0

53 Intake - Dewatering 150,000.00 150,000.00 0.00 0.00 150,600.00 100.00 % 0.00 0.00

54 Intale - Vertical Turbine 280,000.00 235,200.00 0.00 0.00 235,200.00 84.00 % 44,800.00 0.00
Pump

55 Intake - Submersible Non 25,000.00 0.00 0.00 0.00 0.00 0.00 % 25,000.00 0.00
Clog Pump

36 Intake - Chemical Metering 10,000.00 0.00 0.00 0.00 0.00 0.00 % 10,000.00 0.00
Pump

57 | Intake - Vertical Turbine 10,000.00 0.00 0.00 0.0 0.00 0.00 % 10,000.00 0.00
Submersible Pump

58 Intake - Log Booms 40,000.00 0.00 0.00 0.00 0.00 0.00 % 40,000.00 0.00

AIA Document
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59 Intake ~ Fish Screen 100,000.00 89,000.00 0.00 0.00 99.000.00 99.00 % 1,000.00 0.00

6 SWPPP Mobilization 5,000.00 5,000.00 0.00 0.00 5,000.00 100.00 %% 0.00 0.00

60 Intake - Fish Screen Cleaner 235,000.00 230,300.00 0.00 0.00 2303 oo..oo 98.00 % 4,700.00 0.09

61 Intake - Sodium Hypochlorite 25,000.00 0.00 0.00 0.00 0.00 0.00 % 25.,000.00 0.00
System

62 Intake - Monorail, Trolley's & 60,000.00 0.00 0.00 0.00 0.00 0.00 % 60,000.00 0.00
Hoist

63 Intake - Install Coatings 50,000.00 .00 0.00 0.00 0.00 0.00 % 50,000.00 0.00

64 Site - Mabilization 25.000.00 2,500.00 10,600.00 0.00 12,500.00 50.00 % 12,500.00 0.00

65 Site - Storm Water Treatment 25,000.00 0.00 0.00 0.00 0.00 0.00 % 25,000,008 0.00
System

66 Site - Storm Drain 300.000.00 75,060.00 0.00 0.00 75,000.60 25.00 % 225,000.00 0.0

67 Site - Sewer 25.000.00 0.00 0.00 0.00 0.00 0.00 % 25,000.00 0.00

68 Site - Raw Water 1,000,000.00 300,000.00 10,000.00 0.00 310,000.00 3100 % 60,000.00 0.00

69 Sitec - Domestic Water 50,000.00 0.00 0.00 0.00 0.00 0.00 % 50,000.00 0.00

7 Buy & Install SWPPP 35,000.60 33,250.00 0.00 0.00 33,250.00 95.00 % 1,750.00 0.00
Materials

70 Site - Cathodic Protection 10,000.00 0.00 0.00 0.00 0.00 0.00 % 10,000.00 0.00

71 Site - Rip Rap 50,000.00 50,000.00 0.60 0.00 50,000.00 160.60 % 0.00 0.00

72 Site - Electrical PGE Primary 35,000.00 0.00 0.0 0.0 0.00 0.00 % 35,000.00 0.00
& Secondary

73 Site - Electrical Duct Bank, 145,000.00 0.00 0.00 0.00 | 0.00 0.00 % 145,000.00 0.00
Conduit & Boxes

74 Site - Electrical Light Bases, 65,000.00 0.00 0.00 0.00 0.00 0.00 % 65,000.00 0.00
Poles & Fixtures

75 Site - Electrical Control 145,000.00 0.00 0.00 0.00 0.00 0.00 % 145,000.00 0.00
Panels

76 Site - Electrical Switchgear, 225.000.00 0.00 0.00 0.00 0.00 0.00 % 225,000.00 0.00
MCC & Transformer

77 Site - Electrical Wire 10,000.00 0.00 0.00 0.00 0.00 0.00 % 10,000.00 0.00

78 Site - Fence 50,000.00 0.00 0.00 0.0¢ 0.00 0.00 % 50,000.00 0.00

79 Site - Well 50,000.00 0.00 0.00 0.00 0.00 0.00 % 50,000.00 0.00
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8 Ma* ‘n SWPPP Materials 13,000.00 7,800.00 65077 _ 0.00 8,450.00 65.00 % 4,550.00 0.00

20 Site “Eoncrete Roadway 200,000.00 0.00 o] 0.00 0.00 0.00 % 200,000.00 | v’ 0.00

81 Site - Concrete Flatwork 200,000.00 0.00 0.00 0.00 0.00 0.00 % 200,000.00 0.00

82 Building - Mobilization 25,000.00 0.00 0.00 0.00 0.00 0.00 % 25,000.00 0.00

33 Building - CMU Wall 265,000.00 0.00 0.00 0.00 0.00 0.00 % 265,000.00 0.00

84 Building - Steel Trusses & 75,000.00 0.00 0.00 0.00 0.00 0.00 % 75,000.00 0.00
Deck

85 Building - Roofing & Gutters 30,000.00 0.00 0.00 0.00 0.00 0.00% 30,000.00 0.00

86 Building - Doors, Paiating & 185,000.00 0.00 0.00 0.00 0.00 0.00 % 185,000.00 6.0¢
Gates

87 Building - Plumbing 50,000.00 0.00 0.00 0.00 0.00 0.00 % 50,000.00 0.0C

88 Building - HVAC & 200,000.00 0.00 55,288.00 0.00 55,288.00 27.64 % 144,712.00 0.00
Mechanical

89 Building - Congcrete 100,000.00 0.00 0.00 0.00 0.00 0.00 % 100,000.00 0.00

9 Remove SWPPP Materials 3,000.00 0.00 0.00 0.00 0.00 0.00 % 3,000.00 6.00

9G Building - Electrical Under 30,000.00 0.00 0.00 0.00 0.00 0.00 % 30,000.00 0.00
Slab Rough In

91 Building ~ Electrical Rough In 25,000.00 0.00 0.00 0.00 0.00 0.00 % 25,000.00 0.0¢
Walls

92 Building - Electrical Wire 5,000.00 0.00 0.00 0.00 0.00 0.00 % 5,000.00 0.00

93 | Building - Electrical Fire 30,000.00 0.00 0.00 0.00 0.00 0.00 % 30,000.00 0.G0
Alarm

94 Building - Electrical Finish 5,060.00 0.00 0.00 0.00 0.00 0.00 % 5,000.00 0.00

95 Building - Generator & Fuel 300,000.00 144,000.00 48,000.00 0.00 192,600.00 64.00 % 108,000.00 0.00
Tank

96 Start Up & Testing 10,000.00 0.00 0.00 0.00 0.00 0.00 % 10,000.00 0.G0

97 Instruction - Pumps 5,000.00 0.00 0.00 0.00 0.00 10.00 % 5,000.00 .00

98 Instruction - Fish Screen 5,000.00 0.00 0.00 0.00 0.00 0.00 % 5,000.00 0.00

89 Instruction - Electrical 5,000.00 0.00 0.00 0.00 0.00 0.00 % 5,000.00 0.00

COR# Biological Monitor and -28,152.00 -28,152.00 0.0C 0.00 -28,152.00 100.00 % 0.00 0.00

1 Aquatic Salvage (CCO#4)

AIA Uoncann.n nqouﬂx = ""92, Copyright © 1963,
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COR # VECP: Driven Steel Pile Wall | -149,028.25 -149,028.25 0.00 0.00 -149,028.25 100.00 % 0.00 0.00
2 Thickness (CCO#0)
COR # Stop Logs (CCO#2) -46,755.56 0.00 0.00 0.00 0.00 0.00 % -46,755.56 0.00
4
COR # Groundwater Testing {CCO#1} 11,744.30 11,744.30 0.00 0.00 11,744.30 100.00 % 0.00 0.00
5
COR # DC #1 Geo-Technical (CCO#3) 70,001.24 70,001.24 0.00 0.00 70,001.24 | 100.00 % 0.00 0.00
6 Instrumentation Changes
COR# DC #1 - Crackstopper Sheet 269,769.82 269,769.82 0.00 (.00 269,769.82 100.00 % 0.00 0.00
8 Additional Cost (CCO#5)
COR# DC #1 - CE #05D Sewer & 27.356.53 27,356.53 0.00 0.00 27.356.53 100.00 %% 0.00 0.00
10 Storm Drain Pipe Changes {CCOR9)
COR # DC #1 - Farthwork 150,645.31 150,645.31 0.00 0.00 150,645.31 100.00 % 0.00 0.00
13 (CCo#9)
COR # DC #3 Elcctrical Conduit 4,784.99 0.00 0.00 0.00 0.00 0.00 % 4,784.99 0.00
19 Costs (CCO4#8)
COR # VECP: Driven Steel Pile Top -71,339.55 0.00 -71,338.55 0.00 -71,339.55 100.00 % 0.00 0.00
22 (CCO#7)
COR # VECP: Concrete Roadway -226,550.23 0.00 0.00 0.00 0.00 0.00 % -226,550.23 0.00
23 ({CCO#7)
COR # Replacement Inclinometers 25,733.98 25,733.98 0.00 0.00 25,733.98 100.00 % 0.00 0.00
24 {CCO#8)
COR # RD2029 Keyway Backfill 15,208.06 15,208.06 0.00 0.00 15,208.06 100.00 % 0.00 0.00
25 (CCO#8)
COR # Toe Berm Crack Repair 5,581.64 3,581.64 0.00 0.00 5,581.64 100.00 % 0.00 0.00
35 {CCO#9)
COR # VECP: Delete COF Fill from -43,192.21 0.00 -43,192.21 0.00 -43,192.21 100.00 % 0.00 0.00
36 LP and UP Piles (CCO#9}

GRAND TOTAL 3 $ $425,898.24 $0.00| $11,174268.87 69.10 % $4,997,539.20 $0.00

16,171,808.07 { 10,748,370.6
3
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Cavollo Stockton,Delta Water Supply Project Intake and Pump Station Facility Page 1 of 1

Conditional Waiver and Release Carollo Stocklon
Upon Progress Payment - Civil Gode | Delta Water Supply CITY OF
. Project inlake and )}
Section 3262(d)(1) June 2011 Pump Station Facility 2/ STOCKTON
Preston Pipelines Progress Payment 21 Submitted: — 07/08/2011
Contract: M09140 Submitted To:  Tim Karlstrand
Contragtorn: Preston Pipelines, Inc. 2?“;]9’[?" Date: Pendi
Purchase Order: 163445 & 163446 aluis: ending
Priority: High
Due Date: 07/08/2011
Crealed By: Preston Plpelines, Inc., Mike Bailey
‘Creatad: 7 71072011
Upon receipt by the undersigned of a check from
{MAKER OF CHECK): Cily of Stockton
in the sum of
{AMOUNT OF CHEGK): 383,308.42
payable to
{PAYEE OR PAYEES QF CHECK): Praston Pipelines, Ing

and when the check has been properly endorsed and has bean pald by the bank upan which it ia drawn, this document
shall hecome effeclive to release any imechanic's Hien, stop nolice, or bond right the undersigned has on the job of

(OWNER}: Cily of Slockton

localed at

{JOB DESCRIPTION): Delia water intake Pump Station

to the following exlent. This release covers a progress payment for labor, services, equipment, or material furnlshed to
{YOUR CUSTOMER): City of Stockton

fhrough

{DATE}): 0813072011

only and does not cover any retentions retained before or after the release date; extras furnished before the release
date for which payment has not been received; extras or items furnished after the release date. Rights based upon
work parformed or items furnished under a wrilten change order which has been {ully executed by the parties priorto
the releasa date are covered by this release unless specifically reserved by Lhe claimant in this release. This releage of
any mechanlc's lien, stop notlce, or bond right shall not othenvise affect the contract rights, including rights belween
partles to the conlract based upon a rescission, abandonment, or breach of the confract, ar the right of the undersigned
{o racover compensaltion for furnished labor, services, equipment, or malerial covered by this release if that furnished
[abor, services, equipment, or material was not compensated by the progress payment.

Before any reciplant of this documenl relies on 1, sald parly should verify evidence of payiment e the underslgned,

Signed: / ~f’
= ¥ o4t ) A S 2 4 ] H 1 o A i3 g A .
j} / {%‘," g é?! A i?-fi-ﬂ".-f; et PN e E e Friedidude, et TN 7 yi ;"‘i"‘e"
Sigealuro ¢/ PrinlNamo i Tike Date ¢

HOTE: Titls form compkes with the réquisements ol Givll Cods Secllon 3262{d){1). 113 to e nsad by a parly who applies for a prograss
payrment when lho pragress check has not yel cloared tho bank. This release only becomes cffective when the check, properly endotsed, has
cleared the bank.

lttps://stockton.cadocsoftware.com/exportresult. him7reporttype=documcht&documenttype...  7/8/2011

pe=n




Carollo Stockton,Delta Water Supply Project Intake and Pamyp Station Facility

Page 1 of 1

Unconditional Waiver and Release Upon
Progress Payment - Civil Code Section

Carollo Slockton
Delta Water Supply Project

3262((]) (2) 517 :%llgﬁﬁyand Pump Stalion

Unconditional Waiver and Release Upon glmm:““:’ 07/0812011
Progress Pyament- Civil Code Section P Tor - Tim Kailstrand
3262 (d) (?) # 20 Status: Pending
Contract: M0g110 o Priority: High
Contracter; Preston Pipelines, Inc. Due Date: 07/08/2041
Purchase 163446 & 163446

Order;

Createci By: Presion Pipelines, Inc., Mike Ballgy

Created: 07/06/2011

The undersigned has been paid and has recelved a progress payment In the sum of
{AMOUNT OF PAYMENT): 774,369.00
for labor, services, equipment or material furnished {o

{YOUR CUSTOMER): Clly of Stockton

on the job of

{OWNER): CHy of Stockton

located at '

{JOB DESCRIPTION): Della water Inlake Pump Slation

and does hershy release any mechanic's lien, stop notice or hond right that the undersigned has on the above
referenced job to the following extent. This release covers a progress payment for lahor, services, equipment, or
material furnished to

{(YOUR CUSTOMER): City of Slockton
through
(DATE): 05/31/2011

only and does not cover any retentions retained before or afier the release date; exiras furnished hefore tha release
date for which paymenl has not been received; extras or itams furnished after the release date. Rights hased upon
work perforimed or ilems furnished under a written change order which has been fully sxaculed by the parlles ptorte
Ihe release date are covered by thls release unless specifically reserved by the claimant in this release. This release of
any mechanic's lien, slop notice, or bond right shall not otherwise affect the contract rights, including rights between
parties to tha confract based upon a rescission, abandonment, or breach of the conlract, or the right of the undersigned
lo racover compensalion for furnished labor, services, equipment, or material covered by this release if that furnished
labor, services, equipment, of material was not compensated by the progress payment.

NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE BEEN PAID
FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT 1S ENFORGEABLE AGAINST YOU IF YOU SIGN IT, EVEN IF
YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A CONDITIONAL RELEASE FORM.

References

Pay Estimate # 20

Condilional Waiver and Release Upon
Progress Payment - Civil Code Seclion 3262
{d){(1) May 2011

Pay Eslimate #20

Closed Approved
Preston Pipelines Progress payment #20

Closed Approved

Py

Slgqu? 71 A ,’.-‘ !.'.3 A ' v e Rl ; .
.‘f, } {_., RIS RN RN }!- Fiiva 0 Sodvang N For b g S ,")\&‘,! P
Signalure ¢ _-Print-tlame 5 Tilla Dalg

HOTE: This form comples vrith the reqqhemant-‘-a!Civil Cods Sactlon 3202(d)(2}. 1t1s lo b used o release claims to tha exlentihat a
progress paymenl has aclually bean recaived iy the releasing paity,

https://stockton.oadocsoftware.com/export1'esnlt.htm'?rcporttype=document&dooumentlype... 71872011




E.5., Inc. dba Enengy Systems
F10Q 8. Longe Street #300 (95206)
P.0. Box 31420

Stockton, CA 95206

Ship To:Backmon & Wesdy Eleciric
Ra: Delta Water Project
1528 El Final Drive
Stockion, CAh 95205

Lnvoice

Customer No; BOCD0L
Invoice No: 63554

Bijl To: Bogkmon & Woody Elachre -
1528 El Flnal Ditve
Stockion| CA 95205

:/5alas Person
Bob Formicola

Tkem Bumbst ion. .. o ;
. 300KW Freestanding Load Bank
Nom-Sinck 5/ 110034 :

MD0600-K3622.0D18GFPSYC
GOCKW, 22.00, DSL GENERATOR

MBDGO0-3
: S/N 2106963

ES JOB#F 104882
BOCKMON & WOODY
DELTA INTAKE pUMP

Thank you!

1 -

18,050.40

i t 177,059.60

Tovoice Total $  195,110,00
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ACORD CERTIFICATE OF PROPERTY INSURANCE P

4/8/2011
THIS CERTIFICATE 1S ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLIGIES
- BELOW. THIS GERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRAGT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
'REPRESENTATIVE CR FRODUCER, AND THE CERTIFICATE HOLDER.

[f this certificate is being prepared for a party who has an insurable interest in the property, do not use this form, Use ACORD 27 or ACORD 28,

. CONTACT NAME:
PROBUCER |OA Insurance Services ST -
2180 Harvard Street #450 877-B57-8042 916-473-1767
Sacramento’ CA 95815 E-MAIL ADDRESS:
PRODUCER CUSTOMERTD:
www.loausa.com CA Licenss #0E67768 " INSURER{S) AFFORDING COVERAGE NAIC #
INSURED Bockmon & Woody Electric Co, Inc INSURER A : Peerless Insurance Company
. Ine.
P.O. Box 1018 INSURER B ;
Stockion CA ENSURER C :
INSURER D!
INSURER E :
INSURER F ;
GOVERAGES CERTIFICATE NUMBER: 9948012 REVISION NUMBER;

LOCATION OF PREMISES | DESCRIPTION OF PROPERTY {Attach ACORD 101, Additlanal Remarks Schedule, if more space 15 requirad)

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD

INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBIECT T

G ALL THE TE
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS, RUS,
eR TYPE OF INSURANCE POLICY NUMBER o f%ﬁ;;’gg% E%'é’{mfdx;m'; COVERED FROPERTY LTS
A | /] prorErTY GBP8433081 5112010 5Hi2011 | | Bulong s
CAUSES OF LOSS DEDUCYIBLES PERSO
BUILDING 4 NAL PROPERTY | 5 300,000
BASIC BUSINESS INCOME $
‘ BROAD CONTENTS || EXTRAEXPENSE A
) ¥ | SPECIAL 2500 RENTAL VALUE s
EARTHOLIAKE BUANKETBULDING | ¢
WIND BLANKET PERS PROP | ¢
508 | | BUANKETBLDGEPP g
|| 5
v TYPE OF POLICY .
INLAND MARINE c -
v | Installation Floater |/ |AtAny Jobste $ 220,000
POLICY NUMBER | v/ JIn Translt 5 220,000
A CRP 8433081 5/21/2010 521/2011 | ¥ [Temporary Storage | 3 220,000
CAUSES OF LOSS . |Disaster 3 220,000
NAMED PERILS s
Y| Special Form ] s
_J CRIME 3
TYPE OF POLICY $
3
BOILER & MACHINERY /
EQUIPMENT BREAKOOWN | 3
3
L] 5
- $
SPECIAL CONDITIONS T OTHER COVERAGES {Atlach ACORR 101, Additlonal Remarks Schadule, If mare space s requirad) L5

Joh #09-099 Delta Water Supply Project & Pump Statlon Faclllty - San Joaquin River

Non-Paym f premium in accordance with th licy provistons
CERTIFICATE HOLDER

CANCELEATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREDF, NOTICE WILL RE DELIVERED [N

! C-ity Of StOCk:tpp ACCORDANCE WITH THE POLICY PROVISIONS.
Municipal UHilities Department

‘ 2500 Navy Drive AUTHORIZED REFRESENTATIVE

Stackton CA 95206

O MO, 99430L3 | (SAC) Judy Yakes 4/8/2031 4:37:42 PH Page 1of 3 © 1985-2009 AGORD CORPORATION, All rights reserved.

(§8C) John Marshall




% 4035 Coronado Ave.,
@ <2 1p.0. Box 8640
4N g@% Stockton CA 85208

200 466-1477

License: 334724

Billed To: Preston Pipelines, Inc.

133 Bothelo Ave
Milpitas CA 95035

‘%E IRelf & Rosato Inc dba JH Simpson Co

Project:

Contract Invoice

Invoice#: 18710

Due Date: 06/08/2011

Terms:

Description

STORED EQUIPMENT IN WAREHOUSE

Notes:

g
¢
Date: 05/24/2011 '
C.0.S5. Delta Water Supply-C
PPl #09-099
Empire Tract N
Stockton CA A
65:. I fi
s
Order#t Job #09-099
Amount
55,288.00

PROGRESSIVE BILLING NO. 1 FOR EQUIPMENT STORED IN J. H. SIMPSON COMPANY
WAREHOUSE. SUPPLIER INVOICES ARE ATTACHED FOR VERIFICATION.

THANK YOU FOR YOUR BUSINESS!

A service charge of 18 % per annum will be charged on all amounts

overdue on regular stalement dates.

Thank you for your prompl payment!

Non-Taxable Armnount: 55,288.00
Taxable Amount: g :
Sales Tax: o’

Amount Due 55,288.00




CONDITIONAL WAIVER AND RELEASE
UPON PROGRESS PAYMENT

California Civil Code Section 3262(d)(1)

JobfAccount # JOB #09-099

Upon receipt by the undersigned of a check from PRESTON PIPELINES, ING.

in the sum of $.55,288.00  payable to J. H. SIMPSON COMPANY

and when the check has been properly endorsed and has been paid by the bank upon which it is
drawn, this document shall become effective to release any mechanics' lien, stop notice, or bond right
the undersigned has on the job of C.0.S. DELTA WATER SUPPLY

located at EMPIRE TRACT _ STOCKTON, CA,

to the following extent:

This release covers a progress payment for labor, services, equipment or material furnished to
PRESTON PIPELINES, INC. ]

through__ 05-31-11 only and does not cover any retention retained before or after the release
date or extras furnished before the release date for which payment has not been received or extras
or items furnished after the release date. Rights based upon work performed or items furnished under
a written change order which has been fully executed by the parties prior to the release date are
covered by this release unless specifically reserved by the claimant in this release. This release of
any mechanics lien, stop notice, or bond right shall not otherwise affect the contract rights, including
rights belween parties to the contract based upon a rescission, abandon ment, breach of the contract,
or the right of the undersigned to recover compensation for furnished labor, services, equipment or
material covered by this release if that furnished labor, services, equipment or material was not
compensated by the progress payment. Before any recipient of this document relies on it, said

recipient should verify evidence of payment t7lhi:mdersi ed.

Date: 05-24-11 J/H. S T‘RSQ@MPANY /—.\

W /\ & (COMPANY NAME) /
] #

s [ AN S 20 U

Warm} =

PAM RIEGER __CONTROLLER
{PRINT NAME)

NOTE: CiVIL CODE 3262 (d){1) PROVIDES: Where the claimant is required to
executfe a walver and release in exchange for, or in order to induce the
payment of, a progress payment and the claimant is not, in fact, paid in
exchange for the waiver and release or a single payee check or joint payee
check is given in exchange for the waiver and release, the waiver and
release shall follow substantially the form set forth above.

BEFORE YOI LISE T3 FERM. FILL 1N ALL BLANKS, ANO MAKE WHATEVER CHA!NGES ARE APPAOPIUATE AND RECESSARY T YO/ PARTICULAR TRAHSAGTICH. CONSULT A LAYAER IF YCU COULY YHE FORM'S FITHESS FOR YOUA PUAPGSE
AHDUSE. WWR. THECONTRAC TORS GROUP.COM MAKES N0 REPAEIENFATICH OR VIRRRANTY, EXPRESS O IMPLIED, vATH ASSA2ET TO THE RESCHANTALILITY AR FITHESS OF TiLS FORLS FOR AN INTEXHNEDR USE OR PUAPDBE. N=Y. 0603
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I il
I ’ ! NORWMAN S. WRIGHT

“ma - Mechanical Equipment Corporation
894 Seuth Hili Drive, Brishang, CA94005--1282 # tel 415.467.7600 » fax 415.467.0900

[E—

J.H. SIMPSON CO,
P.0. BOX 8640
STOCKTON CA 95208

~

483674 ]

1

J

-~

[os I

MP100031

DELTA WATER SUPPLY
JH SIMPSON

4025 CORONADC AVE
STOCKTON, CA 95204

UNIT EXTENDED
QUANTITY DESCRIPTION PRICE PRICE
1.00Q EA AHU-2 AND CDU-1
LOT PRICE 18,022.00
CITY OF STOCKTON TAX 9.00% .00
THANK YOU FOR YOUR ORDER
NWME PQj 0002 é
) A
B ECETVE D
ln‘\ ? ?:' ?0{1
l‘:ﬁruEg‘lc @EE@PS@N C@:
GROSS RETATNAGE TAX NET AMOUN%
8,022.00 .00 .00 18,022.00

AGE110-2 {185) wwwntowlocthom



NORMAN S.WRIGHT

Mechanical Equipment Corporation
994 Sauth HIll Drlve, Brisbans, CA 94005~1282 » 6l 415.467.7600 » fax 416,467.0900

= YRy

17

482634

) s

B J MP100031

I J.H. SIMPSON CO. O DELTA WATER SUPPLY
L P.O. BOX 8640 B JH SIMPSON

L STOCKTON CA 55208 4025 CORONADC AVE

N STOCKTON, CA 95204
9]

EXTENDED
QUANTITY DESCRIPTION PRICE PRICE
1.00 EA AHU-2
LOT PRICE 2,886.00
CITY OF STOCKTON TAX 9.00% .00
**PARTIAL BILLING FOR AHU-2*%
THANK ¥YOU FOR YOUR ORDER
NWME PO# 0002
s
ARY =4 U1
J.H. SIMBSON CO.
\ GROSS RETAINAGE TAX NET AMOUNT
) 9,886.00 .00 .00 $,886.00

ACTH10-2 {1205) wwwe Tl owtech com



NORMAN S.WRIGHT
Mechanical Equipment Corporation
094 South HIll Drive, Brisbane, GA 840051202 » tel 415.467.7600 * fax 415.467.0900

N s

e

B J  MP100031

I J.H. SIMPSON 0 DELTA WATER SUPPLY
L P.O. BOX 8640 B JH SIMPSON

L STOCKTON CA 95208 4025 CORONADO AVE

N STOCKTON, CA 95204
0

UNIT EXTENDED

QUANTITY DESCRIPTION PRICE PRICE
2.00 EA SP CEILING EXHAUST FANS

LOT PRICE 667.00

CITY OF STOCKTON TAX 9.00% .00

THANK ¥YOU FOR YOUR ORDER

NWME PO# 0004

BCEIVE[
1AR 24 201
| \% JHL SIMPSON CO.

GROSS RETAINAGE TAX NET AMOUN1£ a
667.00 .00 .00 667.00%-

ATT110-2 1105) www lnllawiech camn



't

M1 NormMAN s.WRIGHT

L;,"EE’&;: Mechanical Equipment Corporation
SRS 904 South Hill Drlve, Brisbane, CA 940051282 + tel 415.467.7600 + fax 415.467.0900

P e ]

™ s

MP100031
J.H. SIMPSON CO. DELTA WATER SUPPLY

B
I
L P.O. BOX B640 JdH SIMPSON

I, STOCKTON CA 95208 4025 CORONADO AVE
T

O

Wog

N STOCKTON, CA 95204
O

CUSTOMER NO

2 oS T R ror ke

NJHSO01 B576-18710
UNIT EXTENDED
QUANTITY DESCRIPTION PRICE PRICE
1.00 EA DIRECT EVAPORATIVE COOLER
LOT PRICE 25,975.00
CITY OF STOCKTON TAX 9.00% .00

THANK YOU FOR YOUR ORDER

NWME PO# 0001

DECEIVE [
L vy cgam U

JH. SIMPSON €.
GROSS RETATNAGE TAX NET AMOUNT
25,975,00 .00 00 25,975.00

ACTLIE (175} wawtripwoch.cgm



1 il o ’ ’
T NORMAN S.WRIGHT

w208, Mechanical Equipment Corporation
88A South Hill Drive, Brishamie, CA 940051282 » tel 415 467.7600 = fax 415,467.0300

-~
( \ : L
B J MPL00031
T J.H. SIMPSON CO. O DELTA WATER SUPPLY
L P.O. BOX 8640 B JH SIMPSON
L STOCKTON CA 95208 4025 CORONADO AVE
- N STOCKTON, CA 95204
T 0
\, © / \. J
- INVOICEDATE | INVOIGENG. " | CUSTONERND.. AVMENTTERDS:

04/07/11} 480212

NJHS501 1

@

10th Net 30 8576-18710

UNIT EXTENDED
QUANTITY DESCRIPTION PRICE PRICE
1.00 EA  MODEL LUH-D-04-43-32
LOT PRICE 738.00
CITY OF STOCKTON TAX 9.00% .00
THANK YOU FOR YOUR ORDER
NWME PO# 0003 {

N EG EIVE
&, - AR 11 20N
C/O /\\ D 34, SIMPHION GO,

| GROSS RETATNAGE TAX NET AMOUNTE-{
' 738.00 .00 .00 738.00

ACTI10-2 (1/08) wwwinfloxtech.com



RIDER

To be atlached to and form part o

Bord Number _ 6635035

dated

issucd by the __SAFECQ INSURANCI CDM]’A\V OF AMERICA
in the sivount of

on behalf of PRESTON PIPELINES. INC

{Principal)

and in favor of CITY OF STOCKION

{Obligee)

MNow therefore, it is agreed that in consideration of the premium charged, the sitached bond shall
be amended as follows:

Increased from Sixteen Million_One Hundred Fifly Six Thousand and 00100
Dollars (516, 156,000)

to Sixteen Million Two Hundred Eighly Three Thousand Five Hundred Savenly
Nine and 55100 Dollars ($16,283,579.55)

1§ is further understood and agreed that all other terms and conditions of this bond shall remain
unchanged.

This Rider is ta be Effective this 23vd day of June, 2010,

Signed, Sealed & Dated this 23rd day of June, 2010,

_Preston Pipelines, [ne.
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POWER
OF ATTORNEY

No, 10947

KHOW ALL BY THESE PRESENTS:

That SAFECO INSURANCE COMPANY OF AMERICA and GEMERAL INSURANCE COMPANY OF AMERICA, each a
Washinglon corporalian, does each herehy appolnt

e CEOFEREY R, GREEN; JULIA GRIMES; MATTHEW KELLY; JEANETTE CONLEY; MICHAEL E, SHEAHAN;

JAMES W UN'IIEDT; Fi’emonl cA*l*“i*li*l RN KR R MR A AN R R R RN AN R A A E R RN R AL R AR X AN IR R RN
. r

its lrue and lawful allarney(s)-in-facl, with full aulhority [o execule on its behall fidellty and surely bonds or undertakings and olher
dacuments of g similar charactsr issued in lhe course of ils business, and te bind the respeclive company thereby.

IN WITNESS WHEREOF, SAFEGO [NSURANCE COMPANY OF AMERICA and GENERAL INSURANCE COMPANY OF
AMERICA have each execuled and atlested these presents

2010 .
his 218t day of January . 1
!?tx . i .
Dexler R, Legg, Seeretary Timothy A. Mlkolajewsk!, Vice President
CERTIFICATE

Extract from thie By-Laws of SAFECO INSURANCE COMPANY OF AMERICA
and of GENERAL INSURANCE COMPANY OF AMERICA:

Article V, Section 13. - FIDELITY AND SURETY BONDS ... ihe Presidenl, any Vice Prasldenl, the Secrefary, and any Assislant Vice
President appoinied for thal purpose by he officer in charge of surely operations, shall each have authority lo appoint individuals as
atlomeys-in-facl ar under olher appropdale fliles with aulhorify to sxacule on behalf of (he company fdelity and surety bonds and
other documents of simllar characler issued by lha company In the course of s business... On any inslrument making or evidencing
such appointment, lhe signalures may be affixed by facsimile. On any Inslrument confening such authority of on any hond or
underaking of lhe company, the seal, or a facsimite thereof, may be Impressed or aflixed or in any other manner reproduced;
provided, however, thal lhe seal shall not be necessary (o lhe validity of any such inslrument or undaeriaking.”

Extracl from a Resolulion of lhe Board of Direclors of SAFECO INSURANCE COMPANY OF AMERICA
and of GENERAL INSURANCE COMPANY OF AMERICA adopled July 28, 1870,

"On any cedlilicate execuled by the Secretary of an assislant secrelary of the Company setting out,
() The provislons of Arllcle ¥, Seclion 13 of the By-Laws, and
{1} A copy of ihe power-of-altorney appointment, execuled pursuani lherelo, and
(il) Certifylng thal sald power-of-atlorney appointment Is in full lorce and effact,
the signature of the certifying officer may be by facsimile, and tha seal of tha Company may be a facsimite thereof.”

I, DexierB. Legy |, Secretary of SAFECO INSURANCE COMPANY OF AMERICA and of GENERAL INSURANCE COMPANY
OF AMERICA, do hereby cerlify [hat the feregolng exlracls of the By-L.aws and of a Resolution of the Board of Directors of [hese
corporallons, and of a Power of Allomey issued pursuant Iherelo, ase true and correct, end that both the By-Laws, the Resolution and the
Pawer of Altorney are slill in full force and effecl,

tN WITHESS WHEREQOF, | have hereunto set my hand and afiixed the facsimile seal of safd corporation

(his 23rd day of June > _9010

Dexter &, ‘Laj?

Dexier R. Legg, Secretary

§-0974/D5 3/09 WEB POF



STATE OF CALIFORNIA

e ——
w
2}

COUNTY OF SANTA CLARA }'

—

On June 23, 2010, before me, C. Reynolds, Notary Public, personally
appeared Jeanetla Conley, who proved to mo on the basis of satisfactory
evidence 1o be the person whose name Is subscribed to the within instrument
and acknowledgaed 1o ma thal she execuled the same in her authorized capacily,
and thal by her signalure on the instrument the person, or the entity upon behalf
of which the person acled, executed the Ingtrument.

I cerlify under PENALTY OF PERJURY under the laws of the State of California
that the foregoing paragraph |s Irue and correct.

WITNESBS my hand and officlal seal,

C.REVHOLDS
Commiaion # 1700333
Halary Public - Calitornlo E

AN )’ Alamady County
{ mw ?‘fCemmhpu&iOfli’i 2010 (‘ s L\n&&"\f N
C. Rayn??ds Nolary Public - California

(Seat)

Dascription of Allached Document:

Preslon Pipelings, Ing,
CITY GF STOCKTON
Deha Water Supply Project
increase Rider



PRESTON PIPELINES

Retention Escrows-Worth Co.13 REPORT 11
Cof 13 CN#21 BR# 7 DATE 07-08-11
ESCROW STATUS PAGE # 1

1,074,837.07
1,074,837,.07
- .00

.00

BALANCE
2,125.00
30,850.00

42,475.00

44,600,00
44,600,40
44,600.00
48,850,00
68,500.00
87,325.00
140,375.00
231,301,54
304,951.54
445,586 .54
€13,026.,54
670,426 .54
727,836 .54
670,436 .54
€82,275 .54
718,955 .54
793,148.,75
869,936.37
930, 256,07
988,7%6.07
1,074,837.07

CLOEE 03-25-10
BALANCE

.40

.00

5.73

1,074,837.07

ESCROW HO 100210007 TOTAL ESCROW BALANCE
OPEN 02-05~10 CLOSE --~------ STATUS OPEN OFFICER TRUST
CONSIDERATION SOURCE SAVINGS
Owner CIty of Stockton
Job#t  M09110 (#09-099) (Dslta HELD FUNDS
PROC DTE T/C  SERIAL NO DESCRIPTION DEBITS CREDITS
01-26-10 R 1076904 Depogit 2,125,00
03-03-10 TI 1074423 TRANSFER IN ) 28,725.00
TRANSFER FR BR# 1 ESCROW NO 100210007
03-03-10 TI 1075286 TRANSFER IN 11,625,00
TRANSFER FR BR# 1 ESCROW NO 100210007
03-03-10 CM Deposit 2,125.00
03-01L-10 CM Interest 2/28/10 .40
03-16-10 R/CM Interest 2/28/10 -.40
04-08-10 CM Deposit {ACH) 4,250.00
04-21~10 CM Deposit (ACH) 19,8650,00
05-19-10 CM Depogit (ACH) 18,825.00
06-24-10 CM Deposit (ACH) 53,050.00
08-12-10 CM Deposit (ACH) 90,926.54
08-26~10 Ci] Deposit (ACH} 73,650.00
10-07-10 CH Depogit {ACH) 140,635.00
11-10-10 M Deposit {ACH) 167,440.00
. 12-05-10 CM Deposit {(ACH) 57,400.00
) 12-09-10 oM Deposit 57,410.00
12-27-10 R/CM Deposit {(ACH) ~57,400.00
12-23-10 CM ACH Dep City Stock 11,839.00
(2-01-~11 CM Depolgt {ACH) 36,720,00
03-04-11 CM Deposit {ACH) 74,153.21
03-24-11 CM Depogit {ACH) 76,787.62
05-13~11 CM Depoglt 60,319.70
06-10-11 CM Depogit (ACH} 5B,540.00
07-07-11 CM Deposit (ACH) 86,041.00
SAVINGS INST 2 - INTEREST ACOTHL OPEN --------
BROC DTE T/C  SERIAL NO DESCRIPTION DEBITS CREDITS
03-03-10 SC Interest 3/28/10 .40
03-10-10 R/SC Interest 2/28/10 -.40
03-03-190 8C Interest 2/28/10 B 5.73
03-25-10 R/sC Interast 2/28/10 A -5.73
TOTAL ESCROWS ON THIS REPORT: 1 SAVINGS: .00  TRUST:
OPERATOR HNLCB56 DATE:07/08/2011  11:03:53 AM

AW,
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DELTA WATER SUPPLY INTAKE FACILITY PUMP STATION - MAY 2011 UPDATE
ATty ID Activiy Name Srigial fining | Schediuie | Start Finish Total |1 Qir 3, 2011 I Qtr 4, 2011 [ Ov 1, 2012
) } . % Float Tom T g Sep _ Oct Nov Dec | Jan Fab Mar
enera onc 0 Q 0 g 0A b A w W M " . !
SRER eqUireIeHLS PeRG Nt L. CondItions RASrese SO R DD ey el flons| w
i D2110_035 n Brachng for Intake Cell Excavation: Procise & 10 Q 0% | 28-May-10A | 17=Jan-1t A
i 01560_061 m Faviaw & Bpprove skg specic tesing discht _ui rFa-11A [25-Feb-i1 A be plan i
. 20-Dec-1 I
Ko ;mmm,ﬂom, ISHeWorkiSUBTittalS oA m : _
41300_0021 mn= mEm_E._ & Sediment Control z_mﬁam_. Pre a 09-Qct-03 A H : :
£5 07900 posb | 5ol Erosion & Sedmen Conirol aiorak Prc 50 0] 0% |12-0ct08A | 16008 A :
§ 01300_paz9 Chimney Drain Material: Required on Job o 1] 0% 02-Aug-10 A . ;
”;W 01300_COB% Storm Water Treatmant Uni: Procure & deliv 25 25 88% { 02-Nov-104 { 05-Juk1t 152 m_uq.&.é_nwm realment _c_._ wan:qm h m.m.__...n
Ww 01300_0120 Gravel Pack Wels; Prepare & submit 30! 20 0% | 01-Jun-11 12-duk11 B0 Gravel nmnx wel vﬁumm_.m & submit
if 03300_DS49 Stone Revetment: Required on Job o [ 0% 0i~Jun-11 o 4 Stone m.mcms._m:n Required en ._ow “
WM 01300 0121 Gravel Pack Wells: Review & approve a0 G%; 13~Juk11 23-Aug11 &0 "
B 01300.0129  ; Grave Pack Wells: Procure & daliver a0 30 0% 24-Aug-T1 | 04-Oct-11 60 I Gravel Pack s_m__m Procure m_ deliver
01300_1019 Gravel Pack Wells: Required on Job 0; 0 0% 18-Oc1-11 50 i i
M,& . D1300_1009 Spetic Holding Tank: Raquired onJob ol 0 0% 26-Oct-11 &7 :
i 01300_03959 Storm Water Trealrent Unt: Required on Jo a 1] 0% 02-Nov-11 67 _ _ ‘ Storm S.m”mnﬁ.mu::mi Unit mmacﬁma an Job .”
w% 01200_C58% Asphaltic Concrale Vehicular Paving: Requint oi D 0% 05-Dac-11 65 _ _ " “ 4 Asphaltic Ou:nBB <m=_n_.__nq Paving: mmn_.__q.mn onJab
: £1306_0969 Chaln Link FenveAnd Gate: mB_._Bn on Job of © C% 13-Dec-11 &7 w m w + Chaln _.sx Fenca And mm_m Required on r%
s BTHAIng SUbMItAIS e : A8 R0 7y Sep GO AT A0 Dc: — : , _ ¥ 20.Doc-11. Bulding Submitals |
01300_0200 Metal _nu_uznm_.ﬁnm nauuﬁ & mcc_.:x a0 D 0% 23-Sep-09A ! ; j
01300 0201 i Malalf Review & app 0] 0  O%|02Febi1A |15-Febt1A : :
613000208 | Metat Fabrcations: Procure & defiver 0! 30, 0% 16Feb-11A [12-Jurtl 1z TS Metal Falications: Procufe & deliver : i
w 01300_¢220 Liquid Water Repelient: Prepare & submit 90; 90 0% { 01-tun-11 04-0et-11 7 : : . Liquid Water Dmum:m:ﬂ. nnmvuw.mw submit _
i 01300_C400 Identification Devices: Prepare & submit 80j S0 0% | 01-Jun-11 04-0ct-11 43 Identification UB.._nmm. _uqn_umnm & submit :
SE{ 013000430 | TaielAnd Balh Actessories: Prepare  subn g0} 80 0% 0d-Jun-11 | 04-Cet-1 a3 Jaitstpnd mmﬁmwmw.awmm_. 5 Prapare & submt :
,\M 013000420 jFire Exinguisher: Frepare & submit 90 90 0%} 07~ | 04-Oct-11 58 Fire Extinguisher: Prepare & mwzwaw
5 01300_b180 Metal Deck: Frepare & submit 30] 30 0% | 01-Jup-11 12-Jub11 a3 m ” ,
= 01300_0250 Flashing And Sheet Metal: Frapare & submit 80¢ 80 0% 01-Jun-11 04-Oct-11 42 Flashing And:; mzmm» Melal: vqmumﬂm & submit !
01300_0270 Flrestopping: Prepare & submi B0F &0 D% | D1=Jun-11 23-Aug-11 20 rapdre & submit m 4
01300 6340 | Gypsum Boarc: Prepare & submk S0} 90}  0%|0idndl  [pAockn | T S5 s Bosr Brepare st T e
013000360 Epuxy Flooring Systam: Prepare & submit 90f 90 0%{01=Jun-11  {D4-Oct-11 72 ’ : E Epoxy _"_ooz_.ﬁn Syslem: naumw.m & subenit
01300 G173 Slewl Truss: Review & appeave (R1) 30{ 30 0%] O1-Jureil | 12-Juk11 20 = Stesl Teijss: Review & apgreve (R1) ! ! !
01200_0183 Steel Joists: Reviaw & approve (R1) 30; 30 0% { 01=Jun-71 12~Juk11 20 Steel ._ow_m» Review & uuwB.S (R1) ” 4," | :
01300_0373 Graffitf = Moisture Proteclion Surfaces Sealel 30i 30 0% { 01=Jun-11 12-Juk11 162
013000178 | Steel Truss: Procure & defiver B0] 60 01 i3durd] L 64-Oet1] o0 - e
013006188 | Steal Joisis: Procure & deliver B0] &0 0% 13~Jub1t {04-Oct-1i 20 i e t.wwu Stael Joists: .n_an:s & %__ﬁm
01300 0181 Metal Dack: Review & approva 30 30 0% 13~tuk11 23-Aug-11 33 * Métal Dack: mm,.._mew,__ & apprave A ;
WY ActualWork  NEWEEEN Criticsl Remaining Work Yy Summary Page 10t 15 [ata Date: June 1, 2011 Delta Stockton Preston Pipelines
(&= Remalning Work 4 4+ Milestone Remaining Activities




i
_mmmrla.ﬂmm SUPPLY INTAKE FAGILITY PUNP STATIGN - MAY 2077 LFDATE % 15-Jun-11 09:19
Activity 1D Aclivity Name Yighnal [ ining | Senedule | Start Finish Total |11 | Gtr3, 20M j Qlr 4, 2011 | Qir 1, 2012
catioe st ocoicie Flo=t _ _ [ Ot | N |
01300_0309 Access Doors: Procure & daliver 25{ 25 0% 13~Jubk11 16-Aug-11 H“ i >nnmuu Doors: _u:unEw & delver _ H
013000379 | Grafili - Maistura Pratection Surfaces Sealer 0] 10 0% 18-Jurtl . | 26-Jukl 162 , H
013000199 | Metai Dack; Procure & deliver 25{ 251 0% 2&-Aug-19 | 27-Septl R .._m;.u.un:.m,uansmf_mzmq : :
n._manl_um,\._ Firestopping: Review & apprave 30{ 30 0% | 24-Aug=11 04-0ct-11 20 _u__.wﬁau_u,_..u1 Review & wnnaa.m :
01300_D401 Taentiicaton Devices: Feview & approve EHEED 0% | 05-Oct-11 | 15-Nav=11 a3 gl _am_._._nnm,a_._ Davices: mmsms 2 %EEL
01300_0421 Flre Extinguisher: Review & approve 30; a0 0% | 05=-Dat=11 15-Nov-11 58
“&‘ d1300_0221 Liquid Water Repelient: Review & approve 30f 30 0% | 05-Dct-11 5-Nov-11 7
7 “i3b0_0251 Flashing And Sheel Matal: Review & approve 30! 20 0% 05-0cki1 | 15-Nawe 11 a2 |77 .
01300 0272 _n_ﬁwﬂov_u_:m Procure & deliver 5 5 0% ] 05-Oct-11 11=0ct-11 20
o._u._m_.um%._ Gypsum Board: Review & approve 0 30 0% 05-Oct-11 15-Nov-11 11
01300_0361 Epaxy Floaring me.lmﬂm_._._" Raview & approve A 30 0% 05-0ct-11 15-Nov-11 72
01300_0431% Toilet And Bath Aceessories; Review & apprc 30; a0 0% ] 05-0ct-11 15-Nav-11 83
013000228 Liquid Waler Repelent: Procure &, delvar 55 0% 16-Nov-11 | 22-Nov-11 77 i - . [izca _._nca Water Repaikn Brocura b mm?ﬂ ) T
01300_0255 FlashingAnd Sneel hetak Procure & deliver 25{ 25 0% 16-Nov-11 | 20-Oec-11 a2 i m_»m:sm_»a Sheet Melal: Procure & ms_.aa
01300_D345 Gypsum Board: Precure & daliver 5 5 0%} 16-Nov-11 i 22-Nov-11 1 . ! = av.um:_._.. Board; _u_.oncB E deliver m
01300_D38% Epoxy Flooring System: Procure & deliver 10; 10 D% 16-Nov-11 29-Nov-11 72 " I Epoxy Flooring m_..m_m:_ Procura @ deliver “.
’ 01300_0408 Identification Devices: Procure & deliver 25, 25 C%; 16-Nov-11 | 20-Dec~11 £ i Identification Devices: Procure & am__q r
01300 0429 Fire Extinguisher: Procure B deiver 10 10 0% 16-Nov~i1 | 20-Now-11 I R I : l Fira Extinguishiey Procure & na:a“.:.. T
01300_0429 ,_.u_.mre&n Bath Accessories: Procure & dallv 16-Nov-11 | 22-Nov-11 a3 m B qo__mﬁg ma:.bnnmmmn:mm _uBnEpp deliver
loe i IR ¥ 07-dun-1 .Em submitals | m : : :
& Log mno_._..,osn bnnnmmu:mm..m Required on ..Eun H “ ,
. f .. ). = - Y ._._.Dnﬂ.._. Concrata and MWEEB_ Subml
01300, 0480CA0 | Farmwork, Gorcrets Roatway: VE Approvet | 701 © e ETa Y e -
01305 _D480C Reebar, Intake Structura Deck: Prepare & su 50 O} S7.78% ] 22-Sep-09A i 17-Aug-10A
0330C_D4B0C10 § Formwork, Intake Structurs Deck: Prepare & j=ieg 0} 57.78%] 22-5ep-DIA i Z2-Feb=11A
01300_0480C20 : Formwork, Intake Structura Base: Prepara 8 (4 0{ 57.78%22-Sep-D9A 22-Feb-11A
01300_0480C30 ; Forriwork, Intake Struetura Wals: Prpare £ 90 0! 57.78%]22-Sep-09A {22-Feb-11A :
01300 _0D480C50 | Formwork, Concrete Roadway: Prepare & st 90 1} e e T e A
01300_0480D10 | Re-bar, Cencrele Roadway: Prapara 8 subm a0 0] 57.78% ] 22-Sep-09 A | 17-Sep-10A
1300_0480C70 ;54" Encasement: Prepare & submit 80 0] 57.78%i 22-Sep-D9A {29-Apr-10A
01300_0480D30 | 54" Encasement: Prepare & submit 86 0) 57.78%i 22-Sep-D9A ;289-Apr-10A
01300_0551 Struclural steel, WW! Review & approve [ 0 0% 09-Feb-10A {Z8-Fab-10A
01300_1021 54" Encasement: Review & approve 30 0 0% 28-Apr-10A ;21-Jun-10A )
01300_1309 54" Encasement: Procurement & delivery ao §] 73.33%] 2i-tun-10A |0O7-Jun-11 70 ]H_ 54" m_._uwmamn_m_._n vancaawa & delvery . .
01300_1329 E4" Encasement: Procurement & delvery an; 10 0% 2i-Jun-10A | 14-Jur=11 65 Iﬁ 54 m_.__wwmm_._ﬁ:n an_.:Mm:._m_.; a nm:qma.m
ci3ca 1128 Re-bar, Intake Structurel Walls: Procuremen 60i 10y B6.67%]22~Jun-10A | 1d-dun-11 23 T mm.cmq.m Intake m.En-Em._ Wals: _uaocanmma & clallvary
01300_0847 Re-bar, Intake Structure Dack: Review & ap] E 0% 18-Aug-10A | 21-Ock-10A ; : : ;
5120004600 | Ae-bar, Concreia Roagway: VE Approved fo 90 0] 57.78%!04-Ocl-T04A | 06-Oet-10A T

T Aclusl Work
=" Remalhing Wari

M| Crilical Remaining Work YRS Smmary

* # Mikestone

Remaining Activities

Page 20f 15
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15-Jun-11 09:1§

[DELTA WATER SUPPLY INTAKE FACILITY PUMP STATION - MAY 2011 UPDATE _
Qir1, 2012

Actvity ID Aclvity Name Trignal | kning | Schedula| Start Finish Total [11 Qur 3, 2011 I Gir 4, 20M |
i e et Float | W | Ag | Sep [ Oel Nav Dec | Jan Fab Mar
01300_1169 Re-bar, Concrate Roadway: Procurement & « 60} 30; 36.67%{19-0ctk=10A |12-Jul11 66 mhameue]  Re-bar, ﬂa_._nqm,w xbmaim% Procurarnent m, delvery ; .
01300_114% Re-bar, Intake Structurel Deck: Procuremenl 60} 30§ BE.67%;22-0ct-10A 12-Jul-1 39 Re-bir, —:Ewm Structurel _uunr. _uqonc—nagnh delivary :
01300_1108 Re-bar, Intake Structurel Base: Procurement B0} 10! B6.67%] 11-Nov-T0A | 14-Junmit 5 :
01300_05H Formwork, Intake Structure Ceck: Review & 30 ¢ 0% 22-Feb-11 A {24-Mar-11A ck: , T
01300_0981 Fosmwerk, Intake Struchee Base: Review & k[ [+ 0% 22-Feb-11A {24-Mar-114
01300_D991 Formwork, Intake Structure Walk: Review & 30 1} 0%] 22-Feb~11 A | 24-Mar-11 A I H NS_ME & mnw_.ucn, :
01200_1001 Formwork, Concrels Roadway: Review & ap 30 a 0% 22-Feb-11 A | 24-Mari1 A wm<“ms_ & approve “, m ” :
01300_1269 Formwork, Intake Structural Wals: Procuren 100 10 0% 24-Mar-11 A | 14-Jun-11 23 Z==7] Formwork, Intake m::n.“_._qm_ Wals: mBn.._.,B_.:n_._n & nm_cmE”
01300_1183 Re-bar, Pie Tops: Procurement & delivary &0 0i 3.33%)03-May-11A {31-Mapi1A w Re-bar, Pie ._.unm Procurement @. taflvary : ;
07300 _p493 Structural steel, CRW: Review & approve (R 30; 30 0% 1 Q1-Jun-11 12-Jul-11 36 S :m___._._v..E_m 5 mu._..m_.mﬁ..“ .mﬂ.w...unm_de_n m ; : )
01300_7223 | Formwork, Intake Structurel Deck: Pracuren 30{ 30 0% 0t-dun1l  }12-Juk11 L] k, Intake w.:_nET_ Deck: Progurément & dalivery | i
013001249 | Formweark, Intaka Struchirel Base: Proctrom 51 B 0%i0T-dumit | O7eduntl 10 m m : !
01300_1283 Farmwark, Concrete Readway: Precuremen 60 60 D%iot-Jun-11  §i23-Aug-11 36 =] mnqaiozn nnanqn_m Roadway: wEn.:Eam:" & deliv
01300_0523 Structural sleel, WW: Review & approve (R1) 30]{ a0 0% 01-Jun-11 12-Juk11 64 :
13001193 Re=bar, Pile Tops: Required on Job 4] a 0% 10-Jun-11 Q H .
01300_1319 54" Encasement Required on Job 0 o 0% 14~Jun-11 65 + 54" mum.ummﬂm_._n mmncw.,mn_ on Job u
DIa0C_1338 |54 Encasament Requred on Job ol 0 G TaTun-1i 65 + 54" Entasement: mmngmmn on Job
0130C_1089 Concrele, Materlals, And Proporfioning: Requ 0 0 0% 21-Jun-11 0 * nu_._nqmam Materials,; >:n_ _uqouon_o:_:u Required on ._ou
01300_1119 Rerbar, Intake Slructura Base; Reguired on . 0 0 D% 21-Jun-11 0 L xy. ar, Intake St nEE Base: xma::mn on .:...u :
01300_1259 Farmwork, Intake Structure Base: Required i) a &% A1-Jun-1t ]
01300_1239 Formwork, Intake Stucture Deck: Required o Q 0% 12-Juk-1 3
01300_D542 Structural steel, CRW: Procure & dellver 30{ 30 0% 13-Juk-1 23-Aug-11 36
' 01300_G552 Struclural staal, WW: Pracure & daliver o] 0 0% ! 15-Jubtl TamJurTl G4
01300_17139 Re-bar, Intake Structure Walls: Required on c 1] 0% 18=duk-11 1]
01300_1278 | Forrwork, Intake Structure Walk: Requied o] o 0% 15-Juk-11 o T .....m._."mm_...mq._m._mmum.m.mcm?u Wals: mﬂs.mn. ondb :
01300_179 Re~bar, Concrete Roadway: Reguired on Job 9 a 0% 23-Aug-11 36 m +* mm.umq Concrate xomnimus mmn:_:wn onJob H
u__m.c_uu.ulmﬂm Formwork, Concrete Readway: Required on 1] 1] 0% 23-Aug-11 % m * mq::ia; nu_.ﬁu.mpm Roadway: Imn__.__an_ onJob , _
01200 0543 | Structural sleel, CRW: Required on Jab ol o0 0% PAugi1 36 , * m;_a__ﬁ_ steel, nm.z Required on %u :
01300 0711 | Struclural stesl, WiW: Required on Job ol el o 24-Aug-11 3 + Structural steel, Wi¥: Reguired on .Ec i
o._wool._._mim!. Re-bar, Intake Structure Deck: Required on . c o 0% G5-Sep-11 0
03300_1099 CementAnd Lime Mortars: Required on Jab c o 0% 11-Oct-11 ]
bl MEAs ; : Retabs
01300 08191 GG #2: Coordinate with COM to finalize pipe « 80 0 mm# u.“ On_.om> 01-Apr-10A
a._moclcm.mm Veriical Turbine Pumps: Procurement & deliv 160; 80} 32.5%]24-Feb-10A |20-Sep-11 41 ,.,m;nm_ Turbine Pumy
01300, 08211 DG i#2: Stesl pipe drawlngs: Procure & Delivt 2] 5i 35.67% | 05-tan=11 A {O7-Jun=1 70 MMEBNEI DC #2: Stoel pipa draws H
] 01300_0620 Pipe - Copper: Prepare & submit T 0%} M-Jur-11 12-Juk11 133 Pipe - {Zopper: Prapare & wcwaa :
01300 0541 Sump Pump: Review & approva 3ot ao 0% 01=Jun-11 12-Juki1 73 Sump 1_.m_3_u" Review & mnmnac.m : ’
01300_0%80 | Halsts, trolleys, and manorls: Prapare 8.5 | 30] 30, %] O1-jonTl  [12JURT] 69 : ; : i
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"

_|M_.._.> WATER SUPPLY INTAKE FACILITY PUMP STATICN - MAY 2017 UPRATE

g 15-Jun-11 09:14

Activity ID Activity Name Iriginal | ining | chedule | Start Finish Total |11 Qi 3, 201 _ Otr 4, 2011 Qtr 1, 2012
N | Float Jun Jul [ Ay ] Sep I Oct [ HNov Feb | Mar

0130C_0580 Sodium Hypachlorile Feed Systern: Prepare « api ap 0% | 01~Jun-11 2~Juk11 45 ium Hypachlorite Feed System: Prapare & submit :
T1300,0573 [ Chemmical Melering Purps : Raview & Aparon 0300 0% Glumedl | T2-durdl 56 ; : B
01300_0503 Plumbing Fixtures And Equipment: Review & a0; 30 D% i Di-dun=11 12-Juki1 163 :
01300_DE42 Plpe - 55 Sedimant: Prapare & submi (R1) 30| 30 0% 01-Jun-11 12-Juk11 a8 i Plps - mm Sediment: _uiﬂmE & submlit HW._U _
01300 1362 Pipe = Steel: Required on Job 1] 0 0% 14~Jun-11 BS 4 Pipe - m_mm_. Required n_._ Job ;
01300_0639 Pipe - Plastic: Procure & defiver 10p 10 0% 15~Jun-11 28-Jun-11 127
013000833 | Pipe - Plasti: Raview & appreve (R1) Gl B 0% 18-dun-i1 ! i5eduneii 2 | : A A
01300_14843 Gate Valves: Regulred on Job 0 0 0% 12=Juk11 &1 .
1300_1458  { Check Valves: Reguirec o Job ol o 0% 12-Juki1 a1 ' ; i
01300_0521 Pipe - Capper: Review & approve a0} 3o D% {3-Jul-11 23-Aug-1 133 - Copper: mm<ums. & approve :
01300_0591 Heists, trolieys, and monoralls: Review & apf 20| a0 %) 13-J0R1 {25-Aug-M 5]
01300 0549 ‘Sump Pump: Procurs & deliver 20! 20 0% 18wdukil | 0B-Aug- 7@ :
0413c0_D573 Chemical Melering Pumps: Procure & deliver 50t 50 0% 13-Jukti 20-8ep-11 [ Bitmy | nzninuﬁ Metering v__.__._.__um Procure m..nm_zm.. :
01300_0581 ‘Sodium Hypochlorite m»,mm_ Systam: Raviaw & 301 30 0% 1 13-Jui11 23-Aug-H 46 ! m&_ca Hypochiorits Feed System: Reviaw & m%zzm
01300_0809 Plumbing Fixtures And Sauipment; Procure 8 10! 10 0% 13-Juk1 26-Jukii 163 =] nE_._.__u_nm _.._xF_.mni:n_ Enufpment: _u:un_._a ) n_m_?.w...
01300.0701 | Pipe - S5 Sediment: Reviw & approve a0} 30! Oh{I3dari | E-Aug 48 PO s Pibe 86 ma_am.._r Review & approye
01300_1349 Flat Panel Fish Sereans: Requlred on Job ] a 0% 15-Juk1i o - : . # Flat Panal Fish Screens! ”mm..._.__“mm.mmumm:.:: T :
19001458 | EtlerTly Vaives: Required on Job ol e o T3 AugH B4 : - mc.s_.a. Valves: xmn___an ondob :
01300_1438 Sump Pump: Required on Job 1} o 0% 23-Aug-11 84 * m_._:._u Fump: Required on Job :
01300_0598 | Holats, trollays, and mwnarals: Frocdrement Ty 300 O%| 24Augdl | 04-Dat-Ti & ! i
51300_05E9 Sodism Hypachiorile Feed System: Pracure . 30! ad 0% 24-Aug-11 | 04-Ockl 46 |
01300 0629 | Pipe - Gopper: Procura & delver 0] 10 %] 24-Aug-11 | 06-Sep-i1 | : -
013001539 Plpe - 55 Sediment Procure & delivar 30 W 0% 24-Aug-11 04-0ct-11 48 u
01300_1509 Plumbing Flxtures And Equipment: Required « 0 ] 0% 08-Sep-11 133 " 4 Plumbing nKE.wm And mn..__n_.:m:... mmnc_smn_ _u_._ ._a_u ,

: 01300_1519 Pipe - Copper: Requked on Job a a ol 06-Sep-11 133 # Pipa- nnnvmﬂ Reguired on ._ou :
(1300_0709 Vertical Turbine Pumps: Required on dob a 1] 0% 03-Dct-11 R {
01300_1489 Vertical Turbine Submersible Pump: Requirer ar o o% 16-0ct ad |V T
01300 0559 Submiersible Non-Clog Pump: Required an i Q o 0% 10-0et-11 44
01300_1549 Pipe - 55 SedimentRequired on Jab 0 a 0% 10-0c-11 44 + Fipa- 55| mmn_ana mﬂc_qwn on Job
51300_1529 Pipa - Plastic: Required on Job FHREE 0% 17-Ocl-11 49 * Pips- _u_m«__n mmﬁ_an on Job
012300_0718 Figh Screen Cleaner: Required on Job 0 0 0% 16-Nov-11 38 * Fsh man: Cleane Imn_.zﬁmn onJdob }
01300_1389 Helsts, trolleys, and monorails: Required on . 0 0 0% 16-Nov-11 28 o A . )
01300_1429 Chemical Metering Fumps: Required on Job 0 0 % 05-Dec-11 2 : w % Chemical z_nom:_._m Pumps: xnnEBn an Job
01300_1439 Sodium Hypochlorita Feed Systamn: Requirad 0 1] 0% 05-0ec-11 2 _ . _ “. + Sodum Iﬁuunzn_.ww Feed wv.mﬁ_._._. Raryuired A.v_.— Job
©1300_1379 HVAC - Equipment Required on Job o 1] 0% 14-Dec=11 o : & HVAC - ma.._u.._..n:n zma_.__in on Jab “
73009403 [FVAG - Ductwork: Required on Job oi 0f 0% 4-Dec-11 0 ; : ! ; & HVAG -{Ductwork: xﬂ_.__an_o: Job
01300_1419 HVAG - __._m_:._Bm_._wm:o: And Contral: Reguire c [ 0% 14-Dec-11 1] B s * Had ___..mw_.__.zm_._.w:o:b_.ﬁ_ Contr L i

; 3 % . . - . ¥ 15-Dec-11, Electrcal ubmittals |

SRR Aclual Work

Remalning Work 4

M Crilical Remaining Worl yese=y' 5 mmary

4 Milestone

Remaining Activities
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[DELTA WATER SUPPLY INTAKE FACILITY PUMP STATION - MAY 2011 UPDATE _ 15~Jun-11 09: 18

._w..E?.: Sheating, mso_._:n. B mqmn__._u.

Activity D Activity Name triginal | ining mnzun_.ﬁ. Start Finish - Mﬂ_uu—_ 11 | Qtr 3, 2011 | Qlr 4, 2011 | Qtr 1, 2012
ot | atin] “onelor, Jun i Jul Aug Nov Dec Jan Fao | Mar
$1300_0730 Control Panels And Enciasuras: Prepare & st 80 0} 57.78%23-Sep-09A | 29-Apr-10A m : : . _
01300_5750 | {HMI) Hardwars: Prepara & submit 90! 0] 57.78%23-5ep-03A | C5MariDA
07300_D751 ({HMI) Hardwara: Review & approve a0 a 0% 05-Mar-10A | 17-May-10A _— ........ e ............... ................
313000762 | MGG {completo): Prepare & submi - SUBMI | 30i 0] 78.03% | 23-Mar-10A | 20-Apr-10 A B
01300_0Dg82 Dry - Type Transformers: Prapara & submit { 157 0§ 26.75%]23-Mar-10A | 29-Apr-10A : ; :
01300_Ca83 Dry - Type Transformers: Review &approve 0 "] 0%]29-Apr-10A | 13-May-10A ; ;
01300_0763 MGG (compiate); Review & approve ~ SUBM 30 [+ 0% | 30-Apr-10A § 17-May-10A :
0130C_0731 Conirol Panels And Enclosures: Review & ap 0 1] 0% 30-Apr-10A | 17-May-10A ;
T1300_5768 MG (aampiate): Pracurament & defvary B0} 60| O%)17-May-10A | 23-Aug11 B R .a_...u.n {Complete xwan:aama 8 %_?mq S
“_ 01300_0739 Control Panels Arx! Enclosures: Procure & o B6D; 60 0% 17-May-10A | 23-Aug-11 65 no:_E_ Panels .:_.ﬁmm:n_om_._nmm_ _uao:nm & deliver .
mT 01300_0749 (PLC) Controt System: Procure & deliver 80} &0 20%i 18-May-10A | 23-Aug-11 85
01300_D758 (HMI} Hardware: Procure & celiver 60; 60 0%} 18-May=10A | 23-Aug-11 65
013D0_0915 Security Video System: Procure & deliver 50 50 0% | 13~Juk11 20-Sep-11 63
01300_1699 | Elacirical ~ Exterior Linderground: Hequired ¢ or ol o 9-Sep-11 z
01300_1709 Safaty Swiiches: Required on Job G 0 0% 28-8ep-11 52
01300_1558 Standby Generalor Diesel Fue! Storage Tank 0 0 % 05-Oct-11 40
01300_D849 Dissal Generator: Required on Job 1] aQ 0% 11-Dat-11 40
1300_1600 Transfer Switches: Regquired anJdob 5] o 0% T{«Cot 1 40
01300_1619 Dry - Type Transformers: Requimd on Job o ] 0% 18-Qct-11 40 o
D1300_1639 Interior And Extericr Lighting: Required on Ja 1] o] 0% 21-0ct-11 41
01300_1669 Calhodic Prolection: Required on Job o Q Q% 27-Dct-11 45
01300_,1689 Cable Tray: Required on Job 0 0 0% 16-Nav-11 3
01300 _0809 MCC [complete): Reguired on Job 0 a 0% 17-Nov-11 3
{(1300_1569 Control Panels And Enciosures: Required on 0 a 0% 17-Nov-1 3 + Cantzol m..m._...m_w And man_nﬁEmm xmn_EEn ondob
01300_157% Molor Control Equipment: Requirad on Jobr 1] 1] 0% 17-Hov-11 3 * ?_22 Contral mnguam.:w Raquired an ._oc
01300_1589 {PLC) Contral System: Required on Job o 0 0% 17-Nov-11 3 + Qu_..nu Cantrol Syst ..:._mmn_:_ﬂmn_ on ._oq
01300_1599 (HMI} Hardware: Requirad on Job 4 0 0% 17-Nav-11 3 _ A d .IZ_: Hargware: Wan..__qan_ on Job
01300_1629 Unintersuplible Power Suppiies: Reguired on o 0 0% 17-Nov=11 3 * ::_:.m_.EuE_m Power .w_._u_u_ﬁu. ch__.m_n an.Jab
75601659 | Secuty Video Systom: Requirad on Jo i o o W | ; _ o [ T ST
013001648 | Fire alarm: Required an Job oo 0% 15-Deo-11 2 # Fira larm; Required dn Job
2 30-Doc-09A |02-Jun-1] Y 02-Jun-11, _-:.v_aa._m_.._ SWPP _u“ : m _ : .
e : ALY iy "3, SRR J60 e !
Purchise SWRPE Material 2070 . 15-Cot-10A | 15-0ct10A m i i m ; : : i
Place BMP Onsile - 2010 28-Oct-10A |28-Dec-10A :
Remova SWPPP Gi-dum | Badan-i1 Remave ms_nuu : : P i

Page 5of 15 Data Date: June 1, 2011 Delta Stockton Preston Pipelines
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Eawerlevelpiess

i}

kY u..p_a.: A

ErTy S

G_D19 LP: Unload LP _u__mm mu.,
G_021 P+ Drive piles in intaka zell- LP Fies (S10 0 10 Da-May-11A | 14-May11A | Crive
G_100 LP: Set Logogom 5 DB-Jun-11 | 14=~June1i TR
G_025 LP: Auger Piles LP (100 ea) 3 13-Jur-1 15-Jun-11 [H k] _._u.>Em~ Piles LP :Sﬂmm”.
rmﬂ.onimi LP: Place rebar cages In Eun_.u_w.mmmg 2 1&-Jun-11 AT-Jur-11 0 0 Lp: m_"_unm rebar nmumm“,.._ LP (100 ea}
LR _u_unm COF & Concrele in LP Ples 1 20=-Jun-1 Mo.gc:k_._ i} 1 _r_u“w_u_mnw COF & Coberete In LP _ugmmm
; : ST ¥ O7-Jun-11; :

_._n. _u_iw _m<mm = _u_.___n___.ﬁ uﬁu Emm UP {51 }

@ thru m.tc 55 en

UP: Place COF & Cancrete In UP Piles

% | 12-Ju-10A

02-Jun-11

= UP: Place OU_u & Concrele _= UP Files

1D d 's' = Dall i ]

R hAseIi R AR EO7ERN OATS S DiaE 10 A A, ;
H_pa3 PH 1: Monitor Phase 1B 07-Aug-10A | 06-Sap-1CA
15-Cac-10A

PH 1 Iv.n:ummnu Phasa 1 (Section c,_mmo_ 5

15-Dac-10A

._NLc_u_o.P

_uI P _:m.m= OZ_._.__._mu. U.lu__: aqn_uun\:u >

PH 2: Remove / replaca _.&mn,mnla_lﬁq blanke 3 07-8ep-10A | 14-Sep-10A

'PH 2: Conslruct backap levee - Phase 2A s 15-Sep-10A |21-Sep-10A

PH 2! Install sattiement monitoring - Phase 2 2 21-Sep-10A | 21-Sep-10A T
"TPH 2 Monllor Frase 28 T s 51 22-8ep-1DA | 16-Nov-T0A

PH 2; Construct backup leves - Phasa 28 5} 17-Nov-10A | 01-Dec-10A

cu..: mmEmnx Levaa & .pnnmmmmomu

DELTA WATER SUPPLY INTAKE FACILITY FUMP STATION - MAY 2011 UPDATE 15-Jun-11 09:14
| Activity (D Astivity Name Yiginal | ining | 5chedule | Start Qrr 3, 2011 ] Qtr 3, 2012
Jul Aug | Jan | Feh | Mar
D030 Insialatlon: Crane Pags I 3 0 tedan-11 A | 14-Jan-11 A :
B 020 e Eation: Upper Bracing for Intake Call (W | 40} D Tdan AT A {Zi-dan1l A er) i
5_025 nsialiation: Upper Bracing far iniaka Cell {7 5 0 Z4-Jarr 11 A 128-lan1 A rs) i
3 070 Removak Upper Bracig for intake Call (W24 3] 3 ISduneTl | FT7-Junett 2 ?ﬁ» Beams @ _um,_ams; ! : i
atAnOTE ceardam Sheet Piting | 5] 8] o1 |0B-Dec-t | 35 | u_m..na.m_..v.wn_auam._m.m._m&:u o
R : S 308 m :
E_020 _ TEP: Remove temporary cofferdam m:mmzzn.,. W e m 5 02-Dec-11. 33
Darmana aot Biling ! ) E.m%.ah an-11 A
St oS S S S O e e PR S AR R AR -
F_D34 SP: Wait or Crane Re-Mob a0 b) 15-8ep-10A {02-Jan-11 A
TF o35 SP" Re-mubllize and Sel-Up Grane z| o D3-Jan-11 A | O7~Jan-11 A
i F_040 SP; Driva sheet pling aroud Intake Structur 4 0 10-Jan-11 A [ 28-Jan-11 A
-,‘ ar Ty i R 1154 4 Ji A §20- 149 S——— No...w_::.._._.D%m:mﬁmmm_gm.w
RoAdWERRIIES : T 105520 A AT :
G_onm RP Piles: Drive remaining roacway plas - RF 5 11=Jan-11 A :20-Jan-11 A
G_015 : RP Piles: Clean pile, v_nnm conerele, and anc 9 01-Jun-11 13-Jun-11 : Clean plle, vﬁnm concrete, and m_._n:uq bolts vm_.
e TSI e = «

N Actual YWork
=== Remalning Work ¥ ¥ Miestone

R Crlical Ramalning Work W=y Summary
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15-Jun-11 08:1

PH 2: Install settiement monitoring - Phase 2|

PH 2: Morder v_.ﬁmm 28

02-Dec-10A (17-Jan-11 A

intake Pump S

e

SFProject Managmenti®

ation

03-May-70A

- nu..hob

_nmr.; WATER SUPPLY INTAKE FACILITY PUMP STATION - MAY 2011 UPDATE
| Activity ID Activity Name *riginal [ining | Schedule | Start Finish Total [11 _ Qrr 3, 201 | Qtr 4, 201 Qtr1, 2012
% Float dun | dui [ ot Nov Feb Mar
iratian i atinn
5 o 0% 01-Dec-10A |01-Dac-10A :

¥ O7-Jur~11,iProject Managrnén

] ‘s_m_._" % RR: Rasnove sxsling Rip Rap misid: n._.mmu.a> Mu.m%.a) “,
H_051 PH 3: Construct backup Javee topout - Phas: 10| 10 0% | 20~Jun-11 05-~Juk11 a H
H_052 Pl 3: Instal saltlement monitoring - Phase 3 05-lui-11 12-Jul-11 Q : .
H_Dsa PH 3: Manlior Phase 3 1Z-Juk-11 19-Juk11 0 ; R :
1 0&0 PR 9: Hydroseed Leves (Section 01560, She 19-uk11 §20-Juk1d o | TTET _ iydroseed ,r.mm.w.m. {Seclion 01 .m.mm.wmo.m_. gin™” o :
PH &: Ongoing seftlement monfioring 1911 2 Aug-1 [ II _u: 3: Ongoing «ms_aa%_ 33__2_3,

3,.?_2.5 2 | . — 07-Ma

1_000_005

Restore _u_.n._mn» site & De-Mobllize nmci

¥ N....L:_..: D

r-12,

r~12,|

nB.nch. 008 Projact z_maunmz..ma >cm§_ No._n_
00700_1008 | Project Management - Seplember 2010 01-Sep-10A |d0-Sep-10A

00700_1010 Project Managament - October 2010 01-Oct-10A | 31-Dct-10A .

Q0700_1011 Project Management - November 2010 D1=Nov=10A |30-Nov-10A .

M& 00700_1012 Project Management - Decamber 201C 01-Dec-10A § 31-Cec~10A ;

W oo7o0_1101 Project Management - January 2011 Ol=Jar-11 A {31-Jan-11 A
DOT00_1102 Froject Management - February 2011 D1-Feb-1 A | 28-Feb-ilA A .

32 007001103 Project Management - March 2011 D1-Mar-11A | 31-Mar-11A h Nc_: !
G0700_1104 Project Management = Apri 2011 01-Apr-11 A 1 30-Apr-11 A aumm.:._m_._.. April .mu._._ :
40700_1105 Project Management - May 2013 Oi-May-11 A | 31-May-11A l_ Project Za:wmn_.:mnn May 20
00700_1108 Preject Euawmm_.:m:n June 2011 O1=Jur-11 07~Jun-11 207

o G : E— abkic
1.000_002 __._.m_nu Mobilization m 4 0% cu.guwraab Od-May-10A : : :

1_000_003 Office Traller & Sel-up 5 0 0% 22-Jun-10A | 27-Sep-10A !
1.000_004 Qfice Trallar & Yard Services 5 ] 0% 22=-jun-10A | 27-Sep-10A ,. .” u
10 o7-Mar-12 w m I Restore pr

N.?Muv.,_c.r

e1

vee Fil to Phase 2 |

L010_001 .s.m_._u & RR: Screan mxw%n Rin xuu ai
M 1 010_00S WSLF & RR: Place Rip Rap oulside of Gofe) 50 0% 28-Sep-10A | 30-Sap-10A
1.010_040 WSELF & RR: Piace front slde Levee Fill to P} 10 0 0% 18-Jar-11 A j21-Jan-11 A
"L B0 045 WELF & RR: Selllement menkoring, Phase 1 a5 b 0% | Z2-Jan11 A 105-Mar-11 A
1_030_050 WSLF & RR: Place franl side Levas Kl to Pt 5 0 0% | O7-Mar=11 A | 22-Mar=11 A
070080 WISLE & RR: Settiement monltaring, Phase 2 457 0 0% 25-Mar=11 A 08-May-11 &
£ 010_070 WSLF & RR: Place fron! side Lavea 1l to PF sl © 0% 10-May11A | 20-May11A
1_01G_C80 451 38 2FJur 1t

Site E:m.ﬂ.x S

_ omo 010

WSLF & RR: Mm_.__mam:_ moniloring, Phase 3

ﬁ.z_ui;

P & RR: Settlernent _.:n.__.,wn:_._n. Phas!

i H ;
S_.m_._u & RR: Sellfement :_n:__oz_..m_.tsmmm 3 i i

-1, Sita <<n4x

S Actual Work
=550 Remaining Wark

NN Criical Remaining Work VMR S mmary

* + Miestone

Fage 70115
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in..,\.
ﬁm:rdy WATER SUPPLY INTAKE FACILITY PUMP STATICON - MAY 2011 UPDATE _ _ 18-Jur-11 09:18
Aglivity Name Jriginal [ilning |Schedule | Start Fhish Tolal (11 Qtr 3,201 { Qir4, 2011 _ Qir 1, 2012
. e u.Lu - Float T A Sep | Ox | Nov [ Ges | Jan Feb Wier
| 020_020 SITE: Fine grade pump staticn site “inf 10 0% | 02-Nov-11 15-Nov-11 3z i i SITE: Fina grade pump station sfte : !
1_620_080 SITE: Excavale and pour foaling for ChUl Bic al 3] 0% 16-Now-11 | 18-Nov-1i a2 i : O SITE: Excavale and pour fooling for GMU Block Wall |
"{n20_6a30 SITE: Sile concrele | 10 0% 16-Nov-11 | 01-Dec-11 69| ; CT=T STE St nn:%aﬁ i
1.020_040 SITE: Flace gravel saclion // trench drain in ¢ s 5 0% 02-Deg-11 | 08-Dee-11 54 SITE: Plack gravel section /f trench drain In generator yard
B2 ozoos0 ST Rack and Pave E_q__u Station 55 05-Dec-11 | i6-Dec-11 Cr T
s Ntmm.wamaeﬁn__ Constructione et T ferctl ¥ 50-0ct-1, et Wed Cansinction
Y 1 _030_021 Excavation: mxnm..ﬁm wel well to Elev ‘m._ 5 5 ] mo.au?._,_ .p vale wel well to Elev ,ﬂ {815- 518} m : ; '
030 022 Excavation: COR 46 /f CE 17 Place rock, ad B a 0% 20-Apr=11 A | 2B-Apr-11 A COR 48/ CE1T _u_wno rock, nnn.:o...m?x to Elav -23 “ : _
1 030 o221 Exgavation: De-mob barge {fixi-float) 2 Q 0% 29-Apr-11 A 1 02-May-11 A n: De-mob barge Sx_.a.ums
|_D30_03D Excavation: Trieme slab cure {3,000 psicom 4 Q 0%] 18-May-11A | 23-May-11 A ’ mx_._m,-mmm_.:. ._.q_.m.a._.m._m_m.m.m:—.w.a 000 vm_.nmr;wmwm.m.zm o mns B T
- e 1 030 023 Excavalion: Pour friame slab 1 0 0% 18-May-11A | 18-May-11 A Lﬁu__m_ﬁ_._ Pour q_man slab m m !
LD 031 | Excavalion: GOR 54 GE 21 Trieme skab ou T80 71 0% 24-May-11A | C8-Jun-1i 0 |{mezm Escavatioh: COR 54 ff CE 21 Trieme slab Ea (700 psl tensiie, per HORY
& 1_D30_Dp51 Sloped Excavalion: Backfil slopes to subgrar 5 B 0% ] 01-Jun-11 Q7-dun-11 21 Sloped _wﬁm...mgn_._ Backfil m_u_uﬁ lo ucunﬂnn ! :
|_030_080 Sloped Excavalion: Place rabar 2 2 0% { 0B~Jur=11 09-Jun-11 21 0 Slopad mﬁnmewgoa Placa Bumq :
1630300 Sloped Excavalior: Sholcrels siapes 33 0%] 10-dure11 | Ta-dun11 FYIE R R Sioped, Eavation m.za_.na_m siopes A
1050032 Excavation; Varfy inema siab subgrada AT 0% 0w | <0duntd B I Sxcavalibn: Verly reme siab subgrada | :
|_D30_400 m_‘ovwn.l Exeavation; Prep for Intaka Structure 4 4 D% 15-Jun-11 20-Jun-11 73 = m_o_vmn Excavalion; Huam_u for intake m:.._nE_.m Deck
|_030_D40 Exeavatier Place rock at Tremie course sut 1 1 0% { 21=Jun=11 21 =Jun-11 0 1 _mxam...m._o_._. Place zunx at Tremia nu;_‘mm subgrade m
|_D30_DED Slructure base: Form construclion joints 4, 4 0%; 22-Jun-11 Zf-Jun-11 a Structura ba: ‘orm construction joints ; :
|_D30_DES Structure base: Rebar lemplates 3 3 0% 28-Jun-11 30-Jun-11 Q T n] Structura base; Rebar lemplatas: -
1 030_070 Strueture base: Instal rebar 2 2 0%} 01-Juk11 05-Jul11 Q ”_HH Slructure vmwﬂ install rebar ; :
1_Q30_110 Strueture base: Place slab, first Pour 1 1 0% DE~Jul11 08-~Juk-11 0 _ | Structura _um”—um.. Place slab, amu— Pour
1.030_115 Structure base: Cure, first Pour 2i 2 0% ] 07=Juk11 08-Ju11 0 0 Structura mmmmunc_.w. a.m:umo:_.
_030_120 Slructure bage; Strlp eonstruetion joint 2 2 0% 11-Jul17 12-Juk11 1] i} mE._nEL base: Strip nu.._m":cnmnq_ Jolnt
1_030_130 Structure base: Joinl prep 11 0% 12-Juk11 T2mduk11 o 7y :m.ﬁ.:.._m.m._m.mwmm Joint w.,.n._u_ .............
1_030_140 Structure base: Place slab, secend pour 1 1 0% 13-JukFn 13-Juk-1 1] " 1 m__._._n_:_uu. base Place va. seeond paur “
|_D30_300 Deck: Shore elavated slab deck over Intake 10 10 0% 13~duF1 26-Jul-11 58 " _umn_» Shore m_me.uﬁn_ slab deck ugm_. Intake /f m_a_umm.)qmmm
1_030_145 Structure base: Cure, second pour 2 2 0% 14-Juk11 15~Jul11 o _ I} m_EnE_.m base: Cure, mnno_._n_ pour
|_D30_150 Exterior wails: Joint prep F 2 0% 18~Juk13 19-Juk11 1] : 1] _wsm:aq Em_w Joint _u_.mu
1_030_270 Exlerior walls: Form walls 1a Coricrete Deck 8 B 0%} 20-Juk1i f2e-duk1l [} D
"I pan_aso Deck: Form construction joint @ Intake Struc 8 s 0% [ Z7-Juk14 02-Aug-11 58 “ ‘ Deck: Form noamwcncosﬁn" @ Intake mwcn_cqm
|_030_at v Exlerior wails; Place walls to Concreta Deck 1 11 0% 01-Aug-11 01-Aug-11 1] _ Exterior walls: _u_mnm walls to nn:n_.m"w Deck~- _uu_._q k]
_Ioucla.mn Exlerior walls: Concrete cure 5 5 0%} D2-Aug-11 08-Aug-11 7 _ :M_ mx»nzo_.s.n__m Cancrete n_._:w
1_630_219 iniericr Walls: Form front side wer wals T4 4T U ioZAugTl | 05-AugT [ m {1 interior Walkz Form front u.% wek wals
i 6an 230 Inlericr Walls: Flace wals T 0% OB-Aug-11 | OB-AUG-11 o | T
1030 230 Interior Walls; Concretecure 5 5 0% ; 09-Aug-11 15-Aug-11 7 1 _n_man_.” Walls: og._na_.m"nca
_Immc.ﬂau_.._, Exterlor walls: Strip # Jelnt Prep 4 4 0% 08-Aug-11 12-Aug-11 7 “ ” [ Exterior s_m_ﬁ“ mq_u...h.._ui_ Prep : i ,
! 030_450 Exterior walls: Place walls to Concrete Deck 1 1 D% § 15-Aug-11 15-Aug-11 7 1 mx,mag. walls: Place su__m to Concrete Una_. Pour 2

N Actual Work
[FEeme] Remaining Work 4

MK Criical Remaining Work W S renary
4 Miestone
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15-Jur-11 09:18

g.ﬁmm SUPPLY INTAKE FACILITY PUMP STATION - MAY 2011 UPDATE _
[Activity 1D Aciivity Mame Jriginal |sning | 3¢hedula| Start Finish Tatal [11 Qr 3, 2011 Qi 4, 2011 _ Qrr 1, 2012
iraliani ation ] i k Float Nov *
1.030_240 interior Walls: SdpwWalis b3 2 0% | 16-Aug-11 17-Aug-11 12 I __.__m;n_. Walls: Rip Walls H
1.030_250 rterior Walls: Form back sde htarior Walls 4 4 0%] 16-Aug-11 | 19-Alg-11 0| eriar Walls: _wm_.qm.mwn__, gila Intarior Wa !
1 030 540 Extericr walls: Concrete cune 5 5 0% 16-Aug-11 22-Aug-11 7 = mip..g. walls: nu_._n_.u_m cure
[ 030 2860 Interior Walis: Place walls 1 1 0% | 22-Aug-11 22-pug-11 0 .” } intérior Walis: ]mnm,iu_w M
1_Dan_z70 Tmisrior Wails: Conorets Cum BBl O ZaAugT | 28Aug Tl ¢ [Z57 | Interlor Wails: o,a:naso:a
1 030_55Q Exterior walls: Strip walls to Concrele Deck 2 2 D%; 23-Aug-11 24-pug-11 7 a m«.ﬁ:g waills: mi_u walls lo Congrete Deck
T o30_2m Interior Walls: Stipwals 32 0% 30-Aug-11 | 31-Aug-11 [ ’
1_030_280 Interior Walls: Patch/ sack 2 2 0% 01-Sep-11 02-Sep-11 0
1,030 _440 Deck: Shore deck over Intake Structure 4 4 0%} 06-Sep-11 03-Sap-11 a
1_030_340 Deck: 1st Slab Pour 1 1 0% | 08-Sep~-11 082-Sap-11 32
]_030_350 Dack: Strip Jaint 2 2 0%} 12-Sep-11 | 33-Sep-11 3z
_030_460 Deck: Form beams EHIE) 0%} 12-Sep-11 | 14-Sep-11 o |FT
1_030_350 Deck: Joint prep 2 2 0% 14-Sep-11 15-8ap-11 32
1030470 Deck: Fomm fish screen wal 2 2 Q%! 15-Sep-11 158-Sep-11 0
1_030_370 Deck: 2nd Slatr Pour 1 1 Q% | 16-Sep-11 168-Sep-11 32
1030 375 Deck: Gure 50 5 0%!19-Sep-11  |23-Sep-11 32 ;
1 030_480 Deck: Form consiruclion jot @ Iniake Strit 20 2] 0%|19Sep1i  1Z0-Sepil G & iniake Siruciors
I_03c_490 Deck: 1st Slab Pour 1 1 0% 21-Sep-17 21-Sep-11 ] : 1 Dm.n_n 1st Slab Por
1_030_500 Dack; Strip joint 2 2 0% | 22-Sep-11 23-5ep-11 ¢} . o D”mn_ﬂ Strip joint :
1_030_510 Deck: Joint prep 2 2 0%] 28-Sep-11 27-Sep-11 0 : }
1_030_380 Deck: Ramove Forms 5 5 % i 27-Sep-11 03-Oct-11 a2
1 030_520 Deck: 2nd Siab Pour 1 1 0% ; 28-Sep-11 28-Sep-11 4] .
1_030_521 Deck: Cure 5 5 0% 29-Sep-11 05-Qet-11 0
Dwn_r Wm:._o<m _..o_._.am 2 2 0%} 07-Oct=11 16=Oct11 0
i.u,..ar.w...;ﬂ...a)..mw...... i I.,.r s -
8 Ns__m. D _.mu. and mmnra_ m:u_._:n_ n_.__m_n__ 4 4 0% ] 13-Jul-1d L_m.f__.__..._,_
1.p40_010 SP: Layaut steel discharge Aine EEE %1 23-A0g-11 | 24-Aug-11 e 1 T mmm w..mr._mmm.mmq.mm line
1 .040_014 16 RWB; Clig, Lay and Backfll outside of sk 4 4 0% 11-Oct-11 17-Oct-11 ES i = e ms.m. Dig, Lay and wmo_g__ oulside nq manmn ax,
1.040_070 DW: Domestic Water 2 2 0%} 17-Oct-11 19-Oct-11 47 C ow: _una_mm__n s..m”m_.
1 040_D8O DW!: Domestic Well 5 5 0%; 18-Oct-11 26-0ct-11 47 :
| 040 _peg Test: 54" and 36" Stesl Discharge Testing 5§ 0% 21-Oct-11 27-0ct-11 32 L1 Test:,54" and 36" Steel Discharge Jfesling .
1.040_050 58: Dig, Lay, and Backfill Sanltary Sewer 2i 2 0% ! 26+0ct-11 28-Oct-11 s | : n_mm Dig, Lay, r.....n:m.m,.u._ﬁ_.w.nﬂ_mw _uqsmn.m....,.. x :
|_D40_0B51 Tesi: Domestic Water 8 5 0%} 26-Qct-11 02-Nov-11 94 . l Test: Uu_.:mm_ﬁ Water ” “
1_040_210 58: Install Seplic Tank 3 3 0% 28-Qct-11 02-Nav-11 €4 5] S8: Install Septic Tank
1_040_040 SD: Dig, Lay, and Back(il SO Fiping L] 5 0% 02-Nov-11 DB-Mov-11 &84 H i " “,
1_040_0832 Test: Sanitary Sawer 8 8 0% 02-New-11 [ 3-Nov-11 89
1.040_220 SD: Fiace SD Fillers 5 5 0% 09-Nov-11 1 1&6-Nov-11 64 ’ ; e ppnmme
1.040_230 SD: Place Curh Infets 5 5§ 0% 18-Nov-1{ | 23-Nav=11 64 SD: Place Curh Inles

MY Actual Wark

EEETE Remaling Work 4

MR Crilical Remalning Work 'YeMBMRMY S,mmary
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itk

t,ﬁu\...
I _ﬂu.’.p?&mm SUPPLY INTAKE FACILITY PUMP STATICN - MAY 2011 UPDATE _ 18-Jun-11 08:14
Activiy 10 Activity Name Irigiral [ining Schedule| Start Fish Tatal 13 QIr 3, 2011 | Qtr 4, 2011 i Qir 1, 2012
. SR P Float Jun Ul Aig | Sep | o® ] Nov Tec | Jen Feb Mar
s | _040_240 SD: Place SD Qutfall 5{ & 0%} 23-Nov-11  ; 02-Dec-11 64 i i 50: Place SD Quifal :
] 1040_0B33 | Test Storm Crrain 5l 5 0% Di-Dec-11 | 09-Dec-1i 63 ; ; Test: Storrh Drain :
. 1.040_050 Ralsa o Grade 58] 0%ii6Desdi  |zaDesil | 64 { Ralse toGrads |
& Qonﬂmﬂmﬁomnimu. . M&M. . 5 . e e o _ﬂﬁ%av. ....... o PR
B 1,050_010 oms__. Verify RP Pile locations 2 Nm.>:m..___ 0 GRW: verily RP 2@ localions :
3 }_DS0_DZ0 CRW; Set Steel Frame, West Side i0; 10 % | 26-Aug-11 D02-Sap-11 35 l CRW: Mm" Steal Frame, S_mm, Side
0 1.050_030 CRW: Set Slegl Frame, East Side 5 5 0% 12-8ep-11 | 16-Sep-H 35 ! B3 CRWSotStesl mqmao_ Ezst Sida
1_D30_040 TR Piace Melal Decking, West Soe 3TATT 0% 19-Sep 1| 21-8epl 3 i O CRW: Plscs Matal eciting, West m%
; 1_950_0a0 CRW: Place Metal Decking, ast Side 2 2 %123 Gep11 | 23-Sep-11 ES C
g 1_050_050 CHRW: Place smbeds @ LRW Edga 33l 0% 28-8ep 11 | 28-Bep1i 36 [ | CRW: Place ma._ﬁ%. @ CRW ma.mm
_” 1_050_070 CRW; Form transition 1o Selback Leves 5 5 D% | 29-Sep-11 05-Oct-11 35 _MM_ CRW: ﬂn:._.__wﬂﬁ_rg to m_w._umn_. Levee
_ 550080 CRW: Place Rebar, West Sida 5| 51 0%)CR-Detl | 120011 35 ! : ! B2 cRw: _u__mB Rebar, West Sida
_.. 1.050_630 n,ms.." Placa Rebar, East Side 3l 3 091 13-0e-11  § 17-0ck1 a7 : [} o_a.,_.m Place zmg_... mm"m, Side :
[ |_050_100 CRW: Form and Pout #1, Wesl| Sde 5 5 D% 20-0ct-11 26-0ct-11 35
2 Tl_osa_1i0 CRW: Form and Pour #1, East Side 5| 5 D% 27-Oct-1 { 02-Nov-11 35 ; { CRW: Form E_n_ Pour#1, East m_no i H
! 1 050_120 CRW: Form and Pour 42, West Sde 51 & 0% 03-Nov-11 _ : 08-Nov-11 a5 | : CRW: _"23 and Pour #2, s._a_ Sido
1_D50_130 CRW; Cenerela Cura 5 5 D% 10-Nov-11 16-Mov=11 5 4 : H : == nms._ Concrele Cura |
P : G ZIRTa: v . . - ; ——y O5-Jan-12, Mechaical :
BE ._|nma.|amn 54" Discharge Elhow: Survey and verfy ple| T D% 1 A5 dun-AT g2 | VT e DEcharge Show: mczn«uzncmi i location T R 7
m |_0E0_030 4" Discharga Elbow: Form encasemant & p al A D%} T6-dun-11 _ i2i-Jun-t 63 = ﬂ. m_uos, Form & place cober i m
|_DEQ_D4D 54" Dischargs Ebow: Set 54" stee! elhaw, pr 1 1 0% | 22=-Jun-11 2z-Jun-11 -] 1 m% Discharge mﬁné. Set 54" steel m_wui. protect mzn_”m : . : :
: |_D&E0_0S0 54" Dischargs Elzow: Pour concrete encase k] 1 0% 23-dun-11 23-Jun-11 63 1 ma.. m._w% Pour concr ” _ n
R 1 060_110 54~ Discharge Ebew: Cure 5] 8 0% 24dun-11 | 30cduneil 53 l 54" Dlischarge Elbaw: Cure | :
] |_060_120 54" Discharge Elbow: Strip forms 2f 3 0%} O1-Jurt § 05-Juki1 =200 R R - - m_wmmmmm.mmg m..m_mmq_:.._m o ;
1.060_0710 54 Hsader: Weid Header Pipe Secions 5[ 5] O%}43-durdl | i8edukd 80| [ [E 5 Hoader Wold Keder P Sectiorts { { :
X 1_060_015 54" Headar: Fab templale for accurate place 5 5 0% 20-Ju-11 26-Juk-11 80 ” u.#.. Header: Fab te plate for ; it " .”
£ 1060008 BLBG: Fump Station Piumbing 5 & 0%|07Sepil |13Sepn | 130 : { =1 suoe: "v:au Statian _u_c_w._wrm M
1._080_130 VTP: Form pump station bases @ Imtake Oe 2 2 3% 04-Oct-11 05-Oct-11 a2z : : : P[0 VTP:Form n_._:.ﬁ_ station _umm«m @ Intake Omnx_
_050_250 54" risader: Set Header Fipe Templais 20 2] 0% !0a-0oen |os-Oct-h E2 I : ’ _”_...mm.. Hostior: Sl Haader w._w.u,q.mmﬁ_uﬁ: AR
1_O80_140 VTP: Setanchor bolls and soleplates 4 4 0% 06-Oet-11 11-Cet-11 32 :
1_060_270 54" Header: Sei 547 Header Pipe 1 1 0% 08-Oct-11 06-Oct-11 [~
|_060_035 instafl Fuel Tank 3 3 0%/ 06-Ock11 | 13-Oct-H 38 :
|_0BC_280 54" Header: Verlly Accurate Placement of 54 22 0% 07-Qct-11 10-0ct-11 a2 o s+ :wmnﬂ Verify Accurath Placement of 2.. Header, Saq..i lemplate {
| DBC_050 WW Mech: Set S8 pipe supporis for sedimel 3 3 0% 11-0et-11 | 13-0ct-11 42 : or m:.,.m._.h.mmmqmmq_..m_wm_.._,. R .....
1 D80 280 54" Header Weld Bultstrap @ Discharge Elit 1 1 D% | 11=0ct-11 11-Qct-11 32 1 54 :nmmn.- Weld mc:m:.m.u @ Discharge m__uns . 4
1080, 145 V/TES Voriy anchor boll Eyout T 1] 0%|1e-001 | 12-0ehT P I VIP: verdy anchor bolt ayout :
! 1.0s0_300 54" Header: Form and pour closure seclion ( 2 2 0% | 12-O6t-11 13-Oct-11 32 0 &4 Imm.zmn Form and _un.Eq closure mmn_av @ Intake cmnrm
i | 060_160 VTP: Pour pumnp base 1 1 0%} 13-Qct-11 13-0cl-11 2 “, ,m I viP: 10“..-. pump base “ . _ _
N Actus) Work NN Criical Remaining Wark ‘WSS Summary Page 10 cf 15 Data Date: June 1, 2011 Delta Stockton Preston Pipelines
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_ 15-Jun«11 09:14

DELTA WATER SUPPLY INTAKE FACILITY PUMP STATION - MAY 2011 UPDATE
[ Actvily 1D ‘Activity Name Iriginal| mning [ Schadule | Start Finish Total |11 | atr 3, 2011 H Qtr 4, 2011 I Qlr 1, 2012
ation] ation] “rmr % Float Jun — Jut | Sep m Oct | Nov Dac | Jan ] Feb | Mar

ﬂ [ 050_050 WW Mech: Plumb SS sedimant suspansion s 4 4 0% 14-0cl-11 18-Oct-11 42 WwW Mech: Flumb mm mwn___._.a:-m_._mnm:m_o_‘_ system & ._..n.>m< ;

5 | b&0_{70 \TP; Pour pump base strip and cure 5 5 0% 14-0ct-11 20-Oct-11. 32 : = <.:u Pour pump ummu strip and cure
[_OBG_100 Fre-test Mechnical 3 3 0%} 19-Oct=11 24-Oct11 106 = 13.5“.. _smnzz_n
1 060_070 WW Mech: Set guida rais for submersible p 1 1 0% 20-Dct-T 20-0ct-11 42
|_080_1580 VTP; Set Pump 100 1 1 0%l 21-0ct-11 21-Oct-11 32 i
1D60_190 VP: Sat Pump 200 THEE! 0% 21-0ct-1 | 21-Oct-11 22 -
|_DE0_200 VTP: 5ot Pump 300 1 1 - 0% 24-0ct-1 24-0ct-11 32 _ | <._._u. Set Pump mn.n.
{ 060210 VTP; Sel Pump 400 1 1 0%} 24-Oct-11 24-Dck-1 3z ” ! <._._u Set Pump ana
1 060215 VTP: Place FCA, Gate Valves, and Check Ve 5 5 0%1{25-Oct-11 3t-0ct-11 32 .
I_0BC_0S82 Cathadis prolection 5 5 0%} 28-Oct-11 03-Nav-11 42 i Cathodic nE_mn n
I_D60_220 VTF: Set Pump 100 Molor PN 0% D1-Nov-11 | Di-Nov=Ti - Y TR sa v_..__.._,m 60 Mator
|_DED_230 VTP: Set Pump 200 Motor 1 1 0% 01-Nov-11 D1-Nav-11 32 _ YTP: Set v_._u._v 200 Motor :
1_0B0_240 VTP: Set Pump 300 Molor 1 1 0% 02-Nov-11 QJ2-Nov-11 3z m— VTP; Sat _u::wu 300 Mator m .
1_0&0 250 VTP: Set Pumnp 400 Mator 1 1 0% | D2-Nov-11 02-MNov-31 3z 1 wTe: Set _ur__.:u 400 Motor “
1_050_o=1 Flsh Screen Cleaner Set support brackatts. 2 2 0% | 17-Now-11 18-Mov-11 a5 1 Fish mnqmm_._ Cleaner: Mmp suppart U_.mn_wwzm :
| D&0_041 BLDG: Set Soduim Hypochlrke Drums & GF 5§ 0% 06Dsc-11 | 12-Dec-11 z -  Set Sodu
[0S0 D80 BLDG: Pump Stalion HVAC (M03) 15 15Dec11  ;O5-Jan-12 0 I BLOG: ?am_ Station HVAC Eos

mip;Station:Building3Ess

e R e )

|_Da0_s76 Deck: <m.._a.m_pu clevalian 1 N?mav: ) Deck: Verity siab "%ﬁ:g._

1_D30_522 Deck: Verify slab alevabion 1 1 0% C6-0ct-11 08-Oct-11 1} ” : _ Deck: <m_.§.m_mu elevation ;

570_001 BL.OG: Bullding mobiization 1 0% 11-Oct1? | 1+-Oct-11 v : T mcm_m_mm._.}m%mm,_%..:......... ..........

_070_020 BLOG: CMU Bleck Bullding 18] 15 0% 12-0ct-1 | 01-Nov-11 4 CE=EAE BLOG: CMU m_onx Buiding

1 p7D_D30 BLOG: Prefabricaled Steal Truss 5 5 0% [ 02-Nav-11 | 0B-Now-11 o E0 BLDG: Préfabricated Steel fruss !

1 070 040 BLDG: Framing 3 3 D% 09-Nov-11 1-Nov=11 0 ,, o) m_._um.m"_.ua._‘_.ﬁ .

| C70_DSG BLDG: Metal Deck 2 2 0% ; 1d-Nov-11 15-Nov-11 [+ ” a mEum,._sEm_Umnr

107D_080 BLDG: Asgphalt Shingle Roofing EPTIET) 0% 16-Nov-11 | 05-Dec=11 FR R CESEsira) BLOG:Asphalt Shingle Raafing

1 070_021 SITE: GMU Fence 35| 16 0% 21-Nov-11 | 13-Doc-11 S CE=rE] SITE: CMU Fence :

I_070_080 BLDG: Coors & Frames 3 3 0% 23-Nov-11 29-Nov-11 0 ; _Nn_ ELDG: Dogrs

|_070_030 BLDG; Rolup doors 3 3 0%130-Nov-11 | 02-Dec11 [ & swc: mo__.cm%na

|_070_100 BLDG; Louvers 3 3 0%} 05-Dec-11 | 07-Dec11 ] 0 BLOG: _.oﬁ,wm_.m

1 070_110 BLDG: Sheet Rock & Tape 3l 3 0%!08Dec-11 | 12-Dec-11 e | T I BLDt mmma,nmmr.mwmum

1_070_120 BLDG: Acoustical Cefing 2 2z 0% 13-Dec-11 14-Dec-11 a 1] mrbm.%nucusnm_nm_ mn
T G76_150 BLOG: Cantiaver Gales FHIE) 0% 16-Dpe-11 | 16-Dec-11 & D BLOG! nmammﬁ,m»;%
1.070_130 BLDG: Painting & B 0%} 15-Dec-11 2z-Dec-11 &0 . =3 erD..nE:,Sm _
|_0ro_ovo BLDG: Gutters & Down Speuts - 0% | 21-Dec-11  {23-Dec-1t 41 : ] m_.“Um D_._soquw_u_mui_._ Spouts
070170 BLDG: SetI0 ¢ Signs f# Fire Exiinguisher 20 2] O%l21-Dec-11  i22-Dec-14 = | ; , i mEm Set _c:m_n_._m  Jf Fire Extinglisher
_070_140 BLOG: Plumbing Trim 2 2 0% 23-Dec-11 27-Dec-11 60 = .mBQ. _u_cav_:u,"_.:_.:
i_74_360 BLDG: Hend Regis Z 2 T%iZeDecd {Dse | 60 1 {BLDG: Hard Rails i

mw.Umn.: _uc:._u Station Buil

T Actuzl Werk

E=== Remaining Work #

MRS Critical Remaining Work ==y S.mmary

4+ Misstone

Remaining Activities
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DELTA WATER SUPPLY _2._.>_Am. FACILITY PUMP STATION - MAY Z011 UPDATE _ 15-Jun-11 08:1¢
Activity 1D Activity Name Higinal [iaing wn:mn:D_.M Start Finish 11 Qtr 3, 2011 k Qtr 4, 2011 | Qir 1, 2012
1 Jun Jul — Aug Mar
i o 9! : :z BEE w.du R 0% R 2 Sep SR 2k nn S k !
g _I_umol._o.a P§ Elac: Place conduil and pull boxes in Intal 157 15 0% | 12-Sep-11 30-Sep-11 }
1080 200 £ Elec: Place conduit 1 Intake Pump Siatia 5078 0% 12-Gep-11 1 16-Sep-11 CI I T "F§ Etec: Placa condu _..._=s§ Pump m.mza.. Deck Jf s.ﬁ Wl T
i }_080_3s50 F3$ Elec: Install fish screen rake panet 2 2 0%] 19-Sep-11 20-Sep-11 72 0 Fs m_ﬁ. Install ish m_u.mm: rake um:ﬂ
: |_cen_as0 FS Elbe: Inatal ganry crana panel 53T 0% 21Bepl | 22-Bep-1l 72 ! f ) _"m Elec: nsiall ganiy srane panel m i
x " 1_OBG_420 Gen, yard; Place conduit and pull boxes in Gt 5 5 0% 21-Sep-11 28-Sep-11 38 i : =1t 0m= vard: _u_mnmno_._acn and uc__.uuxﬂm n Dm:!m.uq Yard
1_080_430 Gen, yard: All above Rough=in Conduit & Fitll 2 2 0% | 28-Sep-11 30-Sep-11 50
T Tnstal Generator B8 om|1-Oet11 | ig-octil T2 A ristal Generator T
i 1 oBoo01 Sita Eilec: PG & & I bring power to sfte 58 D% | Ti-oct-11 | 1B-Get-11 ] m She m_mn. PGAEI E.sm power lo sila }
i_6BC_316 PS5 Elaz: Flace condu & fitings i CAU bloc 8 8] O izOckit | 21-Oct-11 32 E==) S Hex: Placa B_._n:u & itings In CMU block walls | :
1_oB0_o11 Sl Elss: Condut in Pony Wall 5] & D%} 13-Oct11 | 18-0ct-11 35 = Sha m_on. Condultin _uua_ Wall w
1_080_005 Slle Eiec: Underground infrastucture for PG 10; 10 0%} 18-0ct-11 D1-Nov=11 ] I Ste Elac: C:n_w_.mqu::n Emmm.:ne_.w for PG &E 3.__.33. & mmnc_.ama.
} 020 008 Site Elec; Underground Rough for condutts 8 10; 10 0% 118-Qct-1% 01-New-11 9 .......[:.:.wm- Elac: _.._m_n_._n._..mmu:q.ﬁwu.cn_u:‘nﬂmu:nm_ﬁw.g Vow,mm
1 0BG 087 Fuel Genaratar I 0% | 16-Oat-T1 | 18-Cet11 108 I Fuel Generalor w : m
1. 080_440 Gen, yard: Inatall Transformer a 3 0% | 16-Oct-11 21-Qcl-13 a8 i3] mma. yard: (nstall ._._.um:mqn:.._mq
Fmﬁ”.amo Gen: yard: Install Genarator Term Cabingt 2 2 0% [ 21-Qcl-11 25-0ct-11 28 (] mmu? yard; Instalt wm:mﬁ,o_.._.ma: ﬁwuu_zm_
T 085 150 S Elec: Instalalion of Lighting Fidures in Bu 58 0%} 24-0ct-11 | 28-0ek11 3 3PS Elec: Instaliafion of Lighting Fixtures in Bulding |
3 Fomm.ldun FS Elec: Install Fire Alarm switches on CMU 2 2 0% ! 24-Qet-11 25-0ck-11 3z B ; install _mwfb_wns.m.m<Wn.mmm_m:.n§Q<<.m__.u
! 1.08e_37e FS Elec: Submersible purnp electrical 2 21 0% 24-Gokid 25-Qct-13 49 1] mwm Elec: @:v_dm..wmu_m pLamp m_m_n»_.ﬁm_
i 1080125 FS Elec: Instal Duplex Receptects In CMU W 2 F 0% 26-Oct-11 27-Qcl-11 32 o _um Elec: Instal _u_:u_mx wmnmuﬁns_s MU Wals
A |_bac_3so FS Eles: Well Pump Eleclrical 4 2 0% ¢ 26-Oct-11 28-Oct-13 47 ul _u.w Elec; Well m_E._.ﬁ Electrical w
1.0BC_OCY Slle Elec: Underground Duct bank and condy 251 25 0%  071-New-11 J8-Deac-11 ¢} I Site Elac :.ﬁmﬁqn_._:n Duzt bank and condiits cutside of bu
{_meo_tio PS Bloc: biace Contul 1o Flow Swiches & Fi B TR TG G Nov- 11| B4-Nav-11 5] s e e ._u._.mw.m condui i ._"_Ew{:mmiw.m_.uwummmmw&m.@ e T
1 DBD_i11 PS Eloc: Placa condult to VTP Motors 2 2 0% [ 07-Now-11 | 08-Nov-11 32 0 PSElec: "_mnm condult ta <.._.1 Molors
2 |_0BO_220 Elec room: Form and Pour Housekeeping Pz 1 1 0%} 16-Nov-11 16-Nov-11 3 | Elec qmnn_._._“ Form and _uw...:w Iu:mmxmmuw_w Pads
..h. 1_080_225 Elec room: Hang Cable Tray 1 1 0% 17-Nov=11 | 17-Nov-11 3 1 Elec __.nn_._.__ Hang nmw_m“ Tray m
_m.. 1_0B0_112 PS Elet: Place cenduit from Inlake Deck to ¢ 2 2 0%} 18-Nev-1% 21-Nov-11 23 i i i
i 1_080_230 Elec room: Instail MCC and panel FHERE: 0% 1B-Nov-11 | 22-Nov-11 3 R - .mﬁn room: Instal _snn and pane !
; 1_080_235 Elec room; Install Switchgear 1 1 0%} 23-Mov-11 23-Nov-11 3 mmn room; Istall miwﬁ.mow_. m ”
: | |_DBO_240 Elec room: Install Fire elarm contre! pane 11 0%} 28-Nov-11 | 28-Nov-11 3 K m@n room: h_._mnm__ Fire alarm no_..ﬂ..wo_ panel
H. { 0BO_25D Elec room: Install Security panel 1 i 0% Z9-Mov-11 | 29-Nav-11 3 _ Elec room: __._m_m__ Security panel ” .
s 1_DBO_ 260 Elec room: Install lemp. centrol panal 1 1 0% E30-Nov-11 | 30-Nev-11 3 al temp. control pansl
w% 1080270 Elec room: Install generalor control pangi 1 1 0% 01-Bec-11 | 01-Dec-11 I O .._7\ pai -
2] i_DBO_zBD Elec room: Instal Inadbank control pangt 1 1 0% j 02-Dec-11 02-Dec-11 3 ._ Elet; rootmn: H:m.w__ Ipadbank nna_.u_ panel
m ! | _DaDn_g2st Elec room: Inslall lighting control umm_m_ 1 1 0% | 05-Dac-11 05-Dec-1 3
Mm 3 ! DBD 190 PS Elec: Install intrusion switches on Raaf H: 2 2 0% ] 08-Dec-11 07-Dec-11 13 0 PS Ees: Install Intrusion mimﬂ_._mm on Roef Im.n_._mm
= 1 _DB0_300 Elec room: Install VFD control panel 1 1 0% [ 06-Dec-11 06-Dac-11 3
= [N om.o. 310 Elec room: Instal Automatic Transfer Swich 1 17 0% 07-Dee-11 o7-Dec-11 3 B i e room :w..mmmp.h..mmm...n, ..._..a.m._._.m...m_...m._r..s.n T
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Remaining Work

& Miestone

Remaining Activities




_ 15-Jun=11 08:19

_%CunQ INTAKE FACILITY PUMP STATION - MAY 2011 UPDATE
Aclivity Name Yrigknal {iining | Schedula Start Finish Totl |11 ] Qtr i, 201 | Qlr 4, 201 I Qtr 1, 2012
R b Floal Jun | Jul Aug [ sep | Oct [ Nov | Dec [ Jan [ Feb Mar
i 080 320 1 Elec room: Install PG & E Meter 1 1 0% 48-Dac-11 08-Bec-11 3 ! ! I Elec ao:._...m_:mﬁ__ PG&E —s..m”m_. :
1_080_Ot0 Site Elac: Pull Baxes 100 10 0% 08-Dec-11 22-Dec-11 [+ I mmwm Elec: Pull Boxes; ,‘
1 089 325 Elec room: Install telephone and radio pansls 1 1 0%}09-Dec-11 | 08-Dac-11 3 | Eec au_._._. Instalt i_nu_._u...m.m:n_ radio _un._m_w
|_D&0_330 Elec room: Al Fesder Wire 5 5 0%; 12-Dec-11 | 16-Dec-11 3 : N
T 080 130 PS Elac: Instal Gontrol Panel { Receplechs fo FHIE) O%! 13-Dec-11 | 14-Dec-11 I ., ] , e for Chem Purng
|_OBG_135 PS Elac: [nstallalion of Securty System 3 3 0%} 15-Dec-11 | 19-Dac-11 2 : [E PS Eec: instalation on Securly mﬁaam
|_DBO_155 PS Elec: Instaiiation of Fire alamn Equipment 3 3 0% 20-Dec~11 22-Dec-H 2 m [51] _ummm_mn.. _:mﬂ__m:q:muu Fire alarm _mn‘m__v_.:ma and sign,
1 DBO0_145 PS Elec: instatation of HVAC Electrical 3 3 0% 22-Dec~11 | 27-Dec-11 0 : “ m = _um Elec: __.ﬁ.m__mgw: of HVAC mmn_aom,
1_080_025 Site Elec; Concrele Pole Bases for Site lights 7 7 D% 22-Dec-11 03-Jam-12 43 . " , _ : E Site Eiee: On._nB__m Pole mwmmm far Site lights
1080_050 Site Blec: Al branch power, Goniral, & Instrur BBl 0% 22-Des-11 | a0-Dec-1l 0 T e ................ ................ .............. . i a_.u.mm._ﬂmr_.um&m._. Cortrol, & inetrument
1.080_021 Slte Elec: Anlenna and concrete base 5/ &5 0% 22-Dec-11  |30-Dec-1 5 _ ” . “ s m_mn“.»:_mz_.mﬁ and concrele vnmm
1_0B0_155 PS Elec: Al Feeder Wire 2z 0% 28-Dec- | 29-Dec-11 0 : : : S Elec: All mm..xm_m« Wite
L_OBC_210 PS Elac: All branch power, Control, & Instiur 5 5 0% j 30-Dac-11 C5=Jan=12 5] ! i .
|_GBE_340 Elec room: All branch power, Contral, & instn 5 5 0% | 30-Dec-11 Q&-Jan-12 1] i
1_0B0_030 Slta Eloc Installation of sita kgt fidures 15 35 0%}03-Jan12 | 24-Jan-12 |
| D80 D22 Elec Test: Pre-lest Becirical Equipment 5 5 0% 06-Jan-12 13-Jan-72 0 .
1.080_t42 Elec Test: Trouble shoot Electrical Equipment 5 5 0% 13-Jan-12 20-Jan-12 a _
. n ¥ 23

5] 22- m%.om» 23-Mar-12 n . - " " g : :
- ! , g ; , , ; : - v 23

e e gmammrarmea s

ol Days o mEm_m!_m_ Complation ] D) nn.mm?amw 22-Feb-12 o | | : .a.m_ Days la Subs
Total Days to Final Completion 22-Sep-00A | 23-Mar-12 0 _ _ , Tg
J_o8o PCS #6; Sile work, start-up 5 5 0% {4-Dec-11 20-Dec-11 32 _ ”. = vom. HE: Site wark, m.m: g “
J_020 PCS #2: Rew water pumps, start-up 5 5 Q%1 20-Jan-12 27-Jarr12 8 _ W i vnm #2: Raw Sm.mq pumps, star-
J_040 PCS #1: Fish Screen & cleaning system, sta 5 & 0% 20-Jan-12 | 27-Jan-12 6 ! _.uom #1: Flsh S ".mm_._ & cleaning §
J_050 PCS #3: Sediment agitation system, start-up 58 0% | 20-dan-12 1 27wdan-iZ 5 | JrT B pt agiation sysie
J_060 PCS #4: Intake bufiding, start-up 5 5 0% 20-Jan=-12 27-Jan-12 B _ iz .rnm #4: Intaka wm:__nmbm. starkup
J_070 PCS #5: Electrical services, starl-up 5 5 D%i 20-Jan-12 27-Jar-12 1] ” . “ me Tﬂm #5: m_mn,_._ﬂ,.u_ services, start
J_0T COR 53/ CE 19 - CDM & PLC Ceordination 7 7 0%} 27-Jan-12 03-Feb-12 0 w m I COR 33/ nm 19 - CDM & FL|
0 0 0 ; : ; 0 m:um_muﬁﬁﬁ Comple]

Substantial Coamplation Date

_unm&.m. mwm‘iaqx clty __._m.:._nao: o 2 _.M um _umn..: .:m " a _unum #6: Sita work, n_a. nstruction U
J_110 PCS #2: Raw watar pumps, start=-up 2 2% 0% 27-Jan-12 3i-dan-12 8 . " : ﬂ PCS#2; Raw i_m.m_. RYmps, sia
J_1zo PCS#1; Fish Screen & cleaning system, clty 2 2 0% 2Z7-Jan-12 | 31Jar12 § _ , . E PCS #1:Flsh anmm_.. & cleanin:
1136 PCS #3; Sedmant agiatian systam, cily instr FIE) 0% | Z7dan12 {8i-Jan-i2 [} : ; [F PCS#3: Sedient agliatian 55
J_1a0 PGS #4: Iniake bullding, clty nstructon 2l 3] O%|27-Jani3 | 3i-ian-12 2 D T '
L PCS #5: Electrical services, city Instruction 3 3 0% | 03-Feb-12  ;0B-Feb-12 0 ; | PCS#S: mmnn_.hm, services
J_170 DEMONSTRATION PERIOD 14 14 0% ! 08-Feb-12 ;23-Feb-12 0 ‘ m | Um.?‘ozm._.m.p.dos
J_10% Punchlist 0] 30} % 22Febi2  |23-Mari2 0 ; :
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CELTA WATER SUPPLY _z.ﬂo.xm.. FACILITY PUMP STATION - MAY 2011 UPDATE _ 18-Jun-11 09:14
Attty 1D Actvily Name Start Ficish Totat i1 T qrr 3, 201 I Qtr 4, 2001 qtr 1, 2012
- % Float Fab __ Mar
J_gogs Contract Final Completion Rate 1] o 0% 23-Feb-12~ 0 : # Contract Final Car
o pgen ‘Addiional working days 285 28 0% D4-Feb12 | 23-Mar-12 a |7 .-: R
- b J_999 Final Completicn Date Gy © 0% 23-Mar-12 0 + Fif
17 Y=y 25-Feb-12.0 §

o&m _sm_._nm_m on atl S.Qx ’ 0% | 22-Fov-12 | 26-Fen-12

] 26-Fet-12,
_mv_ 0O & M Manuals
o .1 29.Feb12,A5
Y 29-Feb-12,
: E As Bultt Drawin
¥ 01-Dac-11, NaiBLcket 2

: : : 01-Dac-11, NoiBucket 3
B AT0801 - IDW: Set baker tanks 51 0 04-Ape-11A | DB-AD-11 A )
.u“ AI0600 DW: Re-plumb manifeld 5 1] 0% D2-May=11A | 13-May-11 A : Rerplumb manifeld , . .
3 ATDEY DW: Dewater and seal shee!s to Elevallon - 2 2 0% { 10-Jun-11 13-Jun-11 bh) [0 ow: Déwater and seal sheele to Elevation -1B ; : :
B A06S OW: Flumb dewstering marfold @ Iniake Ge P T | 1adumedl | 14dureis P | DW: Plumb dewatering a.,._._,a_n @ __._5_3 Cellsump | : ;
1 A1CBO DW: Remeve dewatering syslem and manifo 5 5 0% 18-Juk11 22-Juk1 5 [0 DW: Remova nmimﬁ::m system usn manifold :
] 1 04G_080 $P: Dig and Lay 54* Waldad Steel Pipe I 0% 23-Aug-11 | 30-Aag-11 0| i9 wmn...rmm.m.m“ Welkad 5 i T ; :
1_040_020 PCV: Excavate and place 54° Expansion.Joir 2 2 0% 24-Aug-11 26-Aug-11 63 : u] _uo,.. Excavate m.ﬁ placa 54" mnuun_m_u?_n__._—cm: :
L5 s.u\; a0 WWSS: Set'W24 x 162 Beams, West Side 2 2 0% 25-Aug-11 26-Aug-11 az 1] g,<<<mm. Set Ema“h 162 Beams, s..wﬂ Sida :
T B40, 030 PEV: Excavaie o plaae 56° BAV Vaslis B B OhiZaAug i 30Aw-H 63 [} FCV: Excavate nd phce 36" BFY Vaulls i i
A1010 WWW5S5: Set W24 x 68 Beams, Wesl Side 2 2 0%} 29-Aug-11 30-Aug-11 a2 nm WWSE: Sat Emak E38 Beams, .E_mm—m&m , ,
1_D40_100 SP: Dig and Lay a6 Welded Steel Pips a4 0% 30-Aug-11 | DB-Sep-11 o | T “8R: Big umn Lay 367 Welded Steel Pipe e 3
L040_150 PCV: Sat$4" Expansion Joinl 1 1 0% | 30-Aug-11 32-Aug-11 83 “ , _m PCV: Set 54" muﬂuamﬁu Joint ,” ” ” .
A1D20 “TWWEE: St W4 x 152 Beams. Ensl Side I 0%{31-Aug-11 | 1-Sep-11 32 i : H_ WWSS: Set 4724 x 162 Baams, East Sida i i :
T B40_i75 BCV: Sal54° BFY I D Fihug i1 O1Sepii &3 ! : H_ vnefmwnﬂ.m_é : : : i
1 040_180 PCV: Sel36" BFV 2] 2 0% 01.8ep-11 | 05-Sep-11 &3 : PCV: Set36* BFV " "
A1030 aaww;mm_zm:mm Beams, Easl Side ] 0% 02-Sep-11 | D6-Sep-11 a | VT &a.mw.wm,&.wm.mmmmmm e :
{04010~ TSP Watd snd Gradt Joint, Diisile 3 3 0% DB-Sepe11 | D9-Sep11 o | W SP:Waid and Grout Joint, utside : : w
TAin40 WWSS! Sel frame for Access Malches 2 2 0% ; 07-Sep-11 08-Sap-11 a2 ., 0 wwas: mWﬁ frame ﬁon_;nnmwm Hatehes .
T 040720 P Pour CLEM Bedding T 3 %1 09-8epti | 14-Sep-11 [ \ mmose: _uo,"._, CLSM Badding ; i :
1040 130 SP: Backfil Steel Pipe 5 8 0%} 14-Sep-11 21-Sep-1 a - m_u‘ Backfil Steel nmu_u i i
[ 040_340 SP: Weld and Grout Joint, Inside EE) 0% Z1-Sep 11 126-Sepil T : o )
1_040_150 SP: Dig, Lay, and Backill 12 Bypass Lines 4 4 0% 21-Sap-11 | 27-Sep-11 a ] h_u“ Dlg, Lay, mznmmmnx_.._n 1z mvﬁumm Lines :
1_040_150 PCV: SetARY Zi 2] 0% 27-Sep11 |20-8ep-il 48 : nm PCV: SetARV |
|_040_200 SF: DG #2 f CE 12 - Make cannectan @ CF i0i 10! O%)27-Sapd1 | 11-Oc1 T MmN SF: DC#2 M CE 12+ _sm_:m, sonnection @ CDM Pipeline, addad 56°
|_0EQ_093 Prep, form, pour, and strip Generator Pad 2 3 0% 28-Sep-11 03-Oct-11 34 | ; . i i
. _Icmclc.w.a Prep, form, pour. and strip Fuel Tank Pad 3 a 0% ! 03-Ock-11 05-Det-14 . | T :
., ..v..mm | 0&C_101 Fish Screen: Unload fish screen 1 1 0% 11-Cct-11 11-0ct-11 57 _ . 1 Fkh mn:w_m_.__ Unload fish mmn_.mmz “
BB Actual Work MMNME Crltical Remalning Work iy Surymary Page 14 ot 15 Data Date: June 1, 2011 Della Stockton Preston Pipelines
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ﬁumr._.b WATER SUPPLY INTAKE FACILITY PUMP STATION - MAY 2011 UPDATE H 15-Jun-1109:14
‘Activity Name Jriginal [iining ' Schedule | Start Finish Tolal |11 ] I Qtr 4, 2011 I Qir 1, 2012
P P :FW Float Jun [ Sep i Oct New Dec [ Jan I Feb I Mar

)_Dp6O_111 Fish Screen: Set Screen #1 1 1 0% 12-Ocl-11 12-0ct-11 57 i ! H | Fish Screen: Set Screen 3 : i :
1_060_121 Fish Screen: Sef Screen #2 1 1 0% | 13-Cct-11 13-Oct-11 57 : 1 Fish mnﬂmmz. Sel Scree i
1080137 Fish Scraan; Set Screen #3 1 1 0% 14-Oct-11 14-Oct-11 T _ Fish .mnqmm_._ Sat mn_.mm: 3
|_Da0_uos SP- Make connection @ 54° Concrels Encat 5 5 0%) 14-00k11 | S0-0ck-11 2 = ._ﬁxm connadtion @ 54° Conwrel :.n.u.mm“_.%m_ma.mm_m%.
|_o80_141 Fish Sereen: Set Screen #4 1 1 U%j 17-Cct-11 17-Dct-11 57 | Fish m.n,.mm_._. Set mﬂ.mg #4 ,‘
| D60_310 WW Mech: Set submersible pumg in wet well 1 1 0%} 21-Oct-11 210t 42 1 <<S_ Mech; Set m_.__u_.sma_u"m pump in s.m." well
1 D60_320 WW Mech: Seteast side Slide Gale 2 2 D% 24-Oct-11 25-Oct=11 42 a <<<<_ Mech: Set ou& Hige Slida mmﬁ
[_CB0_330 WW Mech: Set wast skie Slide Gate 2 2 0%} 26-Oct-11 | 27-Ock-11 4z 0 Ss. Msch: Set smmﬂ side Slide m_%
|_GE0_%61 Fish Screen Cleaner: Set guide rais for Ganl 1 1 0% 21-Nov-11 21-Nov-11 GO T .. - | _u.n.m anmm:.n_mm_mmn.mm."m:_nm_.m_ﬁ E_. mm_._HJ. Crane;
1_0BO_171 Fish Scraen Cleaner; Sat Conveyor #1 1 1 0% ; 22-Nov~11 22-Nov-11 35 ] I _u.m: Sereen n,muzmq Set Convayor u:
1 060_181 Fish Sereen Cleanar: Sat Conveyor #2 1 1 0% 23-Nov-11 23-Nav-11 as : : H | Em: Screen n_mu:m1 Set Conveyor wm
_lcmoH..B_ Fish Screen Cleaner: Set Automatic Conveyt 2 2 0% [ 28-Nov-11 29-Nov-11 a5 . F Fish Screen n_._.nsmn mm;_.__oam.ﬁ Conveyor mmw.m.:
Tp60, 201 Fish Soreen Cleaner, Set Rake 2B O | B0Novdl  Foi-Daw11 B ! | [ Fish Screen Cleaner: Set Rake |

—— £ctuzl Work M Cilical Ramalkning Work WY Suramary Page 150f 15
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