

BID COMPARISON SHEET

Sidewalk Replacement Project WD22017

Bidding Schedule				Engineer's Estimate		United Pavement Maintenance, Inc.		Bob Santana dba BGS Builders Inc.		FBD Vanguard Construction, Inc.		Dirt Dynasty, Inc.	
ITEM	DESCRIPTION	QTY	UNIT	UNIT COST	ITEM COST	UNIT COST	ITEM COST	UNIT COST	ITEM COST	UNIT COST	ITEM COST	UNIT COST	ITEM COST
1	Mobilization	1	LS	\$10,000.00	\$10,000.00	\$14,940.00	\$14,940.00	\$10,000.00	\$10,000.00	\$17,300.00	\$17,300.00	\$23,000.00	\$23,000.00
2	Traffic Control	1	LS	\$10,000.00	\$10,000.00	\$11,300.00	\$11,300.00	\$8,000.00	\$8,000.00	\$21,754.00	\$21,754.00	\$25,000.00	\$25,000.00
3	Water Polluntion Control	1	LS	\$2,000.00	\$2,000.00	\$4,700.00	\$4,700.00	\$3,000.00	\$3,000.00	\$1,200.00	\$1,200.00	\$3,000.00	\$3,000.00
4	Concrete Sidewalk - Removal & Replacement (All Work Complete In-Place)	2,200	SF	\$40.00	\$88,000.00	\$30.00	\$66,000.00	\$38.182	\$84,000.00	\$40.00	\$88,000.00	\$26.50	\$58,300.00
5	Curb and Gutter - Removal & Replacement (All Work Complete In-Place)	190	LF	\$100.00	\$19,000.00	\$110.00	\$20,900.00	\$131.58	\$25,000.00	\$120.00	\$22,800.00	\$250.00	\$47,500.00
6	Curb Ramp - Removal & Replacement (All Work Complete In-Place)	1	EA	\$11,500.00	\$11,500.00	\$16,000.00	\$16,000.00	\$10,000.00	\$10,000.00	\$9,800.00	\$9,800.00	\$13,100.00	\$13,100.00
7	Under Sidewalk Drains - Removal & Replacement	4	EA	\$750.00	\$3,000.00	\$300.00	\$1,200.00	\$2,000.00	\$8,000.00	\$396.00	\$1,584.00	\$100.00	\$400.00
8	Bridge Type Driveway - Removal & Replacement (All Work Complete In-Place)	250	SF	\$60.00	\$15,000.00	\$60.00	\$15,000.00	\$40.00	\$10,000.00	\$45.00	\$11,250.00	\$45.00	\$11,250.00
TOTAL BID					\$158,500.00		\$150,040.00		\$158,000.00		\$173,688.00		\$181,550.00

LIST OF SUB-CONTRACTORS												
Name	Amount	Name	Amount	Name	Amount	Name	Amount					
Cole Concrete Sawing & Drilling, Inc.	\$990.00	BGS Buiders, Inc.	\$158,000.00	N/A	N/A	N/A	N/A					
MCR Engineering	\$1,800.00			N/A	N/A	N/A	N/A					
TOTAL AMOUNT	\$2,790.00		\$158,000.00		\$0.00		\$0.00					