

CITY HALL • 425 N. El Dorado Street • Stockton, CA 95202 • 209/937-8499 www.stocktongov.com

## Proposed Schedule FY 06 Action Plan (Five-year Update and AI)

Day	Date/Time	Activity
Wednesday	October 20,2004	Mtgs w/ consultant
	10:00 -12:00	Cesar Chavez, Con Rm
Thursday	October 21,2004	Mtgs w/ consultant
	12:00- 4:00 pm	Cesar Chavez, Con Rm
Monday	November 8, 2004 5:30 – 7:00 p.m.	Kick-off Public Hearing
		Cesar Chavez Library
		Stewart-Hazleton Rm
	November 8, 2004 through	CDBG and ESG Application Period (58
	January 5, 2005	days)
Tuesday	November 30, 2004	Mtgs w/ Consultant
	9:00 am - 1:00 pm	Cesar Chavez, Con Rm
Wednesday	December 8, 2004	Meeting for AI
	6:00-8:00 p.m.	Council Chambers
Wednesday	January 5, 2005	Applications Due
	5:00 p.m.	
Thursday	February 10, 2005,	CDC meeting (hand out matrix and
	3:30-5:00 p.m.	applications package) Consultant go
	•	over 5 yr plan info and Al
Thursday	February 17, 2005	CDC (ESG and start CDBG)
Thursday	3:30-5:00 p.m.	CDC (rank projects)
	February 24, 2005	
-	3:30-5:00 p.m.	
Thursday	March 3, 2005	CDC funding recommendations/
	3:30-5:00 p.m.	5yr/Al
Tuesday	March 22, 2005	Public Hearing (5 yr Con Plan/Al)
Tuesday	April 26, 2005	Council adopts Final Con Plan and Al
Sunday	May 15, 2005	Con Plan/Al due at HUD