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SPECIAL PROVISIONS 
FOR 

LOCAL STREET RESURFACING PROGRAM FY22‐23 SB1 – MICRO‐SURFACING  
PROJECT NO. WD23003D 

 

DIVISION I – GENERAL PROVISIONS 

SECTION 1 – GENERAL  

1‐1.01  TERMS AND DEFINITIONS 

Wherever  in  the  Standard  Specifications,  Special  Provisions, Notice  to  Contractors, Proposal, 
Contract, or other  contract documents  the  following  terms  are used;  the intent and meaning 
shall be interpreted as follows: 

City or Owner ‐   City of Stockton 

Director ‐   Director of Public Works, City of Stockton 

Standard Specifications ‐   City of Stockton, Standard Plans and Specifications, and any 
amendments or revisions thereto (Revised 9/27/16) 

Caltrans Specifications ‐   Current and latest State of California, Department of 
Transportation, and any amendments or revisions thereto.  

Laboratory ‐   City of Stockton's Department of Public Works or consultant 
laboratory 

Department ‐   Department of Public Works, City of Stockton 

Engineer ‐   City Engineer, City of Stockton, acting either directly or through 
properly authorized Engineer, agents and consultants 

MUTCD ‐   Latest edition of California Manual on Uniform Traffic Control 
Devices (MUTCD), and any amendments and revisions thereto 

Working Day ‐   Defined as any eight (8) hour day, except as follows:  
  Saturdays, Sundays, City‐observed holidays, and days on which 

the Contractor is prevented by inclement weather or conditions 
resulting  immediately  therefrom  adverse  to  the  current 
controlling  operation  or  operations,  as  determined  by  the 
Engineer, from proceeding with at least 75 percent of the normal 
labor  and  equipment  force  engaged  on  that  operation  or 
operations  for at  least 60 percent of  the  total daily  time being 
currently spend on the controlling operation or operations. 
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1‐1.02  SPECIFICATIONS 

The work  described  herein  shall  be  done  in  accordance with  the  current  City  of  Stockton, 
Department of Public Works Standard Specifications and Plans, and  the  latest Editions of  the 
State of California, Department of Transportation Standard Specifications and Standard Plans, 
California MUTCD, as referenced therein, and in accordance with the following Special Provisions.  
To the extent the California Department of Transportation Standard Specifications implements 
the STATE CONTRACT ACT, they shall not be applicable since the City of Stockton is not subject 
to said ACT. 

In  case  of  conflict  or  discrepancy  between  any  of  the  Contract  Documents,  the  order  of 
documents  listed below shall be the order of precedence, with the first  item  listed having the 
highest precedence. 

a. Contract Change Order 
b. Contract 
c. Project Special Provisions 
d. Project Plans 
e. City Standard Specifications 
f. City Standard Drawings 
g. Revised Caltrans Standard Specifications 
h. Caltrans Standard Specifications 
i. Revised Caltrans Standard Plans 
j. Caltrans Standard Plans 
k. Supplemental Project Information 

With regards to discrepancies or conflicts between written dimensions given on drawings and 
the scaled measurements, the written dimensions shall govern. 

With  regards  to  discrepancies  or  conflicts  between  large‐scale  drawings  and  small‐scale 
drawings, the larger scale shall govern. 

With regards to discrepancies or conflicts between detailed drawings and referenced standard 
drawings or plans, the detailed drawings shall govern. 

In  the  event  where  provisions  of  codes,  safety  orders,  contract  documents,  referenced 
manufacturer’s  specifications  or  industry  standards  are  in  conflict,  the more  restrictive  and 
higher quality shall govern. 

Should  it  appear  that  the work  to  be  done  or  any  of  the matters  relative  thereto  are  not 
sufficiently detailed or explained in these specifications, the special provisions, or the plans, the 
Contractor  shall  apply  to  the  Engineer  in  writing  for  such  further  explanations  as may  be 
necessary and shall conform to them as part of the contract. All responses from the Engineer 
shall be in writing. In the event of any doubt or question arising respecting the true meaning of 
these specifications, the special provisions or the plans, reference shall be made to the Engineer, 
whose decision thereon shall be final. 
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The Contractor  shall examine  carefully  the  site of  the work  and  the plans  and  specifications 
therefore.  Contractor  shall  investigate  and  satisfy  himself/herself  as  to  conditions  to  be 
encountered, the character, quality and quantity of surface, subsurface materials or obstacles to 
be encountered, the work to be performed, materials to be furnished, and as to the requirements 
of the bid, plans and specifications of the contract.  

1‐1.03  PLANS 

The  bidder's  attention  is  directed  to  the  provisions  in  Section 1‐1.03, “Definitions” of  the 
Standard Specifications and Section 1‐1.07 of the Caltrans Specifications. 

See Instructions to Bidders for complete instructions and documentation forms. 

 

 

 

 

 

 

 

 

 

 

 

 

See following page 
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SECTION 2 – BIDDING  

2‐1.01 GENERAL 

The bidder's attention is directed to the "Notice to Contractors" for the date, time and location 
of  the mandatory  pre‐bid meeting,  if  applicable.    Refer  to  the  City  of  Stockton’s  Bid  Flash 
webpage:  http://www.stocktongov.com/services/business/bidflash/default.html 

The  bidder's  attention  is  directed  to  the  provisions  in  Section  2,  "Bidding,"  of  the  Standard 
Specifications and these special provisions for the requirements and conditions which the bidder 
must observe in the preparation for the submission of the bid. 

The Bidder's Bond form mentioned in the last paragraph in Section 2‐1.34, "Bidder’s Security," of 
the Standard Specifications will be found following the signature page of the Proposal. 

In conformance with Public Contract Code Section 7106, a Non‐collusion Affidavit is included in 
the Proposal. Signing the Proposal shall also constitute a signature of the Non‐collusion Affidavit. 

The contractor, sub‐recipient or subcontractor shall not discriminate on the basis of race, color, 
national  origin,  or  sex  in  the  performance  of  this  contract.    The  contractor  shall  carry  out 
applicable requirements of Title 49 CFR (Code of Federal Regulations) part 26 in the award and 
administration  of  US  DOT  assisted  contracts.    Failure  by  the  contractor  to  carry  out  these 
requirements  is a material breach of this contract, which may result  in the termination of this 
contract or such other remedy, as the recipient deems appropriate.  Each subcontract signed by 
the bidder must include this assurance. 

2‐1.02  BID PROTEST 

In case of Bid protests, attention is directed to the provisions in Section 2‐1.51, “Bid Protests” of 
the Standard Specifications.  The party filing the protest must have submitted a bid for the 
work.  A subcontractor of a bidder may not submit a bid protest.   
 
A copy of bid protests is to be sent to the following address: 

 
Attention: Thinh Phan 

City of Stockton 
Public Works Department 
1465 South Lincoln Street 

Stockton, CA  95206 
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SECTION 3 – CONTRACT AWARD AND EXECUTION 

3‐1.01  CONTRACT AWARD  

The bidder's attention is directed to the provisions in Section 3, " Contract Award and Execution," 
of the Standard Specifications and these special provisions for the requirements and conditions 
concerning award and execution of the contract. 

Bid protests are  to be delivered  to  the  following address: Department of Public Works, 1465 
South Lincoln Street, Stockton, CA 95206, Attn: Thinh Phan.   The award of the contract, if it be 
awarded,  will  be  to  the  lowest  responsible  bidder  whose  proposal  complies  with  all  the 
requirements prescribed. 

3‐1.02  CONTRACT EXECUTION 

The contract shall be executed by the successful bidder and shall be returned, together with the 
contract bonds,  to  the Agency  so  that  it  is  received within 10 days, not  including  Saturdays, 
Sundays and legal holidays, after the bidder has received the contract for execution. Failure to 
do  so  shall  be  just  cause  for  forfeiture  of  the  proposal  guaranty.  The  executed  contract 
documents shall be delivered to:  
 

City of Stockton 
Public Works Department 

Attn: Thinh Phan 
1465 South Lincoln Street 

Stockton, CA 95206 

 
3‐1.03  CONTRACT BONDS 

Contract Bonds shall conform to the requirements set forth in Section 3‐1.05, "Contract Bonds", 
of the Standard Specifications, except for the second paragraph which shall be replaced with the 
following:  

"The Faithful Performance bond will be retained by the City of Stockton for twelve (12) 
months  following  recordation  of  the Notice  of  Completion  (or  partial  completion)  to 
guarantee  the  correction  of  failure  attributed  to  workmanship  and materials.  Upon 
recordation  of  the  Notice  of  Completion  (or  partial  completion),  the  amount  of  the 
Faithful Performance bond may be reduced to ten percent (10%) of the actual cost of the 
constructed improvements”. 
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SECTION 4 – SCOPE OF WORK 

4‐1.01 DIFFERING SITE CONDITIONS 

Attention is directed to the provisions in Section 4‐1.06, "Differing Site Conditions," of the 
Caltrans Specifications and the Standard Specifications.  Contractor shall notify the Engineer if 
he/she finds physical conditions differing materially from contract documents. 

4‐1.01  EXTRA WORK 

Section 4‐1.05, “Changes and Extra Work” of the Caltrans Specifications is amended by adding 
the following between the second and third paragraphs: 

“If,  in  the  opinion  of  the  Engineer,  such  work  cannot  reasonably  be  performed 
concurrently with  other  items  of work,  and  if  a  controlling  item  of work  is  delayed 
thereby, an adjustment of contract time will be made.” 

4‐1.02  CLEANUP 

The  Contractor’s  attention  is  directed  to  Sections  4‐1.13,  “Cleanup,”  of  the  Caltrans 
Specifications. 

The Contractor shall conduct and cause all working forces at the site to maintain the site in a neat 
orderly manner  throughout  the  construction  operations.  The work  shall  be  conducted  in  a 
manner that will control the dust. When ordered to provide dust control, the Contractor shall 
use  water  to  reduce  the  dusty  conditions  all  to  the  satisfaction  of  the  Engineer.  During 
construction,  the  Contractor  shall  remove  all  rubbish  and  debris  as  it  is  generated.  Upon 
completion of the work, the Contractor shall remove all equipment, debris, and shall leave the 
site in a neat, clean condition all to the satisfaction of the Engineer. 
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SECTION 5 – CONTROL OF WORK  

5‐1.01  PERMITS  

The Contractor’s attention is directed to Sections 5‐1.20B, “Permits, Licenses, Agreements, and 
Certifications,” of the Caltrans Specifications and these Special Provisions. 

The following is not an all‐inclusive list of the required permits and/or licenses, if applicable:  

•   Contractor’s License. A valid California Class A Contractor License.  
•   Business License. The contractor shall possess prior to the execution of the contract and 

maintain throughout the duration of the contract, a valid City of Stockton business license.  
•   City  of  Stockton  Encroachment  Permit  –  The  Contractor  is  responsible  for  obtaining  a 

permit and pay fees. 
•   Construction Notification, dust control – The Contractor is responsible for the preparation 

and  submittal  of  the  San  Joaquin  Valley  Air  Pollution  Control  District  Construction 
Notification  Form.    More  information  can  be  found  at  the  following  web  site: 
http://www.valleyair.org. 

•   Construction Water – The Contractor is responsible for obtaining a permit and pay fees for 
the water meter  from  California Water  Service  or  City  of  Stockton,  as  applicable,  for 
construction water obtained from a City hydrant.  This permit shall be approved by the City 
of Stockton Fire Department. 

Full compensation for conforming to the provisions  in this section  including applicable permit 
fees shall be considered as  included  in  the prices paid  for  the various contract  items of work 
involved, and no additional compensation will be allowed, therefore. 

5‐1.02  SUBMITTALS 

The following  is a  list of anticipated submittals  for the project.   The  list  is provided to aid the 
Contractor in determining the scope of work, but is not intended to be all‐inclusive and additional 
submittals may be required:  

 DAS‐140 & DAS‐142 

 Local Hire Employment Ordinance – Good Faith Effort 

 Monthly Local Employment Ordinance Compliance Report 

 Water Pollution Control Program (WPCP) by a QSD, Best Management Practices 

 Emergency Contacts/Authorized Representatives 

 Traffic Control Plan 

 Project Schedule (Critical Path Method) 

 City of Stockton Construction and Demolition Debris Recycling Report  

 City of Stockton Encroachment Permit 

 City of Stockton Business License 

 Public Notifications (Flyer, News Release letter, etc) 

 Staging Agreements with Private Property Owner (if applicable) 

 Micro‐surfacing Mix Design (Type II) 

 Test Results of Initial Test Samples 

 Calibration Sheets (Within 6 months of start of Construction using Type II Micro‐surfacing) 
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The Contractor shall transmit each submittal to the Engineer for review and approval.  Submittals 
shall be sequentially numbered on the submittal list form.  Resubmittals shall be identified with 
the original number and a sequential resubmittal suffix  letter.   The original submittal shall be 
numbered X.  The first resubmittal shall be numbered X‐a and so on.  Identify on the form the 
date of the submittal, and Contractor, Subcontractor or supplier. Any incomplete submittals will 
be returned for resubmittal. 

Schedule submittals to expedite the Project, and deliver to Engineer at the Engineer’s office, see 
Section 10‐1.01, “Order of Work,” of these Special Provisions. 

For each submittal for review, allow 15 calendar days excluding delivery time to and from the 
Contractor. 

When revised for resubmission, identify all changes made since the previous submission. 

Distribute copies of reviewed submittals as appropriate.  Instruct parties to promptly report any 
inability to comply with requirements. 

Within 10 calendar days after Notice of Award  submit a complete  list of all  submittals  to be 
submitted and the dates when they will be submitted.  All submittals shall be submitted within 
30  calendar days  from  the date  the Notice of Award; otherwise project working days will 
commence, with or without the issuance of the Notice to Proceed.   

Wherever  called  for  in  the  Contract  Documents,  or  where  required  by  the  Engineer,  the 
Contractor shall furnish to the Engineer for review, 1 set, plus one reproducible copy, of each 
shop drawing submittal.  The term “Shop Drawings” as used herein shall be understood to include 
detail  design  calculations,  shop  drawings,  fabrication  and  installation  drawings,  erection 
drawings, lists, graphs, catalog sheets, datasheets, and similar items.  Whenever the Contractor 
is required to submit design calculations as part of a submittal, such calculations shall bear the 
signature  and  seal  of  an  engineer  registered  in  the  appropriate  branch  and  in  the  state  of 
California, unless otherwise directed. 

Normally, a separate submittal form shall be used for each specific item or class of material or 
equipment for which a submittal is required.  Transmittal of submittal of various items using a 
single form will be permitted only when the items are taken together constitute a manufacturer’s 
“package” or are so functionally related that expediency indicates review of the group or package 
as a whole.  A multi‐page submittal shall be collated into sets, and each set shall be stapled or 
bound, as appropriate, prior to transmittal to the Engineer. 

Except as may otherwise be indicated herein, the Engineer will return prints of each submittal to 
the Contractor with their comments noted on the submittal.  The Contractor shall make complete 
and acceptable submittals to the Engineer by the second submission of a submittal  item.   The 
City reserves the right to withhold monies due to the Contractor to cover additional costs of the 
Engineer’s review beyond the second submittal. 

If a submittal is returned to the Contractor marked “NO EXCEPTIONS TAKEN”, formal revision and 
resubmission of said submittal will not be required.  
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If  a  submittal  is  returned  to  the  Contractor marked  “MAKE  CORRECTIONS  NOTED”,  formal 
revision and resubmission of said submittal will not be required. 

Full compensation for conforming to the provisions in this section shall be considered as included 
in the prices paid for the various contract items of work involved, and no additional compensation 
will be allowed, therefore. 

5‐1.03  RECORDS 

The  Contractor’s  attention  is  directed  to  Sections  5‐1.27,  “Records,”  of  the  Caltrans 
Specifications. 

The cost accounting records for the contract shall be maintained separately from other contracts, 
during  the  life  of  the  contract,  and  for  a  period  of  not  less  than  3  years  after  the  date  of 
acceptance of the contract. If the Contractor intends to file claims against the City, the Contractor 
shall keep the cost accounting records specified above until the complete resolution of all claims 
has been reached. 

Full compensation for conforming to the provisions in this section shall be considered as included 
in the prices paid for the various contract items of work involved, and no additional compensation 
will be allowed, therefore. 

5‐1.04  JOB SITE APPEARANCE 

The Contractor shall maintain a neat appearance to the work. 

Debris developed during construction shall be disposed of concurrently with its generation.  The 
Contractor shall pay to the City of Stockton the sum of Two Hundred Fifty Dollars ($250) for every 
calendar day where debris has remained on the job site overnight. 

Full compensation for conforming to the provisions in this section shall be considered as included 
in the prices paid for the various contract items of work and no additional compensation will be 
allowed, therefore. 

5‐1.05  PROPERTY PRESERVATION/EXISTING FACILITIES (If Applicable) 

The Contractor’s attention  is directed to Sections 5‐1.36, “Property and Facility Preservation,” 
and Section 15, “Existing Facilities,” of the Caltrans Specifications. 

The Contractor's attention is directed to the existence of certain underground facilities that may 
require  special precautions  to be  taken by  the Contractor  to protect  the health,  safety,  and 
welfare of workers and of the public. Facilities requiring special precautions include, but are not 
limited to, conductors of petroleum products, oxygen, chlorine, and toxic or flammable gases, 
natural gas in pipelines six (6) inches or greater in diameter, or pipelines operating at pressures 
greater  than  60  psi  (gage);  underground  electric  supply  system  conductors  or  cables  with 
potential to ground of more than 300 V, either directly buried or in duct or conduit, which do not 
have concentric grounded or other effectively grounded metal shields or sheaths. 

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of 
subsurface installations at least two (2) working days, prior to performing any excavation or other work 
close to any underground pipeline, conduit, duct, wire, or other structure.  Regional notification centers 
include, but are not limited to, the following: 
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Notification Center  Telephone Number 

Underground Service Alert – Northern California 
(USA) 

811 

(800) 227‐2600 

 

Immediately  upon  encountering  unknown  existing  facilities,  the  Contractor  shall  notify  the 
Engineer  in writing of  the situation,  request coverage of  the work as extra work, and aid  the 
Engineer in determining due diligence. Failure to do so may result in forfeiture of any rights to 
receive extra work compensation under Section 8‐1.07, “Delays,” of the Caltrans Specifications. 
Should the Contractor stop work, no compensation will be made for any "downtime" prior to 
written notifications being received by the Engineer or his representative. 

Delays  due  to  encountering  unexpected  facilities  shall  be  determined  and  compensated  in 
accordance with the provisions of Section 8‐1.07, “Delays,” of the Caltrans Specifications, and as 
herein modified. Delays due to encountering unexpected facilities shall be compensated as additional 

contract working  days  to  the  contractor.    Contractor  shall  submit  a written  request  to  the  Engineer 
requesting a time extension due to the delay.  No other compensation is allowed. 

Full compensation for conforming to the provisions in this section shall be considered as included 
in the prices paid for the various contract items of work involved, and no additional compensation 
will be allowed, therefore. 

5‐1.06  REQUEST FOR INFORMATION 

The  Contractor’s  attention  is  directed  to  Sections  5‐1.42,  “Request  for  Information”  of  the 
Caltrans Specifications. 

Contractor shall submit a request for information upon recognition of any event or question of 
fact arising under the contract.  The Engineer shall respond to the request for information within 
5 working days. 

Full compensation for conforming to the provisions in this section shall be considered as included 
in the prices paid for the various contract items of work involved, and no additional compensation 
will be allowed, therefore. 

5‐1.07 NOTICE OF POTENTIAL CLAIM 

The Contractor  shall not be entitled  to  the payment of any additional  compensation  for any 
cause, or for the happening of any event, thing or occurrence, including any act or failure to act, 
by the Engineer, unless he has given the Engineer due written notice of potential claim as herein 
specified, provided, however, that compliance with this section shall not be a prerequisite for 
matters within the scope of the protest provisions under “Changes and Extra Work”,  “Time of 
Completion” or within the notice provisions in “Liquidated Damages” not to any claim which is 
based on differences in measurements of errors of computation as to Contract quantities. The 
written notice of potential  claim  shall  set  forth  the  items  and  reasons which  the Contractor 
believes to be eligible for additional compensation, the description of work, the nature of the 
additional costs and the total amount of the potential claim. If based on an act or failure to act 
by the Engineer, written notice for potential claim must be given to the Engineer prior to the 
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Contractor commencing work; in all other cases, written notice for potential claims must be given 
to the Engineer within 15 days after the happening of the event, thing or occurrence giving rise 
to the potential claim. 

It is the intention of this Section that potential differences between the parties of this Contract 
be brought to the attention of the Engineer at the earliest possible time appropriate action may 
be taken and settlement may be reached. The Contractor hereby agrees that he shall have no 
right to additional compensation for any claim that may be based on any act or failure by the 
Engineer or any event, thing or occurrence for which no written notice of potential claim was 
filed. 

5‐1.08  INSPECTIONS 

All work under this contract shall be under the control and  inspection of the City Engineer or 
his/her appointed representative. The Contractor shall notify the City of Stockton Public Works 
Department  forty‐eight  (48)  hours  in  advance  of  any  construction.    Contractor  shall  pay  for 
overtime for inspection during City holidays, weekends and non‐business hours. 

5‐1.09  RIGHTS IN LAND 

The following is added to Section 5‐1.32, “Areas for Use" of the Caltrans Specifications: 

"All work, equipment parking, or any other activity associated with the project shall be 
confined to the project limits within the street rights‐of‐way. The Contractor's use of any 
other property exclusively in connection with this project shall be by a written agreement 
between the property owner and the Contractor. A certified copy of any such agreement 
shall be furnished to the Engineer prior to the use of such property by the Contractor." 

Full compensation for conforming to the provisions in this section shall be considered as included 
in prices paid for the various contract items of work involved, and no additional compensation 
will be allowed, therefore. 

5‐1.10  STAGING AREA (If Applicable) 

Attention  is directed  to  the  requirements  specified  in  Section 5‐1.32,  ”Areas  for Use” of  the 
Caltrans Specifications and these Special Provisions. 

The street right‐of‐way shall be used only for activities that are necessary to perform the required 
work. The Contractor shall not occupy the right‐of‐way or allow others to occupy the right‐of‐
way for material storage or other purposes that are not necessary to perform the required work. 

The Contractor  shall  secure at his own expense any area  required  for plant  sites,  storage of 
equipment or materials, or for other purposes. 

Full compensation for conforming to the provisions in this section shall be considered as included 
in prices paid for the various contract items of work involved, and no additional compensation 
will be allowed therefore. 

SECTION 6 – BLANK  
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SECTION 7 – LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC  

7‐1.01  PUBLIC CONVENIENCE 

Contractor’s  attention  is  directed  to  Section  12‐1.01,  “Maintaining  Traffic”  of  these  Special 
Provisions. 

The Contractor shall notify San Joaquin Regional Transit District (SJRTD) (dispatcher (209) 948‐
0642) a minimum of five (5) working days prior beginning Work.  Contractor shall coordinate with 
SJRTD if any bus stops and bus routes are affected. 

The  Contractor  shall  inform  the  City  Fire  Department,  City  Police  Department,  City  Traffic 
Department, Municipal Utilities Department  (MUD),  Stockton Unified  School District,  and  all 
affected utilities no later than seventy‐two (72) hours before work is to begin.  The Contractor 
shall provide  the City with  the name and  telephone number  (business, home, and mobile) of 
three (3) representatives available at all times during the duration of the contract.  Said names 
and telephone numbers shall be provided to the City of Stockton Public Works, Fire and Police 
Departments. 

The Contractor  shall  circulate printed  form  letters, approved by  the Engineer, explaining  the 
project to be constructed and the length of time inconvenience will be caused by the project and 
deliver  same  to  the  residents  and businesses  to be  affected  at  least  seventy‐two  (72) hours 
before work is to commence.  In addition, the Contractor shall provide temporary “No Parking” 
signs posted seventy‐two (72) hours in advance of the work. Such signs shall be placed no further 
than fifty (50) feet apart.  The additional “No‐Parking” signs shall be removed on completion of 
the work and the opening of the street to traffic. The Contractor is responsible for the removal 
of any vehicles obstructing his operations. 

Full compensation for conforming to the provisions in this section shall be considered as included 
in prices paid for the various contract items of work involved, and no additional compensation 
will be allowed, therefore. 

7‐1.02  PUBLIC SAFETY 

The Contractor’s attention is directed to Section 12‐1.02, “Maintaining Traffic” of these Special 
Provisions.  Nothing in the specifications voids the Contractor’s public safety responsibilities. 

All safety devices, their maintenance, and use shall conform to the latest requirements of OSHA 
and  shall  conform  to  the  applicable  provisions  of  Part  6  "Temporary  Traffic  Control",  latest 
MUTCD California Supplement, the current edition of the “Manual on Uniform Traffic Control 
Devices (MUTCD)” and the latest “Work Area Traffic Control Handbook (WATCH)”.  It shall be the 
complete responsibility of the Contractor to protect persons from injury and to avoid property 
damage.' Adequate barricades, construction  signs,  flashers, and other such  safety devices, as 
required, shall be placed and maintained during the progress of the construction work, until the 
project is completed. Whenever required, flagmen shall be provided to control traffic.  

The Contractor shall provide for the proper routing of vehicles, bicyclists, and pedestrians  in a 
manner that will hold congestion and delay of such traffic to practicable minimum by furnishing, 
installing,  and maintaining  all  necessary  temporary  signs,  barricades,  and  other  devices  and 
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facilities, as approved by the City Traffic Engineer. As the work progresses, the Contractor shall 
relocate, subject to the City Traffic Engineer's approval, such devices and facilities as necessary 
to maintain proper routing. The Contractor shall maintain Americans with Disabilities Act (ADA) 
compliance through the work site (or approved alternate route) at all times during all phases of 
construction. The Contractor shall notify the City Traffic Engineer via the inspector a minimum of 
three (3) working days prior to the relocation of any traffic control devices. 

Full compensation for furnishing, installing, moving, and removing of all necessary traffic control 
devices  including,  but  not  limited  to,  signing,  striping,  barricades,  arrow  boards,  CMS,  and 
flagging  shall  be  included  in  the  contract  prices  for  “Traffic  Control”  and  no  additional 
compensation  will  be  allowed,  therefore.  Section  12‐1.04,  "Payment,”  of  the  Caltrans 
Specifications is deleted. 

7‐1.03  PUBLIC NOTIFICATION 

The  Contractor  shall  circulate  printed  form  letters/door  hangers,  approved  by  the  Engineer, 
explaining  the  project to be done and the  length of time  inconvenience will be caused by the 
project and deliver same to the residents and/or businesses to be affected no earlier than 72 hours, 
nor later than 48 hours, before work is to commence.    The Contractor shall install “Road Closed,” 
arrows, detour signs, and barricades as necessary. 

In  addition,  the Contractor  shall  provide  temporary  "Tow‐away, No  Parking"  signs  posted  in 
advance of the work which signs shall be removed upon completion of the work and the opening 
of the street to traffic.  The signs  shall not be  less  than 12”x18”  size, “Tow‐away, No Parking” 
words  shall be  in white  letters on  red background, and must have Stockton Municipal Code 10‐
011.6, California Vehicle Code 22651(l)(n), Stockton  Police Department telephone number 937‐
8354, and date and time of parking restriction clearly indicated on it. Such signs shall be placed no 
farther  than  fifty  (50)  feet apart.  It  shall be  the Contractor's  responsibility  to arrange for the 
removal of any vehicles obstructing his/her operations. 

The Contractor shall notify all residents and businesses affected by the construction, Utilities, School 
Districts, Sunrise Sanitation, Stockton Scavenger, and San Joaquin Regional Transit District at least 
48 ‐72 hours prior to starting the work.  Any changes to the original schedule/notification would 
prompt the re‐notification by the Contractor.  A list of agencies with the contact information is 
available below. 

The Contractor shall inform the City Fire Comm, (209) 464‐4648, no later than twenty‐four (24) 
hours before work is to begin. Any changes in the Contractor's original schedule/notification shall be 
promptly reported to the City Fire Comm,  so  that  they  are  fully  informed  at  all  times of  the 
locations of street closures/construction. 

Agency 
 
Lodi Unified School District 

Phone 
 

953‐8170 

Fax 
 
331‐7821 

email address   

(Transportation) 
1305 E. Vine Street, Lodi, CA. 
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Lincoln Unified School District 
(Transportation) 
6749 Harrisburg Place, Stockton, CA 

 
953‐8596 

 
957‐3626   

 
Stockton Unified School District 
(Transportation) 
2963 Sanguinetti Lane, Stockton, CA 

 
933‐7145 

 
943‐0079   

Waste Management 
1240 Navy Drive, Stockton, CA 

 
(530) 356‐3756 

 
948‐4013 

 
sjager@wm.com   

 
Republic Services 
1145 W. Charter Way, Stockton, CA 

 
483‐2934 

 
466‐2371 

 
donald.gomez@awin.c
om 

 

 
Stockton Police Dispatch 

 
937‐8377 

 
937‐8845     

 
Towed Vehicle Information 

 
937‐8354       

 
Stockton Fire Dispatch 

 
464‐4648 

 
937‐8013     

 
San Joaquin Regional Transit District 
(Bus Dispatch) 

 
948‐5566 
ext. 652 

 
948‐8516 

 
jram@sj‐smart.com 

 

 

Full compensation for conforming to the provisions in this section shall be considered as included 
in prices paid for the various contract items of work involved, and no additional compensation 
will be allowed, therefore. 

SECTION 8 – PROSECUTION AND PROGRESS  

8‐1.01  SCHEDULE 

Attention is directed to Section 8‐1.02, “Schedule” of the Caltrans Specifications.  The Contractor 
shall submit a schedule of construction to the City Engineer within five (5) working days following 
the Notice to Proceed.  

The  Contractor's  construction  schedule  must  be  approved  before  any  construction  may 
commence. 

Full compensation for conforming to the provisions in this section shall be considered as included 
in the prices paid for the various contract items of work involved, and no additional compensation 
will be allowed, therefore. 

8‐1.02  PRE‐CONSTRUCTION CONFERENCE 

The City of Stockton Public Works Department will schedule a pre‐construction meeting with the 
Contractor following award of the contract and prior to commencing work (Thinh Phan and 209‐
937‐8885).  This meeting will be held in the City of Stockton, Public Works Department.  

Full compensation for conforming to the provisions in this section shall be considered as included 
in the prices paid for the various contract items of work involved, and no additional compensation 
will be allowed, therefore. 
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8‐1.03  POST CONSTRUCTION CONFERENCE 

The Contractor  shall  attend  a post‐construction meeting  that will be  arranged by  the Public 
Works Department (Thinh Phan 209‐937‐8885) after completion of work and prior to acceptance 
and final payment. The project engineer and the project Inspector will also attend this meeting. 
The purpose of the meeting will be to discuss the project and any related issues that can help 
improve  future  Public Works  construction  projects.  This meeting will  be  held  in  the  City  of 
Stockton, Public Works Department. 

Full compensation for conforming to the provisions in this section shall be considered as included 
in the prices paid for the various contract items of work involved, and no additional compensation 
will be allowed, therefore. 

8‐1.04  TIME OF COMPLETION 

Attention  is directed to the provisions  in Section 8‐1.05, “Time,” of the Caltrans Specifications 
and these Special Provisions.   

The contract for the performance of the work and the furnishing of materials shall commence 
within  ten  (10)  days  from  the Notice  to  Proceed  date  and  shall  be  diligently  prosecuted  to 
completion before the expiration of the working days specified in this section from the date of 
said commencement. 

The Contractor shall diligently prosecute the contract work to completion within twenty‐five 
(25) working days.   The days to finish the punch  list, provided by the City, are  included  in the 
Original Working Days.  

Should the Contractor choose to work on a Saturday, Sunday, or on a City Holiday recognized by 
the  labor  unions,  the  Contractor  shall  reimburse  the  City  of  Stockton  the  actual  cost  of 
engineering,  inspection,  testing,  superintendent, and/or other overhead expenses, which are 
directly chargeable to the contract. The approximate cost is $100 per hour.  Should such work be 
undertaken at the request of the City, reimbursement will not be required. 

Full compensation for conforming to the provisions in this section shall be considered as included 
in the prices paid for the various contract items of work involved, and no additional compensation 
will be allowed, therefore. 

8‐1.05  LIQUIDATED DAMAGES 

Attention is directed to the provisions in Section 8‐1.10, “Liquidated Damages,” of the Caltrans 
Specifications and these Special Provisions. 

The Contractor shall pay liquidated damages to the City of Stockton in the amount of $4,000.00 
(four thousand) per day for each and every calendar day that the work, with the exception of the 
plant  establishment  and  maintenance  period,  remains  incomplete  after  expiration  of  the 
contract working days specified in these Special Provisions. 

In addition, the Contractor shall pay the following sums for the associated liquidated damages: 
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Failure to provide and/or non-compliance to or violation of 
accepted construction scheduling, per Section 5-1.08 and 5- 1.13 

$250.00 per each calendar day 

Failure to provide and/or non-compliance with accepted 
Traffic Control Plans per Section 5-1.08 

$250.00 per each calendar day 

Failure to provide adequate Project Site Maintenance 24/7, 
per Sections 5-1.08, and 5-1.17 

$250.00 per each calendar day 

Failure to provide appropriate driveway access and 
pedestrian access, per Section 5-1.09, and 5-1.10 

$250.00 per each half-hour delay 

 
Failure to follow proper procedure for storage of equipment 
and/or materials in public streets, per Section 5-1.27 

$250.00 per each 
calendar 
day/incident 

Failure to provide adequate advance notices to RTD, Fire Com,   
Police, Schools for sidewalks and lane closures 

   $250.00     per each day/incident 

Full compensation for conforming to the provisions in this section shall be considered as included 
in the prices paid for the various contract items of work involved, and no additional compensation 
will be allowed therefore. 

8‐1.06  CITY OF STOCKTON HOLIDAY SCHEDULE FOR 2022 

Monday, January 16, 2023…….………………………………………Martin Luther King, Jr.'s Birthday 

Monday, February 13, 2023….…………………………..………….Lincoln's Birthday Observance 

Monday, February 20, 2023….……………………………………….Washington's Birthday 

Monday, May 29, 2023……….…………………………………………Memorial Day 

Tuesday, July 04, 2023……………………………………..……………Independence Day 

Monday, September 04, 2023 ……………………………………….Labor Day 

Monday, October 09, 2023…………………………………………….Indigenous People Day 

Friday, November 10, 2023 ..…………………………………………Veteran's Day 

Thursday and Friday, November 23 and 24, 2023………….Thanksgiving Holidays  

Monday, December 25, 2023…………………………………………Christmas Day  

Monday, January 01, 2024……………………………………………..New Year's Day 

Similar holidays are scheduled in year 2024. 

Full compensation for conforming to the provisions in this section shall be considered as 
included in the prices paid for the various contract items of work involved, and no additional 
compensation will be allowed, therefore.   
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SECTION 9 – PAYMENT 

9‐1.01 GENERAL 

Attention  is directed to Section 9 of the Standard Specifications, Section 9, “Payment,” of the 
Caltrans Specifications, and these Special Provisions. All measurements and payments  for this 
work shall conform to all applicable provisions on Section 9 of the Caltrans Specifications. 

All materials designated  to be  removed  shall become  the property of  the Contractor, unless 
otherwise noted, and  shall be disposed  in accordance with  local,  state, and  federal  laws and 
ordinances. 

Full compensation for performing the work in these specifications shall be included in the prices 
paid  for  the various contract  items of work and no additional compensation will be allowed, 
therefore. 

9‐1.02  PAYMENTS 

Attention  is  directed  to  Sections  9‐1.16,  "Progress  Payments,”  and  9‐1.17,  "Payment  After 
Contract Acceptance,” of the Caltrans Specifications, and Sections 9‐1.16A, "Progress Payments 
‐ General,” and 9‐1.17D, "Final Payment and Claims,” of the Standard Specifications. No partial 
payment will be made  for any materials  that are  furnished on hand, but not yet  installed or 
incorporated in the work. 

Full compensation for all labor, equipment, tools, materials, services, travel, and incidentals and 
for doing all the work and all other items required to complete the work in conformity with the 
Contract Documents will be included in the prices paid for the various contract items of work and 
no additional work compensation will be allowed,  therefore.   No other compensation will be 
made except for the items listed in the Bid Proposal.  Work for which no separate payment has 
been provided will be considered as a subsidiary obligation of the Contract.    

Schedule of Measurement and Payment: 

1. Mobilization: paid by  lump  sum,  shall  include but not  limited  to,  those necessary  for  the 
movement of personnel, equipment, supplies, and incidentals to the project site. 
 

2. Traffic  Control:  paid  by  lump  sum,  shall  include  all  preparatory  work  and  operations, 
including, but not limited to, designing, furnishing, installing and maintaining traffic control 
and pedestrian access.  Also, includes materials (including signs, cones, flashing arrows, and 
barricades and all other  items shown on the traffic handling plans), tools, equipment, and 
incidentals (including overhead  lighting, cellular phones and radios), and all  incidentals for 
doing  all work  involved  in  traffic  control,  complete  in  place  as  specified  in  these  Special 
Provisions and as directed by the Engineer. 

 
3. Water  Pollution  Control:  paid  by  lump  sum,  shall  include  preparing  the  WPCP, 

implementation of erosion control BMPs  identified  in WPCP, providing all  labor, materials, 
tools  equipment,  and  incidentals  as  described  in  Section  13  of  the  Caltrans  Standard 
Specifications and these Special Provisions. 
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4. Removing Existing Pavement Striping, Marking and Legends:  paid by lump sum, shall include 

removing and disposing of yellow thermoplastic  traffic stripes,  lead compliance, removing 
white  thermoplastic  traffic  stripes,  pavement  markings  and  pavement  markers  and  all 
preparatory work and operations,  including, but not  limited  to  installing and maintaining 
temporary striping. 

 
5. Install Striping (Bid Item Nos. 5‐10): Measurement and payment for the various striping item 

shall  be  as  indicated  below.    Striping  shall  include  installing  thermoplastic  traffic  stripes, 
pavement markings, and markers as  specified  in  the Caltrans Specification,  the plans and 
these Special Provisions. 
- Striping,  consisting  of  new  Thermoplastic  stripes  with  or  without  reflectors  as 

necessary shall be measured and paid for on a linear foot basis. 
- Striping, consisting of applying Pavement Legends shall be measured and paid on a 

square foot basis. 
- Striping, consisting of applying pavement bump legends shall be measured and paid 

on each basis. 
 

11. Micro‐surfacing: paid by the square yard, shall  include all work associated with furnishing, 
placing, protecting and cleaning up, complete in place. 

9‐1.03  INCREASE OR DECREASE QUANTITIES 

The City reserves the right to make such alterations, deviations, additions to, or omissions from 
the plans and specifications, including the right to increase or decrease the quantity of any item 
or portion of the work or to omit any  item or portion of the work, as may be deemed by the 
Engineer to be necessary or advisable and to require such extra work as may be determined by 
the  Engineer  to  be  required  for  the  proper  completion  or  construction  of  the whole work 
contemplated, without adjustment in the unit price as bid.  Section 9‐1.06B and Section 9‐1.06C 
of the Caltrans Specifications shall not apply. 

Any such changes will be set forth in a contract change order, which will specify, in addition to 
the work to be done in connection with the change made, adjustment of contract time, if any, 
and the basis of compensation for such work. A contract change order will not become effective 
until approved by the Public Works Director. City Manager and/or City Council approval may be 
necessary depending on the amount of the change order. 

9‐1.04 MOBILIZATION 

Mobilization shall conform to the provisions in Section 9‐1.16D, "Mobilization," of the Caltrans 
Standard Specifications and these Special Provisions. 

Full compensation for any costs required to comply with the provisions in this section shall be 
considered to be included in the “Mobilization” price paid for on the contract items of work and 
no additional compensation will be allowed, therefore. 
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9‐1.05  STOP NOTICE 

Section 9‐1.16E(4), “Stop Notice Withholds,” of the Caltrans Specifications is amended to read 
as follows:  

At its option, the Department of Public Works may at any time retain from the amounts due to 
the Contractor sufficient amount to cover claims which are filed pursuant to Section 3179 et seq 
of the Code of Civil Procedures. 

9‐1.06 QUANTITIES 

The following estimate of the quantities of work to be done and materials to be furnished are 
approximate only, and are  intended as a basis  for  the comparison of bids. The City does not 
expressly or by implications agree that the actual amount of work will correspond therewith, but 
reserves the right to increase or decrease the amount of any class or portion of the work without 
increase or decrease in the unit price bid or to omit portions of the work that may be deemed 
necessary or expedient by the Engineer. 

 

ITEM 
NO. 

DESCRIPTION  UNIT 
ESTIMATED 
QUANTITY 

1  Mobilization  LS  1 

2  Traffic Control  LS  1 

3  Water Pollution Control  LS  1 

4  Remove Existing Pavement Striping, Marking and Legends  LS  1 

5  Install Detail 22 Striping  LF  3,100 

6  Install Detail 29 Striping  LF  300 

7  Install Detail 38 Striping  LF  1,200 

8  Install Speed Bump Legend  EA  70 

9  Install White Thermoplastic (All Pavement Legends)  SF  6,500 

10  Install Yellow Thermoplastic (All Pavement Legends)  SF  500 

11  Micro‐surfacing (Type II)  SY  298,000 
 

Each bidder shall bid each item on the Bid Schedule. Failure to bid an item shall be just cause for 
considering  the  bid  as  non‐responsive.  The  City  reserves  the  right  to  include  or  delete  any 
Schedule or portion thereof, or to reject all bids. 

Official bid documents, including plans and specifications, are available on the City of Stockton 
website at: http://www.stocktongov.com/services/business/bidflash/default.html 

All  bids  submitted  for  this  project  must  conform  to  the  requirements  of  the  official  bid 
documents, including plans and specifications. 
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DIVISION II – GENERAL CONSTRUCTION 

SECTION 10 – GENERAL 

10‐1.01 ORDER OF WORK 

The order of work  shall  conform  to  the Contractor’s approved project  schedule described  in 
Section 8‐1.01, “Schedule” of these Special Provisions. 

Contractor’s  attention  is  directed  to  the  Public  Safety,  Public  Convenience,  and Maintaining 
Traffic sections of these Special Provisions. Nothing in this section shall be construed as to relieve 
the  Contractor  of  the  responsibility  to  stage  the work  in  a manner  that  complies with  the 
requirements of these sections.  

All permits  and  approvals  as may be  required  for  this project  shall be  secured or ordered 
immediately after award of the contract or their acquisition timing determined, such that the 
same is not a cause for delay.  The cost of the permits shall be included in the total bid costs. 

Minor deviations from these requirements may be allowed by the Engineer, if in the opinion of 
the Engineer, the prosecution of the contract will be better served and the work expedited. Any 
Contractor request for such deviations shall not be adopted without the Engineer's prior written 
approval. 

Full compensation for conforming to the provisions in this section shall be considered as included 
in the prices paid for the various contract items of work involved, and no additional compensation 
will be allowed, therefore. 

10‐1.02 PRE‐CONSTRUCTION SURVEY 

The  Contractor  shall  perform  pre‐construction  and  post‐construction  survey  of  all  existing 
structures,  pavements  and  other  above  ground  facilities  within  the  project  limits  prior  to 
beginning any work, noting their condition by means of dated photographs and video. 

Color photographs  shall be  taken with  a digital  camera  at  locations  (property  sites)  that  are 
appropriate to show pre‐existing conditions and after constructed conditions. Each photograph 
shall  show  the date and  time  the photograph was  taken and  clearly be  labeled  showing  the 
location, viewing direction, and any special  features noted. Digital copies of photographs and 
videos shall be submitted to the City prior to approval of project. 

Full compensation for conforming to the provisions in this section shall be considered as included 
in the prices paid for the various contract items of work involved, and no additional compensation 
will be allowed, therefore. 

SECTION 11 – BLANK 

SECTION 12 – TEMPORARY TRAFFIC CONTROL 

12‐1.01 MAINTAINING TRAFFIC 

Attention  is directed to Sections 7‐1.03, "Public Convenience,” 7‐1.04, "Public Safety,” and 12, 
"Temporary Traffic Control,” of  the Caltrans  Specifications, 10.01,  "Order of Work,” of  these 



 
 

 
 21 

 
 

Special  Provisions.  Nothing  in  these  Special  Provisions  shall  be  construed  as  relieving  the 
Contractor from the responsibilities specified in these sections. 

The Contractor shall furnish, and maintain in good working order, all barricades, arrow boards, 
CMS, and flashers, and provide flaggers as necessary to protect pedestrians and vehicular traffic.  

The Contractor shall furnish and maintain all barricades, arrow boards, CMS, flashers, and any 
detour  signs  twenty‐four  (24) hours  a day,  including  covering or  removing  signs during non‐
construction hours. 

The  Contractor  shall  provide  adequate  and  continuous  ingress  and  egress  for  all  adjacent 
properties, except  for  the  limited period of  time  it  is necessary  to perform work at a specific 
property.  The  Contractor  shall  diligently  prosecute  all work  directly  impacting  businesses  to 
completion. The Contractor shall coordinate limited closures with tenants or owners, as required 
by these Special Provisions, and as directed by the Engineer. 

The Contractor shall submit to the City Engineer a detailed "Temporary Traffic Control Plan" for 
review and approval. The "Temporary Traffic Control Plan" shall be submitted no later than five 
(5) working days following the Notice to Proceed date and prior to commencing any work which 
requires  implementation  of  any  component  of  the  "Traffic  Control  Plan."  The  plan  shall  be 
approved by the Engineer prior to its implementation by the Contractor. 

The  "Traffic  Control  Plan"  shall  conform  to  the  typical  traffic  control  details  included  in  the 
requirements of Section 12‐1.02, "Traffic Control System for Lane and Road Closure,” of these 
Special  Provisions.  The  Temporary  Traffic  Control  Plan  shall  include,  but  not  be  limited  to, 
detailed requirements for the following: 

 Traffic control devices, including signs and markings. 

 Construction detour routes, phasing and/or staging of both  the roadway and sidewalk 
areas. 

 Employee, Customer, and Business/Delivery access to adjacent property. 

 Emergency vehicles access. 

 Bus, refuse collection, and mail delivery access. 

 Any parking zones to be removed on a temporary basis. 

 Any temporary "No Parking" zones. 

 Pedestrian and bicyclist access. 

The “Temporary Traffic Control Plan” shall consider the impacts of changes in traffic volumes and 
capacities related to the construction activities, and their impact on vehicular and bicycle traffic 
and pedestrian operations, on roadway pavements, including provisions to restore construction‐
damaged pavements. 

Traffic Lane and Sidewalk Closures 

Lanes and sidewalks may be closed only as  indicated  in  this section, "Maintaining Traffic,” of 
these Special Provisions. Except for work required under Sections 7‐1.03, “Public Convenience” 
and 7‐1.04, “Public Safety” of Caltrans Specifications, work that interferes with public traffic shall 
be performed only as indicated. Traffic lane and sidewalk closures shall conform to the following 
requirements: 
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Lane closure, a maximum of one lane in each direction of travel and not more than twelve (12) 
feet wide, shall be permitted only between the hours of 8:30 a.m. and 4:30 p.m.  Any extended 
working hours require the approval of the Engineer.  The Engineer may restrict or alter the hours 
of work on a street due to high traffic or other considerations. 

Personal  vehicles of  the Contractor's employees  shall not be parked on  the  traveled way or 
shoulders, including any section closed to public traffic. 

Adequate  ingress and egress shall be maintained throughout the project  limits for fire, police, 
and other emergency vehicles. The Contractor  shall provide adequate  ingress and egress  for 
residences, property owners, and abutting business owners to their respective properties except 
when performing work at their specific locations. 

Also, the Contractor shall provide adequate signing, barricades and flashers or portable flashing 
beacons,  flaggers,  and  other  equipment  and  personnel  necessary  to  adequately  control  and 
direct traffic in a safe manner. The Contractor shall maintain all barricades, flashers and detour 
signs twenty‐four (24) hours a day, including covering signs during non‐construction hours. The 
Contractor  shall  also  provide  the  City with  the  names  and  telephone  numbers  of  three  (3) 
representatives available at all times. 

Whenever Contractor's vehicles or equipment are parked within six (6) feet of a traffic lane, the 
area shall be closed with fluorescent traffic cones or portable delineators placed on a taper  in 
advance of the parked vehicles or equipment and along the edge of the traffic lane at twenty‐
five (25) foot intervals to a point not less than twenty‐five (25) feet past the last vehicle or piece 
of equipment. A minimum of nine (9) cones or portable delineators shall be used for the taper. A 
W20‐1 (Road Work Ahead) sign shall be mounted on a portable sign stand with flags. The sign 
shall be placed where directed by the Engineer.  

Except  as  otherwise  allowed  by  the  Engineer,  “long  term”  and  temporary  closures  shall  be 
removed, and  the  full width of  the  traveled way shall be open  for use by public  traffic when 
construction operations  are not  actively  in progress during  the working period or  successive 
working periods. 

The Contractor shall provide for pedestrian and wheelchair access to at least one (1) intersection 
corner within  each  block  and  the  abutting  sidewalk  facilities  along  each  block,  at  all  times. 
Simultaneous closure of both intersection corners to pedestrian traffic within the same block is 
not allowed. 

The  Contractor  shall maintain  at  least  one  (1)  north/south  crosswalk  and  one  (1)  east/west 
crosswalk open to pedestrian and wheelchair access, where it exists, at each intersection at all 
times. 

Attention is directed to Part 6 of the California MUTCD. Nothing in these Special Provisions shall 
be construed as relieving the Contractor from his responsibility as provided in Part 6 of California 
MUTCD. 

Full  compensation  for  furnishing,  installing, moving,  removing,  and  all  the  necessary  traffic 
control devices including, but not limited to, the necessary signs, striping, barricades, and flagging 
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shall be included in the contract prices paid for the various items of work of the bid schedule, and 
no additional compensation will be allowed, therefore. 

Maintaining Pedestrian Access 

Means of passage of pedestrian traffic around and through the work area shall be provided at all 
times. Path of travel shall comply with Americans with Disabilities Act (ADA) regulations. 

The Contractor shall cause the  least possible disruption to the affected properties and restore 
suitable pedestrian access immediately following completion of the active work in progress. 

At  least one  (1) continuous ADA accessible walkway along one  (1)  side of  the  street  shall be 
available at all times. At  locations where work  is actively  in progress, the pedestrian walkway 
within a single block may temporarily be closed at one (1) end of the block along one (1) side of 
the street. Pedestrians shall be rerouted to the walkway on the opposite side of the street. 

Minor deviations from the requirements of this section, which do not significantly change the 
cost of the work, maybe permitted upon the written request of the Contractor if, in the opinion 
of the Engineer, public traffic will be better served and the work expedited. These deviations shall 
not be adopted by  the Contractor until  the Engineer has approved  them  in writing. All other 
modifications will be made by contract change order.  

Full  compensation  for  furnishing  a  temporary  traffic  control  plan,  furnishing,  installing, 
maintaining, and removing all components of the required traffic control system, traffic lane and 
sidewalk closures, temporary pavement delineation, maintaining driveway and pedestrian traffic, 
and for maintaining traffic as specified in the plans and these Special Provisions, and as directed 
by the Engineer, shall be included in the contract prices for “Traffic Control” and no additional 
compensation will be allowed, therefore. 

12‐1.02 TRAFFIC CONTROL SYSTEM FOR LANE AND ROAD CLOSURE 

A traffic control system shall consist of closing traffic  lanes and ramps  in accordance with the 
provisions  of  Section  12,  "Temporary  Traffic  Control,”  of  the  Caltrans  Specifications,  the 
provisions under "Public Safety,” "Maintaining Traffic,” and "Construction Area Signs" elsewhere 
in these Special Provisions. 

The provisions  in this section will not relieve the Contractor from the responsibility to provide 
additional devices or take the measures that may be necessary to comply with the provisions in 
Section 7‐1.04, "Public Safety,” of the Caltrans Specifications and these Special Provisions. 

Traffic  shall  be  controlled  with  stationary  type  lane  closures.  The  Contractor's  attention  is 
directed to the provisions in section 81‐3, "Pavement Markers,” of the Caltrans Specifications. If 
any  component  in  the  traffic  control  system  is displaced or  ceases  to operate or  function as 
specified,  from any cause, during  the progress of  the work,  the Contractor  shall  immediately 
repair the component to  its original condition or replace the component and shall restore the 
component to its original location. 

When  lane  closures  are made  for  work  periods  only,  at  the  end  of  each  work  period,  all 
components  of  the  traffic  control  system,  except  portable  delineators  placed  along  open 
trenches or excavation adjacent to the traveled way shall be removed from the traveled way and 
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shoulder. If the Contractor so elects, the components may be stored at selected central locations, 
approved by the Engineer, within the limits of the highway right‐of‐way. 

Each vehicle used to place, maintain, and remove components of a traffic control system shall be 
equipped with a Type II flashing arrow sign, which shall be in operation when the vehicle is being 
used  for  placing, maintaining,  or  removing  the  components. Vehicles  equipped with  Type  II 
flashing arrow  signs not  involved  in placing, maintaining, or  removing  the components when 
operated within a stationary type lane closure shall only display the caution display mode. The 
sign shall be controllable by the operator of the vehicle while the vehicle is in motion. The flashing 
arrow sign shown on the plans shall not be used on the vehicles which are doing the placing, 
maintaining, and removing of components of a traffic control system, and shall be in place before 
a lane closure requiring its use is completed.  

Section 12‐1.04, ”Payment” of the Caltrans Specifications is amended as follows: "The Contractor 
shall pay fully the cost of furnishing all flaggers,  including transporting flaggers, to provide for 
passage of public traffic." 

Attention is directed to Part 6, “Temporary Traffic Control,” of the California MUTCD. 

Nothing  in  these  Special  Provisions  shall  be  construed  as  relieving  the  Contractor  from  his 
responsibility as provided in Part 6 of California MUTCD. 

Full  compensation  for  furnishing  all  labor  (including  flagging  costs), materials,  signs,  arrow 
boards,  CMS,  tools,  equipment,  and  incidentals,  and  for  doing  all  the work  involved  in  lane 
closures, including placing, removing, storing, maintaining, moving to new locations, replacing, 
and  disposing  of  the  components  of  the  traffic  control  system  as  specified  in  the  Caltrans 
Specifications and these Special Provisions and as directed by the Engineer, shall be included in 
the contract “Traffic Control”, and no additional compensation will be allowed, therefore. 

The  adjustment  provisions  in  Section  4‐1.05A,  "Changes  and  Extra Work  ‐  General,”  of  the 
Standard  Specifications  shall  not  apply  to  the  item  of  traffic  control  system. Adjustments  in 
compensation for traffic control system will be made only for an increased or decreased traffic 
control system required by changes ordered by the Engineer and will be made on the basis of the 
cost of the increased or decreased traffic control necessary. The adjustment will be made on a 
force account basis as provided in Section 9‐1.04, "Force Account,” of the Caltrans Specifications 
for increased work and estimated on the same basis in the case of decreased work. 

Traffic control system required by work, which is classed as extra work, as provided in Section 4‐
1.05,” Changes and Extra Work,” of the Caltrans Specifications, will be paid for as a part of the 
extra work.  

SECTION 13 – WATER POLLUTION CONTROL 

13‐1.01 WATER POLLUTION CONTROL 

Water  pollution  control  shall  conform  to  the  requirements  in  Section  13,  “Water  Pollution 
Control,” of the Caltrans Specifications, these Special Provisions, and as directed by the Engineer. 

The Contractor shall develop and implement a Storm Water Pollution Prevention Plan (SWPPP), 
which specifies Best Management Practices (BMPs) that will prevent all construction pollutants 
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from contacting storm water and with the intent of keeping all products of erosion from moving 
off site into receiving waters. The Contractor shall inspect and maintain all BMPs. 

Full compensation  for  furnishing,  installing, maintaining, and  removing all components of  the 
required water pollution control devices as specified in the plans and these Special Provisions, 
and as directed by  the Engineer, shall be  included  in  the contract prices  for “Water Pollution 
Control” and no additional compensation will be allowed, therefore. 

SECTION 14 – ENVIRONMENTAL STEWARDSHIP 

14‐1.01 HAZARDOUS WASTE AND CONTAINMENT 

When the presence of asbestos or hazardous substances are not shown on the plans or indicated 
in the specifications and the Contractor encounters materials which the Contractor reasonably 
believes to be asbestos or a hazardous substance as defined in Section 25914.1 of the Health and 
Safety Code, and  the asbestos or hazardous  substance has not been  rendered harmless,  the 
Contractor may continue work in unaffected areas reasonably believed to be safe. The Contractor 
shall  immediately cease work  in the affected area and report the condition to the Engineer  in 
writing. 

In conformance with Section 25914.1 of  the Health and Safety Code,  removal of asbestos or 
hazardous substances  including exploratory work  to  identify and determine  the extent of  the 
asbestos or hazardous substance will be performed by separate contract. 

If delay of work in the area delays the current controlling operation, the delay will be considered 
a right of way delay and the Contractor will be compensated for the delay in conformance with 
the provisions in Section 8‐1.07, “Delays,” of the Caltrans Specifications. 

14‐1.02 DUST CONTROL 

Dust control shall conform to any requirements set forth in the San Joaquin Valley Air Pollution 
Control District Construction Notification Form, the provisions in Section 10‐5, “Dust Control” of 
the  Caltrans  Specifications  and  these  Special  Provisions.  Section  10‐5  of  the  Caltrans 
Specifications shall be amended to include the following sentences: 

"Use of water except for recycled, reclaimed, or other non‐potable water for the purpose of dust 
control or other construction uses unless  for health or safety purposes  is prohibited. All dust 
control operations shall be performed by the Contractor at the time, location and in the amount 
ordered by the Engineer. The application of either water or dust palliative shall be under the 
control of the Engineer at all times." 

Watering  shall  conform  to  the  provisions  of  Section  10‐6,  “Watering,”  of  the  Caltrans 
Specifications and these Special Provisions. 

Full  compensation  for  conforming  to  the  requirements of  this  section  shall be  considered as 
included  in the prices paid  for the various contract  items of work  involved, and no additional 
compensation will be allowed, therefore. 
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14‐1.03 NOISE CONTROL REQUIREMENTS 

Noise control shall conform to the provisions in Section 14‐8.02, “Noise Control," of the Caltrans 
Specifications and these Special Provisions. Nothing in the Caltrans Specifications or these Special 
Provisions voids the Contractor’s public safety responsibilities or relieves the Contractor from the 
responsibility to comply with other ordinances regulating noise level. 

The Contractor shall comply with all  local sound control and noise  level rules, regulations and 
ordinances which apply to any work performed pursuant to the contract.  

The  noise  level  requirement  shall  apply  to  the  equipment  on  the  job  or  related  to  the  job, 
including, but not limited to, trucks, transit mixers, or transient equipment that may or may not 
be owned by  the Contractor. The use of  loud sound signals shall be avoided  in  favor of  light 
warnings except those required by safety laws for the protection of personnel. 

Full  compensation  for  conforming  to  the  requirements of  this  section  shall be  considered as 
included  in the prices paid  for the various contract  items of work  involved, and no additional 
compensation will be allowed, therefore. 

SECTION 37 – MICRO‐SURFACING 

37‐1.01 GENERAL 

Work  covered  by  this  section  includes  preparation  and  applying micro‐surfacing  to  existing 
asphalt concrete pavement areas. 

37‐1.02 DESCRIPTION 

Micro‐surfacing herein  shall  consist of  cleaning existing asphalt  concrete pavement; mixing a 
polymer modified cationic micro‐surfacing emulsion (MSE), water and additives, mineral filler, 
and aggregate and  spreading  the mixture on a pavement  surface as  shown on  the plans, as 
specified in these Special Provision, and as directed by the Engineer.  The Micro‐surfacing shall 
be  applied  as  a homogeneous mat,  adhere  firmly  to  the prepared  surface,  and have  a  skid‐
resistant texture throughout its service life.  

37‐1.02 PRE‐MICRO‐SURFACING PREPARATION 

The Contractor shall be responsible for removing all pavement striping, markers, oils, vegetation, 
and  any  elements  that might  impact  the Micro‐surfacing  application  from  adhering  to  the 
roadway.  The Contractor shall remove and dispose of all pavement markers prior to resurfacing 
the roadway. 

All thermoplastic and painted limit lines, crosswalks and legends applied to the road surface shall 
be scarified.  Scarification shall be performed using a grinder and shall be performed such that 
80% of the underlying pavement is exposed. 

Prior to resurfacing the roadway, the Contractor shall clean and sweep the roadway surface using 
a vacuum sweeper. 

37‐1.03 SUBMITTALS 

The testing laboratory must sign the original laboratory report and mix design. 
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If the mix design consists of the same materials covered by a previous laboratory report, you may 
submit  the  previous  laboratory  report, which must  include material  testing  data  performed 
within the previous 12 months for authorization. 

If requesting substitute materials, submit a new laboratory report and mix design at least 7 days 
before starting placement. 

Submit a laboratory report of test results and a proposed mix design ten (10) days before starting 
placement of Micro‐surfacing. The report and mix design must include the specific materials to 
be used. 

The laboratory report must include: 

1.  Test results used in the mix design 

2.  Proportion of the following material based on the aggregate's dry weight: 

2.1.  Aggregate 

2.2.  Water, minimum and maximum 

2.3.  Additives 

2.4.  Mineral filler, minimum and maximum 

2.5.  Micro‐surfacing emulsion residual asphalt content, minimum and maximum 

3.  Recommended changes to the following proportions based on heating the mixture to 100 
degrees F and mixing for 60 seconds. 

  3.1.  Water 

  3.2.   Additives 

  3.3.  Mineral filler 

4.   Comparison of each individual material’s test results to its specified values 

5.  Quantitative moisture effects on  the aggregate’s unit weight determined under ASTM 
C29M 

The recommended changes in item 3 in the list above do not apply to nighttime applications or 
if atmospheric temperatures below 90 degrees F are forecast for daytime applications. 

Submit a certificate of compliance with each shipment of micro‐surfacing emulsion as specified 
for asphaltic emulsion. 

37‐1.04 QUALITY CONTROL AND ASSURANCE 

The Contractor shall hire a 3rd party an AASHTO  licensed  laboratory accredited  for pavement 
preservation  (including Micro  Surfacing)  test methods  and  to perform  all  required  testing  in 
accordance  to  the  latest  State  Standard  Specifications  &  International  Slurry  Surfacing 
Association tests. 
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Calibrate each truck mounted mixer‐spreader used in the presence of the Engineer. Calibration 
must comply with California Test 109.  Contractor shall provide the Engineer with all equipment 
calibration sheets prior to start of any Micro‐surfacing activities. 

Calibrate  the  adjustable  cut‐off  gate  settings of each mixer‐spreader  truck on  the project  to 
achieve  the  correct delivery  rate of  aggregate and emulsion per  revolution of  the  aggregate 
feeder in compliance with California Test 109.  Application rate must be verified prior to start of 
any Micro‐surfacing activities. 

 

Before using a variable‐rate emulsion pump,  the pump must be  calibrated and  sealed  in  the 
calibrated condition under the Department’s Material Plan Quality Program. 

For the aggregate belt feeder, the delivery rate for any  individual check run must not deviate 
more than two (2) percent from the average of the rates of three (3) runs of at least three (3) 
tons each. 

For the emulsion pump, the delivery rate for any individual check run must not deviate more than 
two (2) percent from the average of the rate of three (3) runs of at least 300 gal each. 

37‐1.04 MIX DESIGN 

In addition to the requirements of Section 37‐3.02B (1) of the Standard Specifications, delete the 
chart shown in the Section and insert the following chart.  The Micro‐surfacing mix design must 
comply with the requirements shown in the following table: 

Micro‐surfacing Mix Design Requirements 

Properties International Slurry 
Association test 

method 

Specification 

Excess Asphalt, g/m2. max Technical Bulletin 109 540 

Wet stripping Technical Bulletin 114 Pass (90% min.) 

Displacement Lateral (max, %) Technical Bulletin 147A 5 

Displ. Spec Gravity after 1000 cycles of 57 KG (max) Technical Bulletin 147A 2.10 

Cohesion test b, kg-cm within 1 hour Technical Bulletin 139 20 

Cohesion test b, kg-cm within 30 min Technical Bulletin 139 12  

Wet track abrasion, g/ m2. max Technical Bulletin 100 810 

Mix Time @ 77 F, controllable sec min. Technical Bulletin 113 120 sec min. 
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General 

Aggregate must have the following gradation as determined under California Test 202: 

Aggregate Gradation 

 Percentage passing by aggregate type 

Sieve sizes Type II 

3/8" (9.5mm) 100 

No.4 (4.75mm) 90–100 

No.8 (2.36mm) 65–90 

No.16 (1.18mm) 45–70 

No.30 (600um) 30–50 

No.50 (300um) 18-30 

No.100 (150um) 10-21 

No. 200 (75 um) 5–15 

 

The aggregate used for Type II micro‐surfacing shall meet the State Standard Specifications for 
aggregates.  The aggregate shall be 100% crushed with no rounded particles.  The material shall 
be  free  from  vegetable matter,  deleterious  substances,  caked  or  clay  lumps,  and  oversized 
particles.  The Contractor shall specify in the bid proposal the name and location of the aggregate 
quarry.   Prior to start of Construction, Contractor shall submit samples and test results of the 
aggregate to the Engineer for review and approval. 

Aggregate Type II 

If you blend aggregate from different sources, the aggregate from each source aggregate must 
comply with the aggregate specifications except gradation. 

Aggregate for Micro‐surfacing must have the quality characteristics as specified in the following 
table: 

Aggregate Quality 

  Specification by aggregate type 

Quality characteristic Test 

method 

 II  

Sand equivalent, min California Test 217  70  

Durability index, min California Test 229  75  

Percentage of Crushed Particles (min) 1 California Test 205  100%  

Los Angeles Rattler Loss at 500 Rev. (max) 2 California Test 211  35%  
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Micro‐surfacing Emulsion 

Micro‐surfacing emulsion must be homogeneous mixture of asphalt, polymer, and emulsifier 
solution.  Add polymer modifier to asphalt or emulsifier solution before emulsification.  Polymer 
solids must be a minimum three (3) percent by weight of the micro‐surfacing emulsion’s residual 
asphalt.   Micro‐surfacing emulsion must comply with the requirement shown  in the following 
table: 

Micro-surfacing Emulsion (MSE) 

 

Property 

 

Test method 

 

Value 

Min Max 

Tests on emulsion:    

Saybolt Furol Viscosity @ 25 °C, SFSa AASHTO T 59 15 90 

Sieve test, %  AASHTO T 59 -- 0.30 

Storage stability, 1 day, % AASHTO T 59 -- 1 

Residue by evaporation, % California Test 331 64 -- 

Particle charge  AASHTO T 59 Positive 

Tests on residue by evaporation test    

Penetration, 25 °C AASHTO T 49 40 90 

G* at 20 °C (10 rad/sec, MPa) AASHTO T 315 -- -- 

Softening point (min, °C) AASHTO T 53 57 -- 

Phase angle at 50 °C (10 rad/sec) AASHTO T 315 -- -- 

Stiffness at -12 °C (MPa, and M-value)  California Test 401 -- -- 

 

Mineral Filler 

If required, mineral fillers shall be any recognized brand of non‐air entrained Portland cement or 
hydrated lime that is free from lumps.   It may be accepted upon visual inspection.  The type and 
amount of mineral filler needed shall be determined by the  laboratory mix design and will be 
considered as part of the mineral gradation requirement.  An increase or decrease of less than 
one percent may be permitted when  the micro‐surfacing  is being placed  if  it  is  found  to be 
necessary for better consistency or set times. 

37‐1.05 CONSTRUCTION 

Before applying micro‐surfacing, cover manholes, valve and monument covers, grates, or other 
exposed  facilities  located  within  the  area  of  application,  using  a  plastic  or  oil  resistant 
construction paper  secured by  tape of  adhesive  to  the  facility being  covered. Reference  the 
covered  facilities with a sufficient number of control points to relocate the  facilities after the 
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application of the seal coat.   Contractor  is responsible  for cleaning any oil that gets on utility 
covers. 

In areas inaccessible to spreading equipment, spread the micro‐surfacing mixture with hand tools 
or other authorized methods.  If placing with hand tools, first  lightly dampen the area. Do not 
handle or shift the material. 

Proportioning 

The Engineer determines the asphalt distribution under California Test 310. The bitumen ratio, 
in kilograms of asphalt per 100 kg of dry aggregate, must not vary more than ±0.5 kg of asphalt 
from the determined amount. 

Proportion Micro‐surfacing ingredients in compliance with the authorized mix design. Proportion 
and blend different aggregate types before adding other ingredients.  The percentages of each 
individual material  required  shall  be  shown  in  the  laboratory  report.    Adjustments may  be 
required during construction based on field conditions.  The Engineer shall give final approval for 
all such adjustments. 

The component materials shall be within the following limits: 

Micro-surfacing Residual Asphalt 8.5% to 13.5% by weight of dry aggregate 

Mineral Filler 0% to 3% by weight of dry aggregate 

Additive  As needed 

Water As required to produce proper mix consistency 

 

Mixing and Spreading Equipment 

Mixing and spreading equipment for Micro‐surfacing must proportion asphaltic emulsion, water, 
aggregate, and any set‐control additives by volume and mix them in continuous pugmill mixers. 
Continuous pugmill mixers must be of adequate size and power for the type of materials to be 
mixed. 

Truck Mounted Mixer Spreaders 

Truck mounted mixer spreaders must comply with the following: 

1.  Rotating and reciprocating equipment must be covered with metal guards. 

2  Proportion aggregate using a belt feeder with an adjustable cutoff gate. The height of the 
gate opening must be determinable. 

3.  The  belt  feeder must  have  a  depth monitor  device.  The  depth monitor  device must 
automatically shut down power to the belt feeder whenever the aggregate depth is less 
than 70 percent of the target depth. 

4.  A separate monitor device must detect  the  revolutions of  the belt  feeder. This device 
must automatically shut down power to the belt feeder if it detects no revolutions. If the 
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belt feeder is an integral part of the equipment's drive chain, the monitor device is not 
required. 

5.  The aggregate belt feeder must be connected directly to the drive on the emulsion pump. 
The aggregate feeder drive shaft must have a revolution counter reading the nearest 1 
revolution for Micro‐surfacing. 

6.  Emulsion storage must be equipped with a device that automatically shuts down power 
to the emulsion pump and aggregate belt  feeder when the  level of stored emulsion  is 
lowered. To allow for normal fluctuations, there may be a delay of 3 seconds between 
detection of low emulsion storage levels or low aggregate depths and automatic power 
shut down. 

7.  Emulsion storage must be located immediately before the emulsion pump. 

8.  The emulsion storage tank must have a temperature indicator at the pump suction level. 
The indicator must be accurate to ±5 degrees F. 

9.  No‐flow and revolution warning devices must be in working condition and comply with 
California  Test  109.  Low‐flow  indicators must  be  visible while walking  alongside  the 
equipment. 

Continuous Self‐Loading Mixing Machine 

Continuous self‐loading mixing machines must be automatically sequenced and self‐propelled. 
The mixing machine must deliver the materials to a double shafted mixer and discharge the mixed 
product on a continuous flow basis. The mixing machine must have sufficient storage capacity to 
maintain a continuous supply of materials  to  the proportioning controls. The mixing machine 
must be self‐loading without  interrupting placement. The mixing machine operator must have 
full control of forward and reverse speeds during placement. 

Micro‐surfacing Equipment 

Choose a continuous self‐loading mixing machine or truck mounted mixer‐spreader.  Proportion 
micro‐surfacing  emulsion  using  a  positive  displacement  pump.    Identifying  numbers  for 
equipment must be at least three (3) inches high and located on the front and rear of the vehicle. 

Spreader Box 

Spread the micro‐surfacing mixture with a spreader box that complies with the following: 

1.  Capable of spreading a lane width 

2.  Equipped with material such as flexible rubber belting on each side and in contact with 
the pavement to prevent loss of micro‐surfacing from the box 

3.  If wider than 8 feet, a spreader box equipped with a means, such as baffles or reversible 
motor‐driven augers, to uniformly apply Micro‐surfacing on super elevated sections and 
shoulder slopes 

4.  Equipped with rear flexible strike‐off blades making close contact with the pavement and 
adjustable to various crown shapes in order to apply a uniform Micro‐surfacing 
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5.  Equipped with  flexible  drags  attached  to  the  rear  and  cleaned  daily  and  changed  if 
longitudinal scouring occurs 

6.  Clean and free of Micro‐surfacing or emulsion at the start of each work shift.  Cleanliness 
of the spreader box is crucial to the success of micro‐surfacing application. 

Placing 

If truck‐mounted mixer‐spreaders are used, keep at least 2 operational spreaders at the job site 
during placement. 

In  areas  inaccessible  to  spreading equipment,  spread  the micro‐surfacing mixture with hand 
tools. If placing with hand tools, first lightly dampen the area. Do not handle or shift the mixture. 

Surface Preparation 

Prior  to  applying  the  micro‐surfacing,  loose  material,  oil  spots,  vegetation,  and  other 
objectionable material shall be removed. Any standard cleaning method will be acceptable.  If 
water is used, cracks shall be allowed to dry thoroughly before micro‐surfacing. Manholes, valve 
boxes, drop inlets and other service entrances shall be protected from the micro‐surfacing by a 
suitable method.  

Remove  loose  particles  of  extraneous  materials,  including  paving  and  dirt.  Use  any 
nondestructive  method,  such  as  flushing  or  sweeping.    Contractors  shall  also  remove  all 
vegetation  from  the  surface  of  and  cracks  in  existing  paved  surface  and  along  the  edge  of 
pavement or gutter lips prior to place micro‐surfacing.  pavement impregnated with grease, oil, 
or fuel shall be thoroughly scrubbed with water and an approved detergent and then flushed and 
swept clean.  Contractor shall vacuum all flushed water. 

The micro‐surfacing shall not be applied until an inspection of the surface has been made by the 
Engineer,  and  the  Engineer  has  determined  that  the  surface  is  suitable  for micro‐surfacing 
application.   Contractor  shall notify  the Engineer of any  surface  that  is  considered  ready  for 
micro‐surfacing. 

If micro‐surfacing operations affect access to public parking, residential property, or commercial 
property, notify  residents, businesses, and  local agencies at  least 48‐72 hours before starting 
activities. The notice must: 

1.  Describe the work to be performed 

2.  Detail streets and limits of activities 

3.  Indicate work hours 

4.  Contractor’s phone number 

Before starting micro‐surfacing activities, post signs at 100‐foot intervals on the affected streets. 
Signs must display "No Parking – Tow Away." Signs must state the day of the week and hours 
parking or access will be  restricted.   Contractor must  follow City of Stockton No Parking sign 
format and place them on type I barricades. 
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Application 

A test strip shall be placed in conditions similar to those expected to be encountered during the 
project.  

The surface may be wetted with water ahead of the spreader box. The rate of application of the 
water spray shall be adjusted during the day to suit temperature, surface texture, humidity, and 
dryness of the pavement. Pooling o standing water shall be avoided. 

The micro‐surfacing  shall be of  the desired  consistency upon existing  the mixer. A  sufficient 
amount of material shall be carried in all parts pf the spreader box at all times so that complete 
coverage is achieved. Overloading of the spreader shall be avoided.  

No lumping, balling, or unmixed aggregate shall be permitted. 

Sufficient streaks, such as those caused by oversized aggregate or broken mix, shall not be left in 
the finished surface. If excessive streaking occurs, the job will be stopped until the cause of the 
problem  has  been  corrected.  Some  situations may  require  screening  the  aggregate  prior  to 
loading it into the units going from the stockpile area to the jobsite.  

Joints 

Longitudinal and transverse joints must be: 

1.  Uniform 

2.  Straight 

3.  Neat in appearance 

4.  Butt‐type joints 

5.  Without material buildup 

6.  Without uncovered areas 

7.  No drip lines 

Placement of longitudinal joints: 

1.  On centerlines, lane lines, edge lines, or shoulder lines 

2.  A maximum of 6” shall be allowed for overlap of longitudinal joints 

3.          Longitudinal joints shall not be placed in a wheel path 

4.          Less than full box width passes will be used only as required. 

5.          If less than full box width passes are used, they shall not be the last pass of any paved 
area. 

Set the leading edge of roofing felt on transverse joints to create a straight butt joint with the 
next application when the roofing felt is removed. 

Rate of Application 
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The micro‐surfacing mixture shall be of the proper consistency at all times so as to provide the 
application rate required by the surface condition. The application rate of micro‐surfacing shall 
be spread at a rate of sixteen  (16) pounds of dry aggregate per square yard.   The completed 
spread shall be within ten (10%) percent of the specified rate. The micro‐surfacing spread rates 
must be within the ranges shown in the following table: 

Micro-surfacing Spread Rates 

Type of aggregate Range 

(lb of dry aggregate/sq yd) 

           II                 14-18 

 

Spread micro‐surfacing uniformly within the specified rate. Do not spot, re‐handle, or shift the 
mixture.  

Longitudinal  joints must correspond with  lane  lines. You may  request other  longitudinal  joint 
patterns if they do not adversely affect the Micro‐surfacing.  Longitudinal joints must be straight 
and true. 

Spread micro‐surfacing  in  full  lane widths. Do not overlap micro‐surfacing between  adjacent 
lanes more than 3 inches. 

Use a material, such as building paper at  transverse  joints and over previously placed micro‐
surfacing to prevent double placement. Remove the material after use. Use hand tools to remove 
spillage. 

The finished surface must be smooth and have uniform texture. 

The  mixture  must  be  uniform  and  homogeneous  after  spreading  and  there  must  not  be 
separation of the emulsion and aggregate after setting. 

A pneumatic tire roller shall be utilized on all road surfaces receiving a Type II micro‐surfacing. 

Protect the Micro‐surfacing from damage until it has cured and will not adhere or be picked up 
by vehicle tires. 

Test Strip 

The Contractor shall construct a test strip for evaluation by the Engineer. The test strip shall be 
300 feet to 500 feet long and shall consist of the application courses specified. The test strip shall 
be constructed at the same time of day or night that the full production of micro‐surfacing will 
be placed and may be constructed  in 2 days or nights when multiple course applications are 
specified. 

The Engineer will evaluate the completed test strip after 12 hours of traffic on the completed test 
strip to determine if the mix design and placement procedure are acceptable. If the mix design 
or the placement procedure is determined by the Engineer to be unacceptable, the test strip will 
be rejected, the Contractor shall make modifications, and a new test strip shall be constructed 
and evaluated by the Engineer. The cost of materials and placement of the test strips, which have 
been rejected, shall be borne by the Contractor and will not be considered as part of the contract 
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work.  If  ordered  by  the  Engineer,  rejected  test  strips  shall  be  removed  at  the  Contractors 
expense. If approve by the Engineer, the Contractor may continue with production work after 
placement of the test strip at his own risk. If the test strip is rejected, all production work shall 
be stopped and evaluated by the Engineer. The production work will be evaluated in the same 
manner as the placement of the test strip and shall conform to the same requirements for the 
test strip material.  

Mixture 

The micro‐surfacing shall possess sufficient stability so that premature breaking of the material 
in  the spreader box does not occur. The mixture shall be homogeneous during and  following 
mixing and spreading. It shall be free of excess liquids which create segregation of the aggregate. 
Spraying of additional water into the spreader box will not be permitted.  

Handwork 

Areas which cannot be accessed by the mixing machine shall be surfaced using hand squeegees 
to provide complete and uniform coverage.  If necessary, the area to be hand worked shall be 
lightly dampened prior to mix placement. Handwork shall exhibit the same finish as that applied 
by the spreader box and shall be completed prior to final surfacing.  

Lines 

Care shall be taken to apply straight lines along curbs, shoulders, and intersections. No run‐off 
on these areas will be permitted. Roofing felt or heavy plastic may be used to begin or end a pull 
cleanly. This also provides for easy removal of excess micro‐surfacing.  

Clean Up 

All  utility  access  areas,  gutters  and  intersections,  shall  have  the micro‐surfacing  removed  as 
specified by the B.A.R.  The Contractor shall remove any debris associated with the performance 
of  the work on a daily basis. Removal of debris  shall not damage  the quality of  them micro‐
surfacing placed.  

Upon completion of the each working day, the Contractor shall remove all equipment, debris and 
must leave the site in a clean and safe condition to the satisfaction of the Engineer. Any damage 
to any existing facility or pavement marking/striping due to micro‐surfacing operations shall be 
corrected  to  the  satisfaction of  the  Engineer.   All  curb,  gutter,  sidewalk  shall be  cleaned by 
blowing  off  and  sweeping  all  debris.  If  a  catch  basin  is  found without  protective  cover,  the 
Contractor  shall  vacuum  clean  it.  All  construction  signs,  cones,  barricades,  and  conflicting 
markings shall be removed.  A punch list will be provided to the Contractor within one (1) week 
from the date of request to the engineer.  A final Notice of Completion will be issued once the 
Contractor completes the punch list items to the satisfaction of the Engineer. 

Repair of Early Distress 

If  bleeding,  raveling,  delamination,  flushing,  rutting,  or  wash  boarding  occurs  within  sixty 
(60) days  and during  the one‐year performance period  after placing  the micro‐surfacing,  the 
Contractor shall make repairs by any method approved by the Engineer.  The Contractor shall not 
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be relieved from maintenance, and final contract payment will not be made, until repairs have 
been completed. 

Weather Limitations 

Only place micro‐surfacing if both the pavement and air temperatures are at least 50 degrees F 
and rising. Do not applied micro‐surfacing if either the pavement or air temperature is below 50 
degrees F and falling.  The expected high temperature must be at least 65 degrees F within 24 
hours after placement. 

Do not place micro‐surfacing if rain is imminent or the air temperature is expected to be below 
36 degrees F within 24 hours after placement. 

Unsuitable Day 

The Engineer may notify you of unsuitable conditions before 4:00 p.m. on the day before your 
1st  intended  working  day  to  place micro‐surfacing.  After  you  have  started micro‐surfacing 
placement activities, the Engineer has until 4:00 p.m. on the day before the next working day to 
give contractor an unsuitable day notice. If the Engineer gives contractor an unsuitable day notice 
(1) do not place micro‐surfacing on the next working day and (2) the City does not pay for return, 
storage or disposal of materials delivered to the job site and the time of workers. If maintenance 
of previously applied micro‐surfacing can be performed, continue to perform maintenance. 

In the absence of an unsuitable day notice or if the Engineer gives notice after 4:00 p.m. of the 
previous day: 

1.   Comply with specifications restricting micro‐surfacing application. 

2.   Return, store, or dispose of any Micro‐surfacing materials you deliver to the job site when   
conditions are unsuitable. 

3.   The  Department  adjusts  payment  for  the  return,  storage  or  disposal  of  materials 
delivered to the job site. 

4.   The Department  adjusts  payment  for  the  show‐up  time  of workers who would  have 
applied micro‐surfacing. 

5.   Payment of materials and labor will be determined under section 9‐1.04, except markups 
are not added. 

It  is a nonworking day  if the micro‐surfacing  is the controlling operation and  (1) the Engineer 
provides you timely notice of an anticipated unsuitable day or (2) there is untimely or no notice 
and conditions are unsuitable for placing Micro‐surfacing. 

If Contractor fail to submit the name of a person authorized to communicate with the Engineer 
about unsuitable day notices, the specifications for payment do not apply. 

37‐1.06 TRAFFIC OVER TREATED AREAS 

If the micro‐surfacing is not capable of supporting unrestricted traffic at the expiration of the lane 
closure hours, the Contractor shall pay to the City the sum of two hundred fifty ($250) dollars per 
half hour for each and every half‐hour delay, or portion thereof, until such time as the micro‐
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surfacing  is capable of supporting unrestricted traffic.   Placement of  the micro‐surfacing shall 
cease a minimum of two (2) hour before the expiration of the times allowed for closure of lanes 
as specified in "Maintaining Traffic" of these Special Provisions, unless the Contractor proves to 
the  satisfaction of  the  Engineer  that  the  surface will be  ready  for unrestricted  traffic  at  the 
expiration of  the  lane closure hours.   The City may deduct  these amounts  from any progress 
payments or final payment due to the Contractor. 

The micro‐surfacing  shall be  swept  approximately  twenty‐four  (24) hours  after placement  to 
remove loosened or shed aggregate particles.  Thereafter, the Contractor shall sweep all streets 
seven (7) days after the application of micro‐surfacing with a power sweeper.  Sweeping shall be 
performed  in  such a manner  that  the micro‐surfacing will not be damaged.   Contractor  shall 
maintain all gutter pans, driveways & sidewalk free of any loose aggregate and oil. 

37‐1.07 CALIBRATION AND MEASUREMENT 

Each mixing unit to be used in performance of the work shall be calibrated in the presence of the 
B.A.R. prior to the start of the project. Previous calibration documentation covering the exact 
materials to be used may be acceptable, provided the calibration was performed within 6 months 
of start of construction on  the project. Contractor shall provide  the Engineer with calibration 
sheets of a recent project done with exact material used on this project. The documentation shall 
include an individual calibration of each material at various settings, which can be related to the 
machine’s metering devices. Contractor shall provide contact  information of outside agencies 
that have done a  similar project using  same exact material  for  the verification of equipment 
calibration.  Any  equipment  replacement  affecting  material  proportioning  requires  that  the 
machine be recalibrated. No machine will be allowed to work on the project until the calibration 
has been accepted.  

The Contractor shall supply the Engineer with licensed Weight master’s certificates of weight for 
all aggregates delivered to the job during the course of each day.  Aggregate certified as being 
delivered to the project shall be used only  in the Micro‐surfacing. All delivery trucks shall use 
tarp‐wrap. Excessively moist aggregate shall not be brought to stockpile.  No outside work shall 
be allowed utilizing materials from the tanks or stockpiles stored for the City’s contract.  

The  Contractor  shall  furnish,  prior  to  commencing work,  a  calibrated  stick  to measure  the 
emulsion in the trailer storage tanks in ten (10) gallon increments.  The Inspector shall check the 
emulsion in each load and in the tanks at the beginning and end of each day to determine the 
amount of emulsion being used. The Contractor  shall  also provide  certified Weight master’s 
tickets of any asphalt emulsion left in the tank at the end of the day (weight‐back).    

All mixer/spreader  trucks  are  to be  calibrated  in  accordance with California Test 109 before 
starting work on the project.  The trucks shall be calibrated for rock, emulsion, and cement used.  
Equipment calibrations must be verified that it was done for same exact material within 6 months 
of the start of construction date of the project. Contractor shall provide Calibration sheets to the 
Engineer prior to start of application of Micro‐surfacing. 

If the material source is changed, the trucks must be calibrated for the new source.  If questions 
arise  during  construction  concerning  material  calibration,  the  Engineer  may  require  new 
calibrations  to  be  done.   More  frequent  and  surprise  calibrations will  be  conducted  as  per 
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Engineer’s discretion.   The Contractor shall notify  the Engineer at  least  forth‐eight  (48) hours 
before the calibration is performed on these machines.  A representative from the City may be 
present during calibration. 

For all material calibrated three consecutive runs per gate setting shall be completed and these 
three test runs must not deviate from their combined mathematical average by more than 2.0%. 

37‐1.08 ACCEPTANCE AND DEDUCTION 

The Engineer accepts aggregate  for Micro‐surfacing based on compliance with  the aggregate 
gradation, sand equivalent, application rate and durability index requirements. 

If the results of the aggregate grading do not meet the specified gradation, the micro‐surfacing 
represented by the test shall be removed within five (5) working days of the Engineer’s written 
notice.  However, if requested in writing by the Contractor and approved by the Engineer, the 
micro‐surfacing represented by the tests containing a percentage passing range value +/‐ 1 in any 
of the Sieves sizes, but not greater than +/‐ 4, may remain in place.  The Contractor shall pay to 
the City the following amount for the screenings represented by the test and left in place: 

Sieve Sizes Percentage 
Passing 

Allowable 
Tolerances 

Allowable 
Tolerances 

Allowable 
Tolerances 

Allowable 
Tolerances 

3/8” 100 PP -1 PP -2 PP +/- 3 PP +/- 4 

No. 4 94-100 PP +/- 1 PP +/- 2 PP +/- 3 PP +/- 4 

No. 8 65-90 PP +/- 1 PP +/- 2 PP +/- 3 PP +/- 4 

No. 16 40-70 PP +/- 1 PP +/- 2 PP +/- 3 PP +/- 4 

No. 30 25-50 PP +/- 1 PP +/- 1 PP +/- 1 PP +/- 1 

No. 200 5-15 PP +/- 1 PP +/- 1 PP +/- 1 PP +/- 1 

PAYMENT TO CITY $ 5.00 per 
ton 

$ 7.50 per 
ton 

$ 10.00 per 
ton 

$ 15.00 per 
ton 

 

If the results of the Sand Equivalent test for aggregate do not meet the specified requirements, 
the micro‐surfacing represented by the test shall be removed within five (5) working days of the 
Engineer’s written notice.  However, if requested in writing by the Contractor and approved by 
the Engineer, the micro‐surfacing represented by the tests containing a sand equivalent value 
below 70, but not  less than 65, may remain  in place.   The Contractor shall pay to the City the 
following amount for the screenings represented by the test and left in place: 

Sand Equivalent Payment to City 

70 or over None 

68-69 $ 5.00 per ton 

66-67 $ 7.50 per ton 

65 $ 10.00 per ton 
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If the results of the Sand Equivalent test for aggregate do not meet the specified requirements, 
the Micro‐surfacing represented by the test shall be removed within five (5) working days of the 
Engineer’s written notice.  However, if requested in writing by the Contractor and approved by 
the Engineer, the Micro‐surfacing represented by the tests containing a durability  index value 
below 75, but not  less than 70, may remain  in place.   The Contractor shall pay to the City the 
following amount for the screening represented by the test and left in place: 

 

Durability Index Payment to City  

75 or over None 

73-74 $ 2.50 per ton 

71-72 $ 5.00 per ton 

70 $ 7.50 per ton 

 

37‐1.09 MEASUREMENT AND PAYMENT 

Full  compensation  for  conforming  to  the  requirements of  this  section  shall be  considered as 
included in the prices paid by the square yard, and no additional compensation will be allowed, 
therefore. 

SECTION 84 – PAVEMENT STRIPING 

84‐1.01 TEMPORARY PAVEMENT STRIPING AND MARKING 

The  Contractor  shall  furnish,  place,  maintain  and  remove  temporary  marking  (tape)  in 
accordance  with  the  provisions  in  Section  12‐3.01,  “General,”  of  the  Caltrans  Standard 
Specification and these Special Provisions.  Nothing in these Special Provisions shall be construed 
as to reduce the minimum standards specified in the California MUTCD for streets and highways.  
Temporary  pavement  delineation  shall  not  be  applied  over  existing markings,  and  shall  be 
maintained until replaced with permanent one.   Any temporary pavement marking conflicting 
with new traffic pattern shall be promptly removed, or removed as directed by the Engineer. 

Full compensation for furnishing, placing, maintaining and removing the temporary pavement 
markings shall be included in the contract price for various bid items, and no extra payments will 
be paid therefore.  

84‐1.02 THERMOPLASTIC STRIPING AND MARKINGS 

The work  herein  provided  for  consists  in  general  of  installing  thermoplastic  striping  and  all 
associated work. The workflow is anticipated as follows: 

1. The City marks the limits to be striped. 

2. The Paving Contractor installs temporary pavement markers on the pavement. 

3. The  Contractor  establishes  the  pre‐marking  as  per  the  existing  striping  layout  and 
pavement markings,  per as‐built plans, engineering plans, aerial photos, or photographs 
and videos, and as directed by the Engineer. 
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4. The Contractor installs cat‐tracking within 72 hours of pavement completion. 

5. The Engineer approves the cat‐tracking. 

6. The Contractor  installs  longitudinal  thermoplastic  striping  (by  ribbon  gun or extruded 
shoe attachment) of minimum thickness of 0.09”. 

7. The Contractor installs the retro‐reflective pavement markers. 

8. The Contractor  installs pavement markers, crosswalk, parking Ts, arrows, STOP/YIELD, 
and other transverse marking and legends. 

9. The Contractor removes the temporary pavement markers. 

Contractor’s responsibility 

The Contractor  shall use  striping plans, aerial photography, video, photographs, or any other 
methods to establish pre‐marking on the pavement as per existing striping.  The Contractor shall 
install cat‐tracking using these pre‐marks and get approval of the Engineer before commencing 
permanent striping in thermoplastic.  It is expected that some changes may occur compared to 
existing striping. 

Within 10 working days of approval of the Engineer or his designee, the Contractor shall install 
all  longitudinal  thermoplastic  striping,  reflectors,  pavement  markers  and  other  transverse 
markings  and  legends  and  provide  all  labor, materials,  equipment  and  traffic  control  as  per 
California Manual of Uniform Traffic Control Devices. 

The  supplied equipment  shall be  in  good working  condition  at  all  times.   The Engineer  shall 
provide a notice to the Contractor at least 24 hours in advance.  No premium shall be paid for 
night, weekend  or  holiday work.    In  general,  it  is  expected  that most  of  the work will  be 
performed during weeknights (Sunday‐Thursday) between 9:00 p.m. and 5:00 a.m.  However, the 
working hours can be changed at any time with a 24‐hour notice (via telephone, voicemail, fax, 
e‐mail, or mail) to the Contractor.  It shall be the Contractor’s responsibility to keep all modes of 
communication in working conditions at all times.   

The Contractor shall follow proper traffic control per Caltrans Standard Plans or current MUTCD 
Standard during work. 

Equipment and processes for installation of long‐line thermoplastic traffic striping should include 
or be capable of: 

1. Working  in conjunction (including truck‐to‐truck communication) with support vehicles 
for  installation  and  protection  of  newly  applied  thermoplastic  traffic  striping  within 
accepted operational guidelines  for mobile construction operations during daytime or 
night time hours. 

2. Installing  thermoplastic  material,  with  concurrent  application  of  additional  retro‐
reflective glass beads, to  install, superimpose, or re‐trace existing  lines on tangents or 
curves in the width and dimensions specified. 

3. Capability of installing solid and broken lines through the use of a calibrated skip‐timer 
device. 
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4. The equipment should be able to carry a pre‐melter of minimum capacity of 4,000 LB per 
color,  and  glass  bead  capacity  of  3,000  LB  to  ensure  continuous  operation  without 
interruption. 

5. Maintain  and  prepare  thermoplastic  material  in  sufficient  quantity  and  acceptable 
temperatures for efficient, high production application of thermoplastic material within 
a vehicle application speed range of 5 to 8 MPH. 

6. Operating  in  conjunction,  or  concurrently  with  equipment  designed  to  apply  any 
manufacturer’s  recommended  primer  material  required  for  proper  bonding  of  the 
thermoplastic material to the road surface or existing traffic marking. 

Traffic  stripes and pavement marking  shall  conform  to  the dimensions and details  shown on 
California MUTCD. Any discrepancies on measurement of completed stripes to their respective 
California MUTCD details will be  a pay deduct of  their  respective  line  item unit price.  If  the 
discrepancies are substantial, the traffic stripes must be removed and replaced.  

The  completed  traffic  stripes must  have  clean  and  well‐defined  edges  without  running  or 
deformation, must be uniform, must be straight on tangent alignment and must be a true arc on 
curved alignment. The completed pavement markings must have clean and well‐defined edges 
without  running or deformation and must conform  to  the dimensions  shown on  the MUTCD 
standard. Minor variation maybe accepted at the Engineer’s discretion. 

The Contractor shall provide a qualified individual in‐charge of quality‐control during application 
operations who  is not an active member of  the  installation  crew.   This  requirement may be 
waived by the Engineer, if work results are satisfactory to the Engineer. 

Thermoplastic traffic stripes and pavement markings shall conform to the provisions in Section 
84‐1, “General”, and Section 84‐2, “Thermoplastic Traffic Stripes and Pavement Markings,” of the 
State Standard Specifications, and to these Special Provisions.  

Material 

Thermoplastic  traffic  stripes and pavement markings, where applicable,  shall  conform  to  the 
most current approved pre‐qualified and tested signing and delineation materials and products 
list maintained by the California Department of Transportation.  For this project, white and lead‐
free  yellow Alkyd Resin Binder  specification number PTH‐02ALKYD  (dated  February 2009, or 
update) shall be used.  The Contractor shall supply all material and provide the manifest of the 
material, which includes the manufacturing and/or shipping date. 

Primer 

If the striping is installed on asphalt‐concrete surfaces, which have been paved more than two 
weeks, a primer specified by the manufacturer of thermoplastic material is to be used, and shall 
be applied as per the direction.  

Striping 

For pavement  striping, use either  ribbon gun or extrusion dies  to  install  lines at a minimum 
thickness of 0.09 inches on the pavement surface in a melted state at a temperature of 400‐440 
°F.   
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The pavement surface to which thermoplastic material is applied shall be completely coated by 
the material and the voids of the pavement surface shall be filled.  

Apply additional glass beads by drop‐on or pressure spray methods at a uniform minimum rate 
of 0.72‐0.92 lbs/square yard of markings. The Caltrans Specification Number for glass beads in 
Section 84‐2, "Materials," of the Standard specifications is amended to read "8010‐21C‐22 (Type 
II)." 

The bead shall be embedded approximately 60 percent for optimal retro‐reflection and retention 
at a maximum striping truck speed of 8 mph.  The Contractor shall adjust the striping truck speed 
so that the bead embedment  is maintained at approximately 60 percent. The beads will  likely 
pop out very quickly at less than 60 percent embedment and the light cannot enter the bead or 
return at 75‐100 percent embedment. 

84‐1.03 REMOVAL OF EXISTING PAVEMENT STRIPING, MARKERS, AND MARKINGS 

Legends, striping, markers, and markings that are to be removed by this contract shall conform 
to Section 15‐2.02C, “Remove Traffic Stripes and Pavement Markings”, of the Caltrans Standard 
Specifications and shall be  removed by grinding or other City‐approved method. AII  removed 
traffic  stripes and pavement markings and excess material  shall become  the property of  the 
Contractor and shall be disposed of in a legal and proper manner. Payment described in Section 
15‐2.02C(3) is not a applicable to this contract. 

Removal and disposal of existing traffic markings and excess material shall conform to Section 
15, "Existing Highway Facilities," of the Caltrans Standard Specifications and as specified herein.  
Storm drain  inlets  adjacent  to  areas  to be  ground  shall be protected  from  grindings, or  any 
material or runoff entering the storm drain system. 

84‐1.04 PAVEMENT STRIPING AND MARKINGS 

Thermoplastic traffic stripe (traffic lines) and pavement markings shall be applied in conformance 
with  the  provisions  in  Section  84,  “Traffic  Stripes  and  Pavement Markings,”  of  the  Caltrans 
Specifications and these Special Provisions. 

Thermoplastic  material  shall  be  free  of  lead  and  chromium,  and  shall  conform  to  the 
requirements in State Specification PTH‐02ALKYD. 

Retroreflectivity of the thermoplastic pavement markings shall conform to the requirements in 
ASTM Designation: D 6359‐99.  White thermoplastic pavement markings shall have a minimum 
initial retroreflectivity of 250 mcd∙m‐2∙1x‐1.  Yellow thermoplastic pavement markings shall have 
a minimum initial retroreflectivity of 150 mcd∙m‐2∙1x‐1. 

Thermoplastic pavement markings shall be applied at  the minimum  thickness and application 
rate as specified below.  The minimum application rate is based on a solid stripe 4 inches in width. 

 

Minimum Marking* 

Thickness (inches) 

Minimum Application 

Rate (lb/ft) 
0.098 0.34 lb/ft 
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*Minimum thickness for cross walk markings is 0.12 inches 

Thermoplastic pavement markings shall be  free of  runs, bubbles, craters, drag marks, stretch 
marks, and debris. 

Full compensation for furnishing all labor, materials, tools equipment, and incidentals as required 
and doing all work involved in installing various thermoplastic pavement striping and marking, 
complete  in place, will be considered as  included  in the contract square foot price paid for  in 
placing each type of thermoplastic pavement marking, and no additional compensation shall be 
allowed therefore. 

Thermoplastic Traffic Stripe (Sprayable) 

Sprayable  thermoplastic  traffic  stripes  (traffic  lines)  shall be applied  in conformance with  the 
provisions in Section 84, “Traffic Stripes and Pavement Markings,” of the Standard Specifications 
and these special provisions. 

Sprayable thermoplastic material shall be free of lead and chromium, and shall conform to the 
requirements in State Specification NO. PTH‐02SPRAY. 

Retroreflectivity  of  the  sprayable  traffic  stripes  shall  conform  to  the  requirements  in  ASTM 
Designation: D 6359‐99.   White  sprayable  thermoplastic  traffic  stripes  shall have a minimum 
initial retroreflectivity of 250 mcd∙m‐2∙1x‐1.   Yellow sprayable thermoplastic traffic stripes shall 
have a minimum initial retroreflectivity of 150 mcd∙m‐2∙1x‐1. 

At  the  option  of  the  Contractor,  permanent  traffic  striping  and  pavement  marking  tape 
conforming to the provisions in “Prequalified and Tested Signing and Delineation Materials” of 
these  special provisions may be placed  instead of  the  sprayable  thermoplastic  traffic  stripes.  
Permanent tape, if used, shall be installed in conformance with the manufacturer’s specifications. 

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end 
the transition from the existing striping pattern into or from the new striping pattern a sufficient 
distance to ensure continuity of the striping pattern. 

Sprayable thermoplastic material shall be applied to the pavement at a minimum thickness of 
0.098 inches and a minimum rate of 0.34 lb/ft.  The minimum application rate is based on a solid 
stripe of 4 inches in width. 

Full compensation for furnishing all labor, materials, tools equipment, and incidentals as required 
and doing all work  involved  in  installing various thermoplastic pavement striping, complete  in 
place, will be considered as included in the contract lineal foot price paid for placing each type of 
thermoplastic pavement striping, and no additional compensation shall be allowed therefore. 

84‐1.05 PAVEMENT MARKERS 

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement 
Markers," of the Caltrans Specifications and these Special Provisions. 

The Contractor shall furnish the Engineer certificates of compliance. 
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Retroreflective  pavement makers  shall  be marked  as  abrasion  resistant  on  the  body  of  the 
markers. 

Retroreflective pavement markers placed in pavement recesses shall be cemented with a flexible, 
polymer‐modified, hot‐melt asphaltic adhesive conforming to the following requirements: 

 

 

 

Specification ASTM Designation Requirement 
Penetration, mm, 100 g, 5 seconds, 25°C D 5 3.0 Maximum 
Softening Point, °C D 36 93 Minimum 
Brookfield Thermosel Viscosity, Pa s, No. 27 
Spindle, 20 RPM, 191°C 

D 4402 2.5 - 6 

Ductility, cm, 5 cm/min, 25°C D 113 15 Minimum 
Ductility, cm, 1 cm/min, 4°C D 113 5 Minimum 
Flexibility D 31111, 2, 3, 4 No breaks or cracks 
Notes: 
Modify ASTM Designation:  D 3111, Paragraph 6, to "The test apparatus consists of a mandrel   
one inch in diameter by 3 inch to 6 inch in length, supported at each end." 
Modify ASTM Designation:  D 3111, Paragraph 7, to "The test specimen dimensions are one  
inch wide, 6 inch long, and 1/8 inch thick." 

Modify ASTM Designation:  D 3111, Paragraph 8, to "Condition the test specimens and  
apparatus for 4 hours at 19 F before testing. 

Modify ASTM Designation:  D 3111, Paragraph 10.5, to "Bend the test specimens 90° over the 
mandrel at a uniform rate in 10 seconds while maintaining intimate contact with the mandrel." 

 

Testing of adhesive bond strength will be performed on sandblasted concrete brick surface  in 
conformance with  the  requirements  in California Test 669 and  these  special provisions.   The 
concrete brick surface will be sandblasted  in conformance with the requirements  in California 

Test 423.  The test plugs of 2‐inch diameter will be conditioned at 221 F for a minimum of 2 hours 
before bonding to the sandblasted concrete surface.  The adhesive sample will be heated to the 
application temperature as recommended by the manufacturer and a sample of 3 inch diameter 
in area will be poured onto the sandblasted concrete surface.  The heated plug will immediately 
be pressed onto the puddle of hot adhesive to squeeze out excess adhesive.  The excess adhesive 
extruding from under the plug will be removed.  The assembly will be allowed to cure for 24 hours 

at 73F 3.6F and then be tested to bond failure at a crosshead speed of 2 inches per minute.  
The reported peak load and the bond strength value will be the average of 3 tests, respectively.  
The same bond strength test will be performed on retroreflective pavement markers.  Instead of 
placing the heated adhesive sample on the sandblasted concrete surface, it will be placed on the 
bottom of the pavement markers. 

Pavement markers shall not be placed on new asphalt concrete surfacing or seal coat until the 
surfacing or seal coat has been opened to public traffic for a period of not less than 7 days when 
hot melt bituminous adhesive is used.  Existing pavement markers, when no longer required for 
traffic lane delineation, shall be removed and disposed of as directed by the Engineer. 
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Pavement markings  shall conform  to  the provisions  in Sections 84‐1.01, “General,” and 84‐3, 
“Painted Traffic Stripes and Pavement Markings,” of the Caltrans Specifications and these Special 
Provisions. 

Any necessary cat tracks, dribble  lines, and  layout work as shown on the Plans, as specified  in 
these Specifications and the Special Provisions, as directed by the Engineer shall be considered 
as included in the price paid for the various items of work, and no separate payment will be made 
for this work. 

Payment for pavement markers shall be considered as included in the price paid for the various 
pavement striping items of work, and no additional compensation will be allowed therefore. 

Contractor shall install blue raised reflective pavement markers to mark fire hydrant locations.  
The blue  reflective pavement markers  should be placed 2  feet  from  the  centerline  stripe or 
approximately center of the pavement where there  is no centerline stripe on the side nearest 
the  fire  hydrant.    Full  compensation  for  furnishing  and  placing  of  the  blue  raised  reflective 
pavement markers shall be considered as included in the prices paid for the various striping items 
of work and no separate payment will be made. 


